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From Director General’s Desk 

It gives me immense pleasure to present the Annual Report of National 
Water Development Agency (NWDA) for the year 2020-21. The Report 
covers various activities of NWDA particularly about the Inter and Intra-
Basin Transfer of Water commonly known as Interlinking of Rivers (ILR) 
Programme for minimizing the imbalance in water resources distribution in 
India. The NWDA was set up in 1982 by the Government of India as a 
Society as per the Societies Registration Act 1860 and is fully funded by the 

Ministry of Jal Shakti, Department of Water Resources, River Development and Ganga 
Rejuvenation,  Government of India. During the reporting period starting from 1st April 2020 
to 31st

• Despite the pandemic situation due to COVID-19, the year was very fruitful in
terms of ILR studies carried out during year and consensus building for the
implementation of Ken-Betwa Link Project. The signing of Tripartite Memorandum
of Agreement for the implementation of Ken-Betwa Link Project on 22.03.2021
among the Hon’ble Chief Ministers of Madhya Pradesh and Utter Pradesh and
Hon’ble Minister for Jal Shakti in the august presence of Hon’ble Prime Minister of
India was a significant way forward for the ILR programme in the country,

 March 2021 the main activities accomplished by NWDA and in progress are: 

• The DPRs of Godavari – Cauvery (Grand Anicut) Link Project comprising of 3 Link
Projects and Cauvery-Vaigai-Gundar Link Project were completed and circulated to
all concerned states,

• The FRs of the Link Projects of Himalayan Components, namely Manas-Sankosh-
Teesta–Ganga; Ganga(Farakka)-Sunderbans; Rajasthan-Sabarmati;Ganga-
Damodar-Subernarekha; Subernrekha-Mahanadi and Gandak-Ganga (Covering
Indian Portions) were  completed and circulated to Party States for their views.It is
planned to complete FRs of all links under National Perspective Plan by March,
2022, 

• As per decision taken by TFILR, NWDA has taken up the work of “Integration of
Eastern Rajasthan Canal Project (ERCP) with Parbati-Kalisindh-Chambal Link Project
(PKCLP) of NPP”. A PFR of same  was prepared and circulated  during the year,

• The system studies of Mahanadi-Godavari link was also taken up through NIH,
Roorkee for analysing/generating various alternatives, impact analysis etc. The
similar studies are planned to be taken up for other links also and setting up a
system studies cell in the organisation,

• The meetings of all important   Committees working on ILR programme were
organised timely. The 67th GB meeting of NWDA was held on 24.08.2020, 18th

Meeting of the Special Committee on ILR (SCILR) was held on 07.12.2020, 34th

meeting of NWDA Society was held  on 07.12.2020,12th and 13th meetings of the
Task Force for Interlinking of Rivers were held on 16.07.2020 and 25.02.2021
respectively;15th and 16th meetings of Sub-Committee for System Studies were held
on 16.06.2020 and 17.12.2020; and 3rd & 4th 

• NWDA also acted as a pass through window for the provision of Central Assistance
to various States/Projects through NABARD funding under PMKSY/AIBP Schemes
and disbursed funds to 18 States and 2 Projects, during the financial year 2020-21.

meeting of Sub-Committee for
Consensus building were held on 28.07.2020 and 10.12.2020 respectively, and

I am sure this report will be informative and highlights the role, functions and 
achievements of NWDA and looking forward to receiving your continuous support and 
guidance in our endeavours, 

(Bhopal Singh) 
Director General, NWDA 
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Highlights of NWDA Activities 2020-2021 

• Meeting on Clearance of Kosi-Mechi Intra-State Link Project was held on 
15.05.2020 at New Delhi under the Chairmanship of Member (WP&P), Central 
Water Commission (CWC), 

• Director General (DG), NWDA attended the 39th meeting of Classified Data 
Release Committee (CDRC) on 28.05.2020 through Video Conference (VC), 

• DG, NWDA attended India-EU Water Partnership meeting on 03.06.2020 
through VC, 

• DG, NWDA held two meetings through VC on 10.06.2020 and 26.06.2020 for 
implementation of Public Financial Management System (PFMS) & Treasury 
Single Account (TSA) for NWDA, 

• DG, NWDA held review meeting on 11.06.2020 through VC to discuss the 
concept note on the integration of P-K-C Link Project with the E-R-C Project of 
Rajasthan, 

• DG, NWDA attended the 15th meeting of the Sub-Committee on System 
Studies for Identification of most Appropriate Alternative Plan held on 
16.06.2020 and discussed the Inception Report on System Studies of 
Mahanadi-Godavari link prepared by NIH, through VC, 

• DG, NWDA held a meeting on 29.06.2020 through VC for the 131st quarterly 
meeting of Rajbhasha Karyanvayan Samiti, 

• Chairman Task Force for ILR reviewed integration of P-K-C Link Project of 
NWDA and E-R-C Project of Rajasthan with DG, NWDA on 01.07.2020, 

• 20th meeting of TF-ILR was held on 16.07.2020 through VC under the 
chairmanship of Shri Sriram Vedire, Chairman, TF-ILR & Advisor, DoWR, 
RD&GR, MoJS, New Delhi, 

• Meeting on Landscape Development Plan of Panna Tiger Reserve coming under 
KBLP was held on 21.07.2020 by NWDA in presence of DG, NWDA; IG, National 
Tiger Conservation Authority; Officers of MP & UP Forest Department; and 
Director and Principal Scientist, Wild Life Institution, Dehradun,  

• NWDA organized the third meeting of the Sub-Committee for Consensus 
Building through Negotiations and Arriving at Agreements between concerned 
States (14th meeting of the erstwhile Consensus Group) was held under the 
chairmanship of Chairman, CWC on 28.07.2020 through VC, 

• The 67th meeting of GB of NWDA was held on 24.08.2020 through VC under 
the Chairmanship of Secretary, DoWR, RD&GR, MoJS, New Delhi, 

• DG, NWDA Chaired National Water Innovation Summit: Panel Discussion-4 and 
Technical Presentation held on 28.08.2020, 

• DG, NWDA reviewed the Work of PMU-PMKSY on 03.09.2020, 
• Secretary, DoWR, RD&GR, MoJS chaired a meeting to discuss the issues 

related to implementation of Ken-Betwa Link Project (KBLP) on 03.09.2020,  
• Meeting of Working Group to suggest modalities for exchange of water between 

MP and Rajasthan in Kuno and Parbati Sub-basins was held on 04.09.2020 
under the Chairmanship of Member (WP&P), CWC, 

• DG, NWDA inaugurated Hindi Divas in NWDA Head Quarters on 14.09.2020, 
• Chairman, CWC Chaired the First meeting of the Scientific Committee of 7th 

India Water Week-2021(IWW-2021) on 23.09.2020, 
• TSA a new accounting system has been implemented in NWDA with effect from 

01.10.2020, 
• Vigilance Awareness Week for the year 2020 was organized during 27.10.2020 

to 02.11.2020 in all the Offices of NWDA,  
• DG, NWDA attended the 43rd meeting of CDRC on 03.11.2020, 
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• DG and CE (HQ), NWDA attended the Conference on “Irrigation in India” 
organised by Indian Infrastructure during 5-6 November 2020. DG, NWDA also 
made presentation in the Conference on “Interlinking of Rivers – Status & 
Issues”, 

• A review meeting was held by DG, NWDA at New Delhi on 09.11.2020 and 
10.11.2020 through VC to discuss the status of works and targets; future 
plans; and bottle necks if any, in respect of NWDA field offices, 

• DG, NWDA attended the review meeting taken by Hon’ble Minister, MoJS on 
7th IWW and observations of the States of MP and UP on the draft MoA for the 
implementation of KBLP on 18.11.2020,  

• A meeting was held by CE (South), NWDA, Hyderabad on 20.11.2020 through 
VC to review the progress of various works and administrative issues under CE 
(South) jurisdictions,  

• CE (HQ), NWDA attended the meeting of “नगर राजभाषा कायर् नtयन स�म�त ” on 
26.11.2020, 

• Constitution Day was celebrated on 26.11.2020 and Preamble to the 
Constitution was read out by all employees of NWDA, 

• DG, NWDA attended the meeting on compliances observation of States on draft 
and modified MoA for implementation of KBLP taken by Secretary, DoWR, RD & 
GR on 26.11.2020, 

• 34th AGM of the NWDA Society and 18th meeting of SCILR was held on 
07.12.2020 at New Delhi under the Chairmanship of Shri Rattan Lal Kataria, 
Hon’ble Minister of State for Jal Shakti through VC, 

• DG and CE (HQ), NWDA attended a meeting with Hon’ble Minister for Jal Shakti 
for discussing the issues on MoA of Ken-Betwa Link Project on 06.01.2021, 

• DG, NWDA attended the 45th

• CE (HQ), NWDA attended meeting to review the pending status of VIP/PMO 
(PG) and Misc. Public Grievances held under the Chairmanship of JS(RD&PP) 
through VC on 08.01.2021, 

 meeting of the CDRC held on 07.01.2021, 

• DG & CE (HQ), NWDA attended meeting convened by Member (WP&P), CWC 
with Nodal Officers of IEWP held on 08.01.2021, 

• DG, NWDA attended the meeting convened by Hon’ble Union Minister for Jal 
Shakti with Hon’ble Chief Minister of MP regarding signing of MoA for 
implementation of the KBLP and integration of PKC link with ERCP of Rajasthan 
held on 09.01.2021, 

• CE (South), NWDA, Hyderabad held discussions with Additional Secretary, 
WRD, Govt. of Karnataka on 11.01.2021 regarding preparation of the DPR of 
Bedti-Varada Link Project, 

• DG, NWDA and other officials of NWDA attended the inspection meeting of IInd 
Sub-Committee of Sansadiya Rajbhasa Samiti held at Bhubaneswar on 
11.01.2021. The Sub-Committee appreciated the working of the organization in 
Hindi, 

• CE (HQ), NWDA attended the Inter-Ministerial Meeting held on 11.01.2021 
regarding lndia’s BRlCS Chairship in 2021 at Sushma Swaraj Bhawan (BRICS 
Secretariat), New Delhi, 

• DG & CE (North), NWDA held meeting with Engineer-in-Chief (PD), Govt. of 
Odisha on 11.01.2021 in E-I-C office in which issues on Intra-State and Inter-
State links of Odisha State were discussed, 

• DG, NWDA attended meeting convened by Member (WP&P), CWC on PR-2 e-
flows-(IEWP) held on 13.01.2021, 

• DG & CE (HQ), NWDA attended meeting convened by Member (D&R), CWC, to 
discuss the planning and design issues related with the KBLP held on 
14.01.2021, 

• CE (HQ), NWDA attended the meeting held on 14.01.2021 chaired by JS 
(PP&RD) to review the progress of Social Media Activities through VC, 
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• DG, NWDA held a meeting with Additional Chief Secretary, WRD and Principal 
Chief Conservator of Forests, Govt. of MP for implementation of KBLP on 
15.01.2021, 

• First meeting of the Steering Committee of 7th

• DG, NWDA held a meeting to review the updation of NWDA website on 
19.01.2021, 

 IWW-2021 held on 18.01.2021 
under the chairmanship of JS (PP&RD), 

• DG, NWDA attended technical meeting held on 20.01.2021 with all nodal 
officers under the Chairmanship of Secretary (WR, RD&GR) to discuss about 
progress on the Nine Priority Areas of Phase-I under the EU-India Water 
Partnership and the way forward to Phase-II, 

• DG, NWDA held a meeting on 21.01.2021 with Member (WP&P) on BRICS 
Conference and 7th

• DG & CE (HQ), NWDA attended a meeting on 22.01.2021 under the 
chairmanship of Chairman, CWC to review  status of issues related to water 
sharing, exchange of water between MP and Rajasthan for Parbati-Kuno-Sind 
(PKS) and ERCP, 

 IWW-2021, 

• DG, NWDA and other officials of NWDA attended the presentation on Project 
Management by M/s ASTTE held on 25.01.2021, 

• DG & CE (HQ), NWDA attended review meeting convened on 27.01.2021 by 
Shri Sriram Vedire, Advisor, DoWR, RD & GR, MoJS, in respect of Integration of 
P-K-C link with ERCP, 

• 3rd

• CE (South), NWDA, Hyderabad held discussions with Chairman, Cauvery 
Technical Cell &  CE(Plan Formulation), WRD, Government of Tamil Nadu on 
29.01.2021 on DPR work of Godavari (Inchampalli)-Cauvery (Grand Anicut) 
Link Project, 

 meeting of the Committee for planning BRICS Water Ministers meeting and 
BRICS Water Forum was held on 28.01.2021 under the Chairmanship of 
Member (WP&P), CWC wherein DG, NWDA and other Officers of NWDA 
participated,  

• DG & CE (HQ), NWDA attended the Fourth meeting of the Core Group 
constituted for regular consultations and advising the Scientific Committee on 
the matters of IWW-2021 held at ICID, New Delhi on 01.02.2021, 

• DG, NWDA attended the programme observing the celebration of the “World 
Wetlands Day” on the theme of “Water Wetlands, Life: Inseparable 
Coexistence” held on 02.02.2021 through VC, 

• CE (HQ), NWDA attended the Combined meeting of CBIP Executive Committee 
(234th Meeting) and Annual General Body (79th

• DG, NWDA attended the 46

 meeting) through VC on 
04.02.2021, 

th

• DG, NWDA delivered a lecture on “Challenges of Inter-State issues in Inter 
Linking of River Projects in India” in the webinar on “Inter-State River Water 
Disputes in India” hosted by NWA, Pune on 08.02.2021 through VC, 

 Meeting of CDRC at New Delhi on 05.02.2021, 

• The Secretary, DoWR, RD & GR, MoJS held a meeting on 09.02.2021 with 
Additional Chief Secretaries of the Governments of MP  & UP regarding 
finalization of MoA for implementation of the KBLP, 

• DG,NWDA attended the programme “Reviving our Rivers through Geospatial 
Technology and Collaboration at India Geospatial Leadership Summit” on 
16.02.2021,  

• A meeting was taken by DG, NWDA to review the status of Works and 
Programme during the year 2020-21 through VC for CE (South) and CE (North) 
jurisdictions respectively on 18.02.2021 and 19.02.2021, 

• DG, CE (HQ) and CE (South), NWDA respectively attended the Second meeting 
of the Scientific Committee of 7th IWW-2021 held under the chairmanship of 
Chairman, CWC at New Delhi on 22.02.2021, 
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• DG, NWDA attended the Inaugural Session & Plenary Session of “ICOLD 
Symposium on Sustainable Development of Dams and River Basins” held on 
24.02.2021 at Constitutional Club of India, New Delhi, 

• 13th

• CE (HQ), NWDA attended the Review Meeting of EFC of RBM Scheme for the 
period 2021-26 held by JS (RD & PP) on 26.02.2021, 

 meeting of the TFILR was held in New Delhi on 25.02.2021 under the 
Chairmanship of Shri Sriram Vedire, Advisor to DoWR, RD&GR, MoJS & 
Chairman, TFILR, 

• DG, NWDA attended a meeting on 26.02.2021 chaired by Hon’ble Finance 
Minister to discuss the post-budget action points for infrastructure roadmap 
ahead, through VC, 

• DG, NWDA held a meeting with CE (South) and other concerned officials of 
NWDA on the layout issues of Bedti-Varada Link Project through VC on 
01.03.2021, 

• CE(HQ), NWDA attended for Presentation of EFC of RBM Scheme held on 
02.03.2021 in the  chamber of JS (RD&PP), MoJS, New Delhi, 

• DG, NWDA attended a meeting to review National Projects held on 03.03.2021 
by the Hon’ble Minister of Jal Shakti in the Committee Room of DoWR,RD&GR, 
MoJS, 

• CE(HQ), NWDA attended a meeting for Reviewing the Work of Project 
Management Unit (PMU) of PMKSY scheme held under the chairmanship of  
Commissioner (SPR) for the period of 2021-26 on 05.03.2021, 

• DG, NWDA attended a meeting with Additional Secretary, MoJS, New Delhi on 
08.03.2021 regarding Public Investment Board (PIB) Note, 

• e-Office had been introduced for File Management System in NWDA HQs. with 
effect from 09.03.2021, 

• 134th Quarterly meeting of Rajbhasha Working Committee was held under the 
Chairmanship of DG, NWDA on 16.03.2021, 

• Swachhata Pakhwada was organised during the period 16th–31st March, 2021 
at different offices under CE (South) and CE (North) jurisdictions and Head 
Quarters. Rallies and Workshops were also organised during this period, 

• DG, NWDA attended and delivered a talk in the “2nd National Water & 
Sanitation Innovation Summit” organized by Elets with Partnership with the 
MoJS through VC on 18.03.2021, 

• DG, NWDA and other Officials of NWDA attended the signing of MoA on KBLP 
and Catch the Rain Program organized on the 22.03.2021 on the occasion of 
World Water Day (WWD) at Dr. Ambedkar Bhawan, New Delhi and Pledge of 
WWD was taken in all NWDA Offices, 

• Hon’ble Member Parliament, Govt. of Maharashtra Shri Ranjeet Singh Naik 
Nimbalkar visited the office of NWDA(HQ) on 24.03.2021 and discussed the 
status of Kolhapur-Sangli/Sangole Intra-State Link Project of Maharashtra and 
Krishna-Bheema link DPR prepared by the State of Maharashtra with DG and 
CE(HQ), NWDA,  

• DG and CE (HQ), NWDA attended the 2nd meeting of the Organising 
Committee of 7th 

  

IWW-2021 held on 25.03.2021 in Shram Shakti Bhawan, New 
Delhi. 
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Abbreviations             

AIBP Accelerated Irrigation Benefit Program  
CA Central Assistance 

CAD Command Area Development 
CCA Culturable Command Area 
CDO Central Design Organisation 
CDRC Classified Data Release Committee 

CE Chief Engineer 
CEA Central Electricity Authority 
CEC Central Empowered Committee 

CGWB Central Ground Water Board 
CPES Central Power Engineering Service 

CSMRS Central Soil and Material Research Station 
CWC Central Water Commission 
CWES Central Water Engineering Service 
CWPRS Central Water and Power Research Station 

DEG Damanganga (Ekdare)-Godavari 
DoOL Department of Official Language 

DoWR,RD&GR Department of Water Resources, River Development and Ganga 
Rejuvenation 

DPLP Damanganga-Pinjal Link Project 
DPR Detailed Project Report 
DVG Damanganga-Vaitarna-Godavari 
EC Environmental Clearance 
EIA Environment Impact Assessment 
EL Elevation 
EoI Expression of Interest 

ERCP Eastern Rajasthan Canal Project 
FR Feasibility Report 
FRL Full Reservoir Level 
FS Farakka-Sundarbans 
GB Governing Body 
GCA Gross Command Area 

GCGALP Godavari-Cauvery (Grand Anicut) Link Project 
GDS Ganga-Damodar-Subarnarekha 
GIA Gross Irrigation Area 
GoI Government of India 
GSI Geological Survey of India 
ha Hectare(100m * 100m) 

IBWT Inter Basin Water Transfer 
ILR Interlinking of Rivers 
IMD India Meteorological Department 
KBLP Ken-Betwa Link Project 
KM Kilo meter 

KNNL Karnataka Neeravari Nigam Ltd. 
LA Land Acquisition 

LTIF Long Term Irrigation Fund 
MCM Million Cubic Meter 
MIS Management Information System 
MMI Major and Medium Irrigation 
MoA Memorandum of Agreement 
MoEA Ministry of External Affairs 
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MoEF & CC Ministry of Environment, Forest and Climate Change 
MoF Ministry of Finance 

MoHA Ministry of Home Affairs 
MoJS Ministry of Jal Shakti 
MoP Ministry of Power 
MoTA Ministry of Tribal Affairs 
MoU Memorandum of Understanding 

MoWR, 
RD&GR 

Ministry of Water Resources, River Development and Ganga 
Rejuvenation 

MSTGLP Manas-Sankosh-Teesta-Ganga Link Project 
MW Mega Watt 

NABARD National Bank for Agriculture and Rural Development 
NBWL National Board for Wild Life 
NGT National Green Tribunal 

NHRC National Human Rights Commission 
NIH National Institute of Hydrology 
NPP National Perspective Plan 

NRSC National Remote Sensing Centre 
NWDA National Water Development Agency 
PAFs Project Affected Families 
PFMS Public Financial Management System 
PFR Pre-Feasibility Report 
PIB Public Investment Board 

PKCLP Parbati-Kalisindh-Chambal Link Project 
PKSLP Parbati-Kuno-Sind Link Project 
PMCC Project Monitoring and Coordination Consultant 
PMF Probable Maximum Flood 

PMKSY Pradhan Mantri Krishi Sinchayee Yojana 
PMU Project Monitoring Unit 

PTNLP Par-Tapi-Narmada Link Project 
PWBS Preliminary Water Balance Study 
R & R Rehabilitation and Resettlement 
RRR Repair, Renovation and Restoration 
S & I Survey & Investigation 
SCILR Special Committee for Interlinking of Rivers 
SGM Special General Meeting 
SJC Senior Joint Commissioner 
SM Subarnarekha-Mahanadi 
SMI Surface Minor Irrigation 
SPV Special Purpose Vehicle 
STG Southern Tributaries of Ganga 
TAC Technical Advisory Committee 

TFILR Task Force on Interlinking of Rivers 
ToR Term of References 
TS Toposheet Study 
TSA Treasury Single Account 
UT Union Territory 
WP Writ Petition 

WRD Water Resources Department 
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Chapter-1 
 

National Water Development Agency  
 

1.1 Introduction 

 
As we know that water is necessary, both for sustainable development of 

mankind and healthy functioning of the planet’s ecosystems. However, availability of 
fresh water resources globally and locally is limited. Out of the 2.7 per cent of a total 
amount of 1 400 million km3 of freshwater, the major portion of them occurs in the 
form of either snow cover or in deep aquifers and only a small fraction is available 
for utilizable use.  

 
Although India has to support about 16 per cent of the world’s population and 

15 per cent of livestock, we have only 2.4 per cent of the land and 4 per cent of the 
water resources of the world. Out of about 4 000 km3 of precipitation available in a 
year, as much as 3 000 km3 comes as rainfall in a short monsoon period of about 
three to four months starting normally from June to September. The average annual 
water resource potential of the country is estimated to be 1 869 km3. However, due 
to hydrological, topographical and geological limitations, only 690 km3 of surface 
water could be utilized through conventional storage and diversion structures. 
Moreover, the disparity visible in the limited availability of water resources with 
space and time again makes the distribution of the water resources uneven spatially 
and timely. Because of these specific features, two major problems faced by our 
country-India, especially in the water sector are existence of both droughts and 
floods simultaneously in almost every year. 
 
       Today, in India; we witness the droughts and floods are as a common 
phenomena and the co-existence poses a potent threat to sustainable development 
and building up economical stability of the Nation. Even though, the present 
scenarios cannot be eradicated completely, but it could manage. In this direction, the 
transfer of surplus monsoon water to areas of water deficit is a potential possibility 
and viable option. This mode of operandi would also help create additional 
irrigational potential, generation of hydropower, as well as addressing regional 
imbalances in the availability and distribution of water resources for domestic, 
industrial and environmental purposes. The recurrences of droughts and floods and 
the associated adverse impacts are once again necessitating the development of 
conservation structures and irrigation net works so as to give protection against 
scarcity in timely supply of water resources to agricultural fields and improve food 
security and economic development of the specific regions as well as Nation as a 
whole. 
 

Due to different climatic and rainfall patterns in different regions of the 
country, various States of the Country have being experienced the sufferings of 
devastating floods and droughts in one way or the other and that too in almost every 
year and same time. With the increases in population and developmental activities, 
there has been a tendency of the people to occupy the floodplains, which have 
further been resulted in aggravating more damages to the properties and losses of 
lives during the event of floods. Often, because of Climate Change phenomena and 
the varying rainfall distribution patterns, areas which were not traditionally prone to 
floods are also experienced with severe floods, inundations and landslides. As a 
result, a sense of insecurity and fear in the minds of the people living in those areas 
has been started prevailing. 
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The after-effects of floods and droughts, such as the suffering of survivors, 
spread of diseases, non-availability of essential commodities and losses of 
foods/dwellings/properties make the natural calamity as one of the most feared 
natural disasters faced by the mankind.  

In India, by virtue of geo-topological and climatic conditions, about 60% of the 
landmass was prone to flood and about a fifth of India's districts were under drought 
like conditions during the year 2020-21 and are considered as the most common of 
all environmental hazards. The 

In view of the large seasonal and spatial disparity in the availability of water 
resources of various River Basins/Sub-basins of India, Inter Basin Water Transfer 
(IBWT) of water has been considered as one of the options available for equitable 
distributions of the water resources and its optimum utilisations. In the present 
context; reeling with the climate change scenarios and experiencing heavy rainfalls 
of few days within very short spells, the IBWT Projects and its Proposals are 
receiving greater attentions not only in National Front but also in International 
Arenas.  

Floods and Droughts happened during the year 2020-
21 across the country once again highlighted the attentions and deliberations needed 
for building up a coherence in  governance and timely planning for water 
conservations, distributions and its sustainable development and management 
followed by monitoring measures.  

Almost all stakeholders would agree that timely availability of the required 
amount of qualitative and quantitative water resources at the location of need is 
needed for economic growth of any region. However, it may not be advisable to 
persuade concerned State Governments to provide their consent to the proposed 
IBWT Projects concerned to their regions and spare water till their-own regional 
water demands are met with all measures. An integrated and coordinated approach 
in planning, management and distribution of water resources to generate Win-Win 
solutions to all stakeholders concerned should be attempted in such a way that 
economical and sustainable development of any part of our Country should be 
constraint with non-availability or shortage or excess availability of water resources. 
Optimum developments of water resources within and across the boundaries of the 
River Basins/Sub-basins, which are adversely affecting with floods and droughts in 
almost every year, could be addressed on priority basis through implementations of 
IBWT Projects as well as Intra-Basin Water Transfer Projects in conjunction with 
conventional and traditional water management systems/practices.  

Considering the above cited need, here it is imperative to mention that the 
concept of the IBWT was in considerations and deliberations.  The concept of the 
IBWT Projects was earlier mooted by Dr. K.L. Rao in 1972 as ‘National Water Grid’ 
and Captain Dastur in 1977 as ‘Garland Canal’. Both the schemes were examined by 
a group of experts and found techno-economically not viable. Later on, a “National 
Perspective Plan (NPP) for Water Resources Development” was formulated in August 
1980 by the then Ministry of Irrigation [now Ministry of Jal Shakti, Department of 
Water Resources, River Development and Ganga Rejuvenation [(MoJS, DoWR, 
RD&GR)]. The proposal envisages for transfer of water from surplus basins to deficit 
basins.  

The NPP comprises of two components, viz:1) Peninsular Rivers Development 
and 2) Himalayan Rivers Development. It is emphasized that the implementation of 
the NPP would give benefits of about 25 Million ha of irrigation from Surface Water, 
10 Million ha by increased use of Groundwater, thereby raising the ultimate irrigation 
potential from 140 Million ha to 175 Million ha and 34 Million KW of power 
generation, apart from the incidental benefits of flood and drought mitigations, 
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navigational and recreational facilities, water supply, fisheries, salinity and pollution 
controls, job generation etc. 

Subsequently, the NWDA was set up in the year 1982 as a registered society 
under the then Ministry of Irrigation [now MoJS, DoWR, RD &GR] to carry out 
Detailed Studies, Survey and Investigation (S&I) Works in respect of Peninsular 
Component coming under the NPP for Water Resources Development. The functions 
of NWDA were then published under para 4 of the Gazette Notification No. 1 (7)/80-
PP dated 26.08.1981.  

 
The Government of India (GoI), thereafter modified the functions of NWDA to 

include the Himalayan Component of the NPP through the Resolution No. 22/27/92-
BM dated 11th March, 1994. The composition of the Society and Governing Body of 
NWDA contained in Para 3 & 5 of the Resolution No. 1(7)/80-PP dated 26.08.1981 
also modified through the Resolution Nos. 2/9/2002-BM dated 13th February, 2003 
and 12th March, 2004 and modified the functions of NWDA to include the activity to 
prepare the Detailed Project Reports (DPRs) of River Link Proposals under the NPP 
after concurrence of the concerned States vide Notification No. 2/18/2005-BM dated 
30.11.2006.  
 

Later on, Intra-State Water Transfer Projects also started attaining momentum 
for the optimum development of water resources.  The then Ministry of Water 
Resources in June 2005 conveyed the approval to identify Intra-State Link Projects in 
the States, like Bihar; and to prepare Pre–Feasibility Reports (PFRs) / Feasibility 
Reports(FRs) of Intra-State Link Projects by NWDA. When the NWDA requested all 
the States / UTs of the GoI to inform about the details of Intra –State Link Projects 
of their region for further studies by NWDA, the State Governments 
of Bihar, Maharashtra, Gujarat, Odisha, Rajasthan, Jharkhand, Tamil Nadu, 
Karnataka, Chhattisgarh and Uttar Pradesh furnished details pertained to their 
regions.   
 

Further, with the concurrence of the concerned co-basin States the 
preparations of the DPRs of Intra-State Links as may be proposed by the States were 
also added in the functions of NWDA vide Resolution No. 2/18/2005-BM/943 dated 
19th May 2011. Further, two more new functions in the mandate of NWDA were 
added vide Gazette Notification No. 2/17/2016-BM dated 07.10.2016 viz., (i) to 
undertake /construct /repair /renovate/rehabilitate/ implement the projects under 
Pradhan Mantri Krishi Sinchai Yojna (PMKSY) and (ii) to act as a repository of 
borrowed funds or money received on deposit or loan given on interest to secure the 
repayment of any such borrowed funds/money/deposit/loan etc. for the execution of 
projects. 

 
It has then been decided to further amend the function (d) of NWDA i.e. “To 

prepare DPRs of river link proposals under the NPP for Water Resources Development 
after concurrence of the concerned States” as “To carry out surveys & investigations 
work and prepare DPRs of river link proposals under the NPP for Water Resources 
Development and thereafter approach concerned States for obtaining concurrence 
for implementation of the project”, vide Gazette Notification of India dated 17th 
March 2020, with reference to the Resolution of the MoJS, DoWR, RD&GR dated 16th

 

 
March, 2020. 

To enable NWDA to undertake the above activities/objectives, its functions 
modified/amended till 31.03.2021 are as under: 

 
 

 

12



- 13 - 

1.2   Functions of NWDA as on 31.03.2021  
 

• To carry out detailed survey and investigations of possible reservoir sites and 
interconnecting links in order to establish feasibility of the proposal of 
Peninsular Rivers Development and Himalayan Rivers Development 
Components forming part of the NPP for Water Resources Development 
prepared by the then Ministry of Irrigation (now MoJS, DoWR, RD&GR) and 
Central Water Commission(CWC), 

 
• To carry out detailed studies about the quantum of water in various Peninsular 

River systems and Himalayan River systems which can be transferred to other 
basins/States after meeting the reasonable needs of the basin/States in the 
foreseeable future, 

 
• To prepare feasibility report of various components of the scheme relating to 

Peninsular Rivers Development and Himalayan Rivers Development, 

 

• To carry out S&I work and prepare DPRs of river link proposals under the NPP 
for Water Resources Development and thereafter approach concerned States 
for obtaining concurrence for implementation of the project, 

 
• To prepare PFRs/FRs/DPRs of the Intra-State links as may be proposed by the 

States. The concurrence of the concerned co-basin States for such proposals 
may be obtained before taking up their FRs / DPRs, 

 
• To undertake /construct /repair /renovate /rehabilitate /implement the 

projects either of its own or through an appointed Agency/ Organizations/ PSU 
or Company and the projects forming part of Interlinking of Rivers, for 
completion of projects falling under Pradhan Mantri Krishi Sinchai Yojna 
(PMKSY) of which projects under Accelerated Irrigation Benefits Programme 
(AIBP) are also included and similar other projects, 

 
• NWDA to act as a repository of borrowed funds or money received on deposit 

or loan given on interest or otherwise in such manner, as directed by the then 
MoWR, RD&GR (now MoJS, DoWR, RD&GR) and to secure the repayment of 
any such borrowed funds/money deposits/ loan etc. by way of mortgage, 
pledge, change or lien upon all or any other property, assets or revenue of the 
society both present and future, and 

 
• To do all such other things the Society may consider necessary, incidental, 

supplementary or conducive to the attainment of above objectives. 
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Chapter – 2 

 
 Head Quarter and Organisational Set Up 

 
2.1 Head Quarter and Organisational Set Up 

Director General of the rank of Additional Secretary to the Government of India is 
the Principal Executive Officer of the Society, responsible for all day-to-day affairs 
including technical, legal, administrative and financial matters of the Society of 
NWDA. The Headquarter of the Agency is at New Delhi. Shri Bhopal Singh holds the 
charge of DG, NWDA during the reporting period. The DG, NWDA at the headquarter 
is assisted by Chief Engineer (HQ), Director (Technical), Director (Finance), Director 
(Administration), Director (Multi-Disciplinary Unit) and two Superintending 
Engineers. NWDA has 2 Field Organisations (North and South) each headed by a 
Chief Engineer.  As on 31.03.2021, there are 3 Circles, 7 Divisions and 3 Sub-
Divisions under the North Organisation; and 2 Circles and 8 Divisions under the 
South Organisation. 
 
 Organisation Chart of NWDA as on 31.03.2021 upto Superintending Engineer 
Level, which is pertained to Investigation Circle Level, was as shown below: 
 

 

Under the Chief Engineer (North) Organizational set up as indicated above, 
there are 3 Investigation Circles (ICs). The 3 ICs are headed by Superintending 
Engineers [SE (Gwalior), SE (Bhubaneswar) and SE (Patna)]. In addition to this, 
there are 7 Investigation Divisions (IDs) and 3 Investigation Sub-Divisions (ISDs) 
and the 7 IDs are headed by Executive Engineers [EE (Jhansi), EE (Bhubaneswar), 
EE (Patna), EE (Bhopal), EE (Kolkata), EE (Lucknow) and EE (Gwalior)] and the 3 
ISDs, namely ISD Rajahmundry, ISD Ranchi and ISD Jaipur, function under the 
controls of EE (Bhubaneswar), EE (Patna) and EE (Gwalior) respectively.  

 
When it comes to the Chief Engineer (South) Organizational set up, there are 

2 ICs headed by Superintending Engineers [(SE (Valsad) and SE (Hyderabad)]. 
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Under the 2 ICs there are 8 IDs headed by Executive Engineers [EE (Valsad),        EE 
(Nagpur), EE (Vadodara),  EE (Hyderabad), EE (Bengaluru), EE (Chennai),        EE 
(ID-I, Nashik) and EE (ID-II, Nashik)].  

 
A map showing the locations of NWDA Offices as mentioned above are given 

below: 
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2.2 Staff Strength  

 The sanctioned staff strength of NWDA as per Staff Inspection Unit (SIU), 
Ministry of Finance, GoI was 493 as on 31.03.2021. NWDA is following all the 
instructions issued by concerned Department and Ministries from time to time by the 
GoI, especially regarding providing reservation in services and other benefits to 
Scheduled Castes/Scheduled Tribes, Other Backward Classes, Ex-Servicemen and 
Physically Handicapped Persons. One (1) candidate in the post of Assistant Engineer, 
Seven (7) candidates in the post of Junior Engineer, Two (2) candidates in the post 
of Junior Accountant, Three (3) candidates in the post of Stenographer Grade-II and 
Ten (10) candidates in the post of Lower Division Clerk were appointed through 
Direct Recruitment in NWDA during the year 2020-21. 
 
 The staff strength (Group-wise) of NWDA as on 31.03.2021 indicating SC/ST/ 
OBC/PH/Ex-Servicemen/General was as under: 
 

The Staff Strength (Group-wise) of NWDA as on 31.03.2021 
 

Group Sanctione
d Strength 

As per 
SIU* 

Filled Vaca
nt 

 SC ST OBC PH Ex-S. 
Man 

Gen Total 

Group 
’A’ 

59 59 9 1 3 0 0 39 52 7 

Group 
’B’ 

143 142 13 8 21 2 0 74   118 25 

Group 
’C’ 

299 292 40 14 25 3 2 130 214 85 

Total 501 493 62 23 49 5 2 243 384 117 

* As per the SIU Recommendation 

 

 

 

 

Note: The posts declared as surplus by the SIU will be adjusted in future on 
retirements or otherwise. 

  

2.3 NWDA Society 

 NWDA Society is the apex body of NWDA organisation  and  meets at least 
once in a year to review the progress and performance  of the  Agency towards the 
attainment of its objectives and to give such  policy directions as it deems fit.  The 
Hon’ble Union Minister of Jal Shakti is the President of the Society.  The President 
exercises such powers for the conduct of the business of the Society as may be 
vested in him by the Society.  In addition, the President has powers to review 
periodically the work and progress of the Society and appoint Committees or 
Commissions for the efficient operation of the Society or to enquire into and report 
on the affairs of the Society and pass such orders, as he considers proper. Since 
inception of NWDA, Six Special General Meetings (SGM) and Thirty Four (34) Annual 
General Meetings (AGM) of the Society had been held up to 31.03.2021.  
 
The list of Members of the NWDA Society is given below: 
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Members of NWDA Society 

1. Union Minister for Jal Shakti, Government of India President 
2. Union Minister of State for Jal Shakti, Government of India Vice – 

President 
3. Member (Agri. & WR), NITI Aayog Member 
4. Chief Ministers / Ministers and Secretaries or their 

nominees not below the rank of Chief Engineer so 
nominated in – charge of Water Resources / Irrigation of 
the States of Andhra Pradesh, Assam, Bihar, Chhattisgarh, 
Gujarat, Haryana, Jharkhand, Karnataka, Kerala, Madhya 
Pradesh, Maharashtra, Odisha, Punjab, Rajasthan, Tamil 
Nadu, Telangana, Uttar Pradesh, Uttarakhand, West Bengal, 
and Union Territory of Puducherry  

Members 

5. Secretary, Department of Water Resources, RD & GR, 
Ministry of Jal Shakti,  Government of India 

Member 

6. Secretary or his nominee not below the rank of Joint 
Secretary or equivalent, Ministry of Agriculture &  Farmers 
Welfare     (Department of Agriculture, Cooperation & 
Farmers Welfare)  

Member 
 

7. Secretary or his nominee not below the rank of Joint 
Secretary or equivalent, Ministry of Finance (Deptt. of 
Expenditure)  

Member 

8. Secretary or his nominee not below the rank of Joint 
Secretary or equivalent, Ministry of Power 

Member 

9. Secretary or his nominee not below the rank of Joint 
Secretary or equivalent, Ministry of Science & Technology  

Member 

10. Secretary or his nominee not below the rank of Joint 
Secretary or equivalent, MoEF& CC 

Member 

11. Advisor (WR&R), NITI Aayog Member 
12. Chairman, Central Water Commission  Member 
13. Chairman, Central Ground Water Board  Member 
14. Chairman, Central Electricity Authority  Member 
15. Additional Secretary, Department of Water Resources, RD & 

GR, Ministry of Jal Shakti, Government of India 
Member 

16. Member (WP&P), Central Water Commission Member 
17. Member (D&R), Central Water Commission Member 

18. Director General or his nominee not below the rank of Joint 
Secretary or equivalent, India Meteorological Department 

Member 

19. Director General or his nominee not below the rank of Joint 
Secretary or equivalent, Geological Survey of India 

Member 

20. Surveyor General of India or his representative, Survey of 
India 

Member 

21. Director or his representative, National Remote Sensing 
Centre  

Member 

22. Joint Secretary (Admn.), DoWR, RD & GR, MoJS, New Delhi Member 
23. Commissioner (SPR), DoWR, RD & GR, MoJS, New Delhi Member 
24. Director General, National Water Development Agency Member–

Secretary 
Total Members of NWDA Society as on 31.03.2021 were 63 
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The 34th

 

 AGM of NWDA Society was held on 07.12.2020 under the 
Chairmanship of Shri Rattan Lal Kataria, Hon’ble Minister of State for Jal Shakti 
through VC. He informed that due to unavoidable reasons, Hon’ble Minister of Jal 
Shakti & President of NWDA Society could not attend the meeting. Dr. Mahendra 
Singh, Hon’ble Minister for Jal Shakti, Govt. of UP, Shri Vijay Kumar Chaudhary, 
Hon’ble Minister for Water Resources, Govt. of Bihar, Shri Udailal Anjana, Hon’ble 
Minister of IGNP, Govt. of Rajasthan, Shri Ram Kishor Kawre, Hon’ble Minister of 
State for Water Resources, Govt. of MP and Members / Representatives from various 
Central and State Government Organisations attended the meeting.  

Hon’ble Minister of State, Jal Shakti in his opening remarks stressed that the 
ILR Programme is very important for enhancing water and food security of the 
country and would be very helpful in providing water to water scarce, drought prone 
and rain-fed farming areas. He affirmed that the GoI is committed for 
Implementation of the ILR Programme with consensus and co-operation of 
concerned State Governments. 
 

Hon’ble Minister briefed about the progress that had been made by NWDA in 
preparations of DPRs and PFRs / FRs of various projects pertaining to ILRs of Inter-
State and Intra-State Rivers. He mentioned that most of the clearances for Ken – 
Betwa Link Project (KBLP) were accorded and hoped that few minor decisions like 
consensus on water sharing during the lean season among UP and MP will soon be 
sorted out with consultation and cooperation of both the States. He informed that 
Shri Gajendra Singh Shekhawat, Hon’ble Minister for Jal Shakti is pursuing the ILR 
matter vigorously. He held meetings with Hon’ble Chief Ministers of UP and MP for 
early implementation of the KBLP.  
 

 
Shri Rattan Lal Kataria, Hon’ble Minister of State for Jal Shakti Chairing the 34th

Advisor to Minister (DoWR, RD&GR, MoJS) and Shri Bhopal Singh, DG, NWDA 

 AGM of NWDA Society. 
On his right Shri U.P. Singh, Secretary (DoWR, RD & GR, MoJS); On his left Shri Sriram Vedire,  

 
Since on the same day/time the 18th SCILR meeting was also held under the 

Chairmanship of Hon’ble Minister of State for Jal Shakti through VC, the additional 
matters deliberated related to ILR Programme/ILR implementations have been 
covered under the 18th 

 
Meeting of the SCILR, which is furnished in Chapter-3.   

2.4 Governing Body 
 
 The Governing Body (GB) of the NWDA Society under the Chairmanship of the 
Secretary (DoWR, RD & GR), MoJS, GoI, manages,  administers,  directs and controls 

18



- 19 - 

the affairs and funds of the  Society subject  to  the rules, bye-laws and orders of  the 
 Society  and generally  pursues and carries out the activities of the  Society as  set 
forth in its Memorandum of Association and in  doing  so, follows and implements the 
policy directions and guidelines  laid down by the Society.  
  

Composition of the Governing Body of NWDA 
 

 

 

1. Secretary, Department of Water Resources, RD & GR, Ministry 
of Jal Shakti, Government of India 

Chairman 

2. Secretary or his nominee not below the rank of Joint Secretary,  
Ministry of Finance  (Deptt. of Expenditure) 

Member 

3. Secretary or his nominee not below the rank of Joint Secretary, 
Ministry of Power 

Member 

4. Secretary or his nominee not below the rank of Joint Secretary, 
Ministry of Agriculture & Farmers Welfare (Deptt. of Agriculture, 
Co-operation & Farmers Welfare) 

Member 

5.  Secretary or his nominee not below the rank of Joint Secretary, 
Ministry of Science & Technology 

Member 

6.  Secretary or his nominee not below the rank of Joint Secretary, 
Ministry of Environment,  Forests and Climate Change 

Member 

7. Advisor (WR & LR), NITI Aayog Member 
8. Chairman, Central Water Commission Member 
9. Chairman, Central Ground Water Board Member 
10. Chairman, Central Electricity Authority Member 
11. Additional Secretary, Department of Water Resources, RD &GR, 

Ministry of Jal Shakti 
Member 

12. Member (WP&P), Central Water Commission Member 
13. Member (D&R), Central Water Commission Member 
14. Director General or his nominee not below the rank of Joint 

Secretary, India Meteorological Department 
Member 

15. Joint Secretary(Admn.), DoWR, RD & GR, Ministry of Jal Shakti Member 
16. Commissioner (SPR), Department of Water Resources, RD&GR, 

Ministry of Jal Shakti 
Member 

17. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Andhra Pradesh 

Member 

18. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Assam 

Member 

19. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Bihar 

Member 

20. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Chhattisgarh 

Member 

21. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Gujarat 

Member 

22 Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Haryana 

Member 

23. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Jharkhand 

Member 

24. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Karnataka 

Member 

25. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Kerala 

Member 

26 Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Madhya Pradesh 

Member 

27. Water Resources Secretary or his nominee not below the Rank Member 
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of Chief Engineer, Maharashtra 
28. Water Resources Secretary or his nominee not below the Rank 

of Chief Engineer, Odisha 
Member 

29. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Punjab 

Member 

30. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Rajasthan 

Member 

31. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Tamil Nadu 

Member 

32. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Uttarakhand 

Member 

33. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Uttar Pradesh 

Member 

34. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, West Bengal 

Member 

35. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Puducherry 

Member 

36. Water Resources Secretary or his nominee not below the Rank 
of Chief Engineer, Telangana 

Member 

37. Director General, National Water Development Agency Member– 
Secretary 

Total Members of GB, NWDA as on 31.03.2021 were 37 

 
 Since inception of NWDA, Sixty-Seven Meetings of the GB, NWDA had been 
conducted by NWDA up to 31.03.2021.  The 67th

 

 GB Meeting of NWDA was held on 
24.08.2020 through VC under the Chairmanship of Sh. U.P. Singh, Secretary, 
DoWR,RD&GR, MoJS. 

 In his opening remarks, Chairman stated that though there is visible progress 
on the preparation of studies like PFR, FR, DPR of various Inter-State as well as 
Intra-State Link Projects by NWDA but none of the ILR Projects has reached to the 
implementation stage due to various reasons. In spite of concerted efforts made by 
MoJS, even the Prioritised Links like KBLP, Damanganga-Pinjal Link Project (DPLP) 
and Par-Tapi-Narmada Link Project (PTNLP) could not be taken up for 
implementation due to lack of consensus among Party States. For KBLP, most of the 
clearances have been accorded for the project. Remaining issues like funding 
pattern, water sharing, stage-II forest clearance etc., are being addressed. He 
sought the co-operation of all the states for arriving at consensus for the 
implementations of the ILR Projects in the interest of the Nation.  

 
67th

   
 GB Meeting of NWDA Chaired by Shri U.P.Singh, Secretary, DoWR,RD&GR, MoJS 
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2.5 Technical Advisory Committee 
 

The GB of the NWDA Society has constituted a Technical Advisory Committee 
(TAC) of NWDA under the Chairmanship of Chairman, CWC for examination and 
scrutiny of various technical proposals framed by the Agency. So far 42 meetings of 
the TAC had been held up to 31.03.2021. The last meeting of the TAC of NWDA was 
held on 23.05.2016 at New Delhi. 
 

Composition of the Technical Advisory Committee of NWDA 
1. Chairman, Central Water Commission, New Delhi  Chairman 
2. Member (WP&P), Central Water Commission, New Delhi Member 
3. Member (D&R), Central Water Commission, New Delhi   Member 
4. Member (HE), Central Electricity Authority, New Delhi   Member 
5. Joint Secretary, Deptt. of Agriculture, Co-operation & 

Farmer’s Welfare, New Delhi   
Member 

6. Advisor (IA), Ministry of Environment, Forests and Climate 
Change, New Delhi 

Member 

7. Director General, Geological Survey of India, Kolkata  Member 
8. Chairman, Central Ground Water Board, Faridabad Member 
9. Director General, India Meteorological Department, New 

Delhi 
Member 

10. Director/Scientist (F), National Institute of Hydrology, 
Roorkee, Uttarakhand 

Member 

11. Chairman, Inland Waterways Authority of India, Noida  Member 
12. Director General, National Water Development Agency, New 

Delhi  
Member – 
Secretary 

13. Chief Engineer (Water Resources), Irrigation Department, 
Government of Uttar Pradesh  

Special 
Invitee 

14. Chief Engineer & Joint Secretary, Narmada and Water 
Resources Department, Government of Gujarat 

Special 
Invitee 

15. Engineer-in-Chief (Interstate & Water Resources), Irrigation 
Department, Government of Andhra Pradesh  

Special 
Invitee 

16. Chief Engineer (BODHI), Water Resources Department, 
Government of Madhya Pradesh 

Special 
Invitee 

17. Chief Engineer (Water Resources) & Joint Secretary, 
Irrigation Department, Government of Maharashtra  

Special 
Invitee 

18. Chief Engineer, Interstate Water, Government of Kerala    Special 
Invitee 

19. Chief Engineer (Irrigation, Design & Research), Irrigation 
Unit, Government of Rajasthan 

Special 
Invitee 

20. Engineer-in-Chief, Water Resources Organisation, 
Government of Tamil Nadu 

Special 
Invitee 

21. Chief Engineer, Central Planning Unit, Department of 
Irrigation, Government of Odisha 

Special 
Invitee 

22. Engineer-in-Chief, Irrigation Department, Water Resources 
Development Organisation, Government of Karnataka  

Special 
Invitee 

23. Chief Engineer (Water Resources), Irrigation Works, 
Government of Punjab   

Special 
Invitee 

24. Chief Engineer (Lift Canals), Irrigation Department, 
Government of Haryana 

Special 
Invitee 

25. Chief Engineer, P.P. Cell, Water Resources Department, 
Government of Bihar 

Special 
Invitee 
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26. Chief Engineer (Design & Research), Irrigation & Waterways 
Directorate, Government of West Bengal  

Special 
Invitee 

27. Chief Engineer (P&D), Brahmaputra Board, Guwahati, Assam
  

Special 
Invitee 

28. Chief Engineer, Irrigation Department, Government of 
Assam  

Special 
Invitee 

29. Chief Engineer (I&F), Government of NCT of Delhi Special 
Invitee 

30. Engineer-in-Chief, Water Resources Department, 
Government of Chhattisgarh 

Special 
Invitee 

31. Chief Engineer, Irrigation Department, Government of 
Uttarakhand  

Special 
Invitee 

32. Engineer-in-Chief, Water Resources Department, 
Government of Jharkhand 

Special 
Invitee 

Total Members and Special Invitees of TAC, NWDA  
as on 31.03.2021 were 12 and 20 respectively 

 
As per the NWDA Letter No. NWDA/112/5/Tech-I/2005/Vol.XXXVII/4639-85 

dated 04.05.2006, the Terms of Reference of the TAC, NWDA are : 
 
Terms of Reference: 
 

1. To provide technical guidance for studies and investigation undertaken by 
NWDA. 

2. Consideration and acceptance of methodologies adopted by NWDA for carrying 
out hydrological studies. 

3. Consideration and acceptance of water balance and prefeasibility reports 
prepared by NWDA in the light of comments/observations received from the 
concerned States. 

4. Consideration and concurrence to take up field surveys and detailed 
investigations for water transfer link proposals and 

5. Guidance in detailed investigations and preparation of feasibility reports. 

 
  
 
 

 
 

  

22



- 23 - 

Chapter – 3 
Special Committee for Interlinking of Rivers, 

Sub-Committees and Task Force 
 

3.1 Special Committee for Interlinking of Rivers  
 
 The Hon’ble Supreme Court vide its judgment dated 27th

 

February, 2012 in 
the matter of Writ Petition (Civil) No.512 of 2002 “In Re: Networking of Rivers” 
along with Writ Petition (Civil) No. 668 of 2002 had directed the Union of India and 
particularly the then Ministry of Water Resources (Now DoWR, RD and GR, MoJS) to 
constitute a Committee under the Chairmanship of the then Hon’ble Minister of 
Water Resources (Now MoJS) for the implementation of ILR Programme. 

 Union Cabinet in its meeting held on 24.07.2014 had approved the 
constitution of the “Special Committee for Inter-linking of Rivers” in light of the 
judgment dated 27.02.2012 of the Hon’ble Supreme Court. The Special Committee 
for Inter-linking of Rivers (SC-ILR) had been constituted by the then Ministry of WR, 
RD and GR (now DoWR, RD and GR, MoJS) vide Gazette Notification dated 
23.09.2014. The status on progress report and constitution of the SC-ILR in 
compliance of the Hon’ble Supreme Court Judgement as cited above were reviewed 
by the Cabinet in its meeting held on 18.11.2015, 15.11.2016, 06.06.2018 and 
29.07.2020. 
 
3.2  Sub-Committees of the Special Committee for Interlinking of Rivers 

The Special Committee for Interlinking of Rivers (SC-ILR) has constituted four 
specific Sub-committees viz ; 

 
1. Sub-Committee for comprehensive evaluation of various studies/reports available 

on the issue of ILR  

2. Sub-Committee for system studies for identification of most appropriate 
alternative plan,  

3. Sub-Committee for restructuring of NWDA and  

4. Sub-Committee for consensus building through negotiations and arriving at 
agreement between concerned States.  

The three Sub-Committees indicated at Sl. No. (i) to Sl. No. (iii) had been 
constituted vide MoWR, RD&GR O.M. dated 13.02.2015. The Sub-Committee given at 
Sl. No (iv), regarding group to speed up the process of arriving at consensus amongst 
the States on the proposal of Inter Basin Water Transfer of NWDA, constituted by the 
then MoWR in June 2002 had been renamed as Sub-Committee for the consensus 
building through negotiations and arriving at agreements between the concerned 
States vide MoWR, RD & GR letter dated 20.01.2016. 
 
3.3 Task Force on Interlinking of Rivers  

Further, the then MoWR, RD & GR in compliance to the decision of the Union 
Cabinet and with the approval of Competent Authority constituted a Task Force on 
Interlinking of Rivers (TF-ILR) under the Chairmanship of Shri B.N. Navalawala, the 
then Chief Advisor, MoWR, RD & GR vide their letter 13.04.2015 to look into various 
issues relating to the ILR including implementations of the ILR programme. Shri 
Navalawala rendered his resignation and now Shri Sriram Vedire, Advisor (DoWR, 
RD&GR) has been appointed as the Chairman of the TF-ILR. Under TF-ILR two 
Groups, namely “Group on Legal Aspects” and “Group on Financial Aspects” have 
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been constituted to look into the related aspects and advise the TF-ILR on ILR 
Programme Implementation.  
 
3.4 Activities of SCILR, Sub-Committees and TFILR 

 
Till 31.03.2021, 18 Meetings of the SCILR; 8 Meetings of the Sub-Committee-

I; 16 Meetings of the Sub-Committee-II; 4 Meetings of the Sub-Committee-IV; 13 
Meetings of the TF-ILR; 10 Meetings of the Legal Group; and 13 Meetings of the 
Financial Group had been held by NWDA. The Legal Group had submitted its Report 
to the Chairman, TF-ILR during its 10th Meeting (held on 17.03.2017) while the 
Financial Group submitted its Interim Report in its 13th

 

 Meeting (held on 25.07.2018) 
for the consideration of the TF-ILR.  

The Sub-Committee-III on Restructuring of NWDA had also submitted its 
Report on 21.09.2015 to the then MoWR, RD & GR after conducting so many sideline 
meetings and in-house discussions with NWDA Officials. The SC-ILR during its 
various meetings starting from the 9th meeting held on 29.04.2016 advised the then 
Secretary, MoWR, RD & GR (now DoWR, RD & GR, MoJS) to process the 
Restructuring of NWDA. The Ministry in December 2017 informed that the Ministry by 
and large agreed to the proposal on the restructuring of NWDA but as the Ministry is 
undertaking larger reforms, the restructuring of NWDA will become a subset of that. 
Keeping in view the importance of priority in ILR Projects i.e. KBLP, PTNLP and DPLP to 
be taken up for implementation and other works being carried out by NWDA, the then 
Hon’ble Minister (WR, RD & GR) in the 14th

 

 Meeting of the SC-ILR held on 17.01.2018 
advised that the then Secretary (WR, RD, & GR) may reconsider the immediate 
restructuring of NWDA. 

During the reporting period starting from 01.04.2020 to 31.03.2021, One 
Meeting of the SC-ILR (18th); Two Meetings of the Sub-Committee-II (15th and 16th) 
; Two Meetings of the TF-ILR (12th and 13th ) and Two Meetings of Sub-Committee-IV 
(3rd & 4th

 
)were held as detailed below: 

3.4.1 18th

 
 Meeting of SCILR  

The 18th

 

 Meeting of the SCILR was held on 07.12.2020 under the 
Chairmanship of Shri Rattan Lal Kataria, Hon’ble Minister of State for Jal Shakti, GoI 
through VC. Members/Representatives from various Central Government 
Departments and State Government Organisations attended the meeting. 

Shri Rattan Lal Kataria, Hon’ble Minister of State for Jal Shakti Chairing the 18th

On his right Shri U.P. Singh, Secretary (DoWR, RD & GR, MoJS); On his left Shri Sriram Vedire, 
Advisor to Minister (DoWR, RD&GR, MoJS); and Shri Bhopal Singh, DG, NWDA 

 Meeting,  
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The Hon’ble Minister of State, Jal Shakti in his opening remarks stressed that 

the ILR Programme is very important for enhancing water and food security of the 
country and would be very helpful in providing water to water scarce, drought prone 
and rain-fed farming areas. He affirmed that the GoI is committed for 
Implementation of ILR Programme with consensus and co-operation of the 
concerned State Governments.  
 

The Hon’ble minister also informed that Shri Gajendra Singh Shekhawat, 
Hon’ble Minister for Jal Shakti is pursuing the ILR programme vigorously and held 
meetings with Hon’ble Chief Ministers of UP and MP for early implementation of KBLP 
He held a meeting with Water Resources / Jal Shakti Ministers of MP and UP on 
22.09.2020 for sorting out the issues and finalisation of MoA for implementation of 
KBLP. Similarly, the water sharing in PTNLP is also under discussion. The Minister 
urged cooperation and assistance of all members especially the State Governments 
for the successful implementation of the ILR Programme. 

 
The Secretary, DoWR, RD&GR, MoJS invited Jal Shakti / Water Resources 

Ministers of various States present in the meeting for their remarks: 
 
Dr. Mahendra Singh, Hon’ble Minister of Jal Shakti, Government of UP, 

assured that the Government of UP will cooperate with Union Government for 
implementation of ILR projects. He also informed that the Government of UP is 
looking forward for the implementation of KBLP to cater the prolonged requirements 
of water parched Bundelkhand region of the State. 

 
Shri Vijay Kumar Chaudhary, Hon’ble Minister of Water Resources, 

Government of Bihar while sharing his views on Intra-State Links proposed by Bihar 
State, requested to reconsider Burhi Gandak – Noon – Baya – Ganga Link Project on 
priority basis. He thanked for the Investment Clearance accorded by the MoJS for 
Kosi – Mechi Intra-State Link Project and requested to accord National Project Status 
with funding pattern at 90(C):10(S) to the Intra-State Link Project of Bihar. He 
further requested that those Intra-State Links of Bihar which were found not feasible 
by NWDA should be reviewed once again for which the Govt. of Bihar would extend 
all help / assistance. 

 
Secretary, DoWR, RD & GR, MoJS replied that the request of the Govt. of Bihar 

would be considered positively to the extent possible. He also informed that the 
funding pattern of 90(C):10(S) is presently applicable to North-Eastern Region and 
Hilly States only. 
 

Shri Ram Kishor Kawre, Minister of State for Water Resources, Govt. of MP 
stated that the views of MP State on KBLP have already been communicated to 
Central Govt. He requested to consider the views of MP and take the project further 
forward. Regarding, Parbati – Kuno – Sind Link Project, the views of MP State may 
be considered, and the pending issues be sorted out. 

 
Shri Udailal Anjana, Hon’ble Minster of IGNP, Govt. of Rajasthan expressed 

that the ERCP is an important project for providing drinking water to 13 districts in 
Eastern Rajasthan besides irrigating about 2.0 lakh ha of command area. The DPR of 
the project was prepared for an estimated cost of Rs. 35000 Crore and sent to 
Central Govt. He requested for considering the project as a National Project. 
Considering the scenario of less rainfall / dry area etc., the DPRs of Himalayan Link 
Projects of Sarda – Yamuna, Yamuna – Rajasthan and Rajasthan – Sabarmati are to 
be taken up on a war footing to benefit the State of Rajasthan. He requested that 
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Central Govt. should discuss issues of these projects with the concerned States and 
sort out the same expeditiously. 

 
Secretary, DoWR, RD & GR, MoJS informed that the Sarda – Yamuna Link 

Project was earlier proposed based on the waters of Mahakali River in Nepal and now 
depends upon the releases from the proposed Pancheshwar Project in Nepal 
territory. Hence, the studies of Yamuna – Rajasthan and Rajasthan – Sabarmati Link 
Projects will undergo modifications based on the outcome of Pancheshwar Project. 
Most of the issues with Nepal on Pancheshwar Project had been sorted out and some 
of the minor issues are being sorted out. FRs of these links are under modifications 
based on the DPR of Pancheshwar Project. 

 
Shri R. Subramanian, Chairman, Cauvery Technical Cell, Govt. of Tamil Nadu 

representing Principal Secretary to the Government, requested that the link canal of 
Pennar – Cauvery and Godavari – Cauvery Link System, should be taken up at a 
higher level to Kattalai Link Point on Cauvery to benefit the needy areas of Tamil 
Nadu. He requested to take up the Cauvery – Vaigai Link as a National Project at the 
earliest. He also requested for a copy of the FR of Mahanadi (Barmul) – Godavari 
Link Project. 

 
Shri R. K. Nagaria, Chief Engineer, Water Resources, Govt. of Chhattisgarh 

requested to consider the requirement of Balaghat Project while finalising this DPR. 
He also demanded early completion of studies of links for water diversion from 
Ganga to Mahanadi basin. 

 
Secretary (WR), Govt. of Karnataka requested for providing water to 

Karnataka State through the alternative proposal of Godavari – Cauvery Link Project. 
 
Shri Prashant Kumar, Secretary, WRD, Govt. of Jharkhand informed that their 

comments on water balance of Barakar – Damodar – Subernarekha Link Project were 
communicated and should be considered. 

 
 The Secretary, DoWR, RD & GR, MoJS after hearing the views of the State 

Govts. mentioned that the concerns of the State Govts. would be considered 
positively to the extend possible for forwarding the ILR programme into forefront. 
 
3.4.2  12th and 13th

 
 Meetings of TFILR 

The Twelfth and Thirteenth Meetings of TF-ILR were respectively held on 
16.07.2020 and 25.02.2021 through VC under the Chairmanship of Shri Sriram 
Vedire, Chairman, Task Force and Advisor, DoWR, RD& GR, MoJS. 
 
3.4.2.1  12th

 
 Meeting of TFILR 

In the Twelfth meeting, the issues related to 1. Integration of Parbati-
Kalisindh-Chambal (P-K-C) Link Project and ERCP, water availability for diversion and 
transfer of water at lower dependability of 50% down from the planning criteria level 
of 75% dependability; 2. Implementation of PTNLP and DPLP and state-wise 
allocation of water; 3. Alternative proposal of diversion of Godavari water upto 
Cauvery basin (Phase-I) and optimum utilization of unutilized water available in the 
river basins; and 4. Manas-Sankosh-Teesta-Ganga Link Project (MSTGLP) and 
strategy for initiating dialogue with Party States as well as Neighbouring Countries of 
Bhutan and Bangladesh with the help of the Ministry of External Affairs (MoEA) and 
MoJS. 
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 12th

 
 Meeting of the TF-ILR held on 16.07.2020 through Video Conference 

 
In addition, the recommendation of the Legal Group setup by the TF-ILR were 

also deliberated and decided to suggest the following three options as given below to 
the MoJS for taking up requisite Legal Reforms: 

 
• Under the mandate of Entry 56 of List I, a new Act can be enacted by Parliament 

for judicious utilization of interstate river waters through the ILR programme in 
the Country.  

• Suitably amend the existing River Boards Act, 1956, which was never used by 
the Union Government so far. The said Act can play a role in implementation of 
ILR programme after requisite amendments and 

• Through the Acts mentioned above, set up an executing Authority/Agency at 
National Level to act as a nodal agency for implementing the ILR programme in 
the Country.  

 
3.4.2.2  13th

 
 Meeting of TFILR 

In the 13th meeting, all the issues deliberated in the 12th

 

 meeting as cited 
above were discussed along with the updating happened in the interim period. While 
discussing the integration of PKC and ERCP Link Projects, DG, NWDA informed the 
TF-ILR that a working group was constituted under the Chairmanship of Member 
(WP&P), CWC to suggest the water sharing and dependability criteria to be adopted 
for diversion of water between the States of MP and Rajasthan.  

DG, NWDA also apprised about the status of Priority Links, namely KBLP and 
both the Party States of MP and UP agreed to Sign the MoA and will restrict the 
utilizations of water as per the MoA. While DG, NWDA briefing about the present 
status of PTNLP and DPLP, all the Members of TF-ILR opined that the matter related 
to implementations of the links should be pursued at highest levels of both the 
States of Maharashtra and Gujarat to obtain the consensus and paving the way for 
signing of the MoAs. 

 
DG, NWDA informed the TF-ILR that NWDA has circulated the draft DPR of the 

Alternative proposal of diversion of Godavari water upto Cauvery basin (Phase-I) to 
the concerned States and most of the States conveyed their 
suggestions/observations on the draft DPR.  
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In the meeting DG, NWDA mentioned that the FR studies of the MSTGLP have 
been carried out and circulated to all concerned States and Organizations for 
comments by considering the following three scenarios while conducting the FR 
studies: 

 
• Considering the proposed Manas and Sankosh Dams (Alternative-I) when both 

Dams will come,  

• Without considering proposed Manas dam but with Sankosh dam (Alternative-II) 
when only Sankosh Dam will come and having unregulated flow of Manas River, 
and 

• Sankosh-Tista-Ganga Link (Alternative-III) no contribution from Manas River and 
avoiding Manas-Sankosh Link.  

 
DG, NWDA further proposed to increase the frequency of meetings of Task 

Force on ILR and suggested to take issues of one or two links at a time for discussion 
in detail.  

 
3.4.3  15th and 16th 

 
Meetings of Sub-Committee for System Studies 

The 15th and 16th

 

 meeting of the Sub-Committee on “System Studies for 
identification of most appropriate alternative Plan” were held on 16.06.2020 and 
17.12.2020 respectively through VC under the Chairmanship of Prof. P.B.S. Sarma 
(Retd). 

3.4.3.1  15th

 
 Meeting of the Sub-Committee for System Studies 

             In the 15th

 

 meeting DG, NWDA suggested for taking up system studies for 
Manas-Sankosh-Tista-Ganga (MSTG), Farakka-Sudarbans (FS), Ganga-Damodar-
Subarnarekha (GDS), Subarnarekha-Mahanadi (S-M)Link Systems at first and 
thereafter consider Godavari-Krishna-Pennar-Cauvery-Vaigai-Gundar Link Systems 
at second phase, so that entire Eastern and Southern linkage could be covered. 
Chairman and Members of the Committee agreed with the proposal. It was 
suggested in the meeting that an Expression of Interest (EoI) may be sought from 
Institutions/Agencies working in the field like NIH, Roorkee, WAPCOS, IITs/IISC etc., 
by indicating broad Terms of References (ToR) and scope of works. Accordingly, the 
EoI was invited by NWDA vide letter dated 17th September, 2020 from reputed 
organizations/institutions with the last date of submission of the EoI was on 6th 
November, 2020 to proceed with the matters further.  

3.4.3.2  16th 

 
Meeting of the Sub-Committee for System Studies 

In the 16th meeting, the Sub-Committee expressed concerns about not 
receiving adequate responses from premier institutions like IITs/NITs on the EoI 
circulated on 17th September, 2020 and suggested to extend the date of submission 
upto 31st 

 

January, 2021.DG, NWDA proposed that a pre bid conference can be held 
to discuss their observations and views to finalize the scope of works. He also opined 
that before inviting the financial proposal, their technical capabilities can be taken up 
and assessed at the first instance and later on detailed proposals including financial 
one shall be sought from the short listed firms after deliberations by the Sub-
Committee and evaluation will be made based on the financial proposal submitted. 
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3.4.4    3rd and 4th

 
 Meetings of the Sub-Committee for Consensus Building 

3.4.4.1  3rd  

 
Meeting of the Sub-Committee  for Consensus Building 

 
             The third meeting of the Sub-Committee for Consensus Building through 
Negotiations and Arriving at Agreements between concerned States (14th meeting of 
the erstwhile Consensus Group) was held under the Chairmanship of Shri R. K. Jain, 
Chairman, CWC on 28.07.2020 through VC. 
 
             DG, NWDA informed that water sharing issues in PTNLP and DPLP and draft 
MoU for the implementation of these two projects are being deliberated for quite 
some time. Though, broad understanding on water sharing has been reached in 
DPLP, the same is under negotiation in case of PTNLP. 
 
When the Chairman asked views of Shri S. K. Haldar, Member (WP&P), he suggested 
to review the feasibility of dams and barrages proposed in PTNLP considering the 
present ground conditions, new land acquisition act, R&R issues etc. He also 
suggested to consider micro irrigation to increase the efficiency of the project and 
that both the DPLP and PTNLP along with four Intra-State Link Projects should be 
planned together. DG, NWDA then informed that the draft MoU was prepared on 
these lines only. 
 

 
3rd Meeting of the Sub-Committee for Consensus building held on 28.07.2020 under the Chairmanship 

of Shri R. K. Jain, Chairman, CWC through VC 
 

 
 In the meeting, the Chairman of the Group informed to the State 
Representatives of both the States of Gujarat and Maharashtra to hold discussions on 
Water sharing issues expeditiously and give assurance by Maharashtra State that the 
water availability will not be affected in Tapi basin by the Intra-State Link Projects of 
Maharashtra.  
 

At the end of the meeting the Chairman also conveyed that to have frequent 
meetings of the Sub-Committee for arriving at consensus building between the Party 
States.  
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3.4.4.2  4th

 
  Meeting of the Sub-Committee for Consensus Building  

The fourth meeting of the Sub-Committee for Consensus Building 
through Negotiations and Arriving at Agreements between concerned States 
was held under the Chairmanship of Shri R.K. Jain, Chairman, CWC on 
10.07.2020 through VC. 

 
Chief Engineer (HQ), NWDA informed that as per the decisions taken in 

the third meeting, NWDA has carried out the simulation study for assessing 
the additional quantity of water which can be transferred to Ukai reservoir 
through P-T-N Link. It has been assessed that additional quantum of 200 
MCM can be easily diverted by way of spills from six reservoirs at 75 percent 
dependability.  

 
DG, NWDA stated that this diversion of additional 200 MCM water from 

the Spills of P-T-N link reservoirs to Ukai reservoir for Maharashtra and 
retaining all the benefits to Gujarat as planned in the P-T-N Link Project is a 
win-win situation for both the States and should be acceptable to both the 
States. 

 
Dr. Sanjay M. Balsare, Chief Engineer & Joint Secretary, from 

Maharashtra said that they are looking for only equal compensation of 398 
MCM and the new proposal is not a win-win situation for Maharashtra as only 
200 MCM is provided out of 398 MCM to them. He also requested that the 
details of the simulation study may be made available to them for discussions 
at higher level. 

 
Shri J. K. Trivedi, Superintending Engineer, WRD, Govt. of Gujarat said 

they are also not agreeable to the new proposal as they are not yet convinced 
with the new proposal.  

 
Shri S. K. Haldar, Member (WP&P), CWC also asked to share all the 

data considered in the study with CWC for vetting, which has been agreed by 
NWDA. 

 
DG, NWDA hoped that there would be a consensus in the matter and 

suggested to have a physical meeting to break the ice between both the 
States. He also assured that the details regarding the simulation studies will 
be shared with all concerned before the next meeting. 

 
Chairman also felt that the new proposal is very good and reasonable 

and more or less balanced for both the States and requested them to consider 
the same. He also mentioned that without P-T-N link project, Maharashtra will 
not be able to transfer the entire surplus water to Tapi basin considering en-
route losses and also a lot of infrastructure will be required. So, for 
Maharashtra also, the proposal is very beneficial. He suggested to have the 
physical meeting, so that close interaction may be taken up to resolve the 
matter. 
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Chapter – 4 
 

Technical Activities 
 
4.1   Studies on Inter Basin and Intra-Basin Water Transfer Links 
  
 NWDA was initially entrusted with the studies related to the Peninsular Rivers 
Development Component of the NPP for the Water Resources Development of our 
Country. Subsequently, the studies related to the Himalayan Rivers Development 
Component of the NPP were also assigned during 1990-91.  Work for the preparation 
of the DPRs of the IBWT link projects after concurrence of the concerned States was 
also assigned to NWDA during the year 2006-07. Accordingly, NWDA started 
preparation of the DPR of the KBLP in 2006-07 onwards and the same was 
completed on 31.12.2008. The DPR of the KBLP was further bifurcated into Phase-I 
and Phase-II. The DPR of KBLP (Phase-I) comprises of Daudhan Dam and its 
appurtenant works, tunnel, power houses and link canal was completed in 2010. The 
DPR of the KBLP (Phase-II) and DPLP had been completed by NWDA during the year 
2013-14. The work of preparation of the DPR of PTNLP was completed in 2015-16. 
DPR of Alternative Study of Godavari (Inchampalli Barrage)-Cauvery (Grand Anicut) 
Link Project comprising of three Links viz., Godavari (Inchampalli)-
Krishna(Nagarjunsagar), Krishna (Nagarjunasagar)-Pennar (Somasila) and Pennar 
(Somasila)- Cauvery(Grant Anicut) Link Projects is currently in preparation based on 
the acceptable comments/views of party States on the draft DPR circulated in March 
2019. The draft DPR of Cauvery-Vaigai-Gundar Link Project had also been completed 
in August 2020 and circulated to the Party States of Tamil Naidu, Kerala, Karnataka 
and UT of Puducherry for their observations/comments. The DPR of Bedti-Varada 
Link Project is presently in progress. 
 
 The preparation of PFRs / FRs of Intra-State links as proposed by States was 
assigned to NWDA during 2006-07. Subsequently, the work of preparation of the 
DPRs of intra-State links was also assigned to NWDA during 2011. NWDA has 
received 49 proposals of Intra-State links from 10 States viz; Maharashtra, Gujarat, 
Jharkhand, Odisha, Bihar, Rajasthan, Tamil Nadu, Karnataka, Chhattisgarh and Uttar 
Pradesh. The Pre-feasibility Reports (PFRs) of 37 Intra-State links had been 
completed upto 31.03.2021. As requested by Odisha State, PFR of Nagavalli-
Rushikulya-Vamsadhara Intra-State Link Project has been taken up by NWDA during 
the reporting period.  
 
 The DPRs of 4 Intra-State Link Projects viz. 1. Burhi-Gandak-Noon-Baya-
Ganga; 2.Kosi-Mechi Link Projects of Bihar; 3. Ponnaiyar-Palar Link Project of Tamil 
Nadu  and 4. Wainganga–Nalganga of Maharashtra had been completed and sent to 
the concerned State Governments. The works of preparation of the DPRs of 
Damanganga (Ekdare)–Godavari and Damanganga-Vaitarna-Godavari Link Projects 
of Maharashtra were in progress during the year 2020-21. The overall details of the 
Intr-State Link Proposals as suggested by various State Governments are given 
separately in Chapter-6. 
 
4.2 Preliminary Studies Completed by NWDA under NPP 
 
 Preliminary studies completed by NWDA under the Peninsular and Himalayan 
Components of the NPP are as shown in Table -1.  
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Table – 1 
Preliminary Studies Completed by NWDA under National Perspective Plan  

S. 
No. 

Name of Study Peninsular 
Component 

Himalayan 
Component 

Total Studies 
Completed 

1 2 3 4 5 
i) Water Balance Studies of 

-Basins / Sub-basins 
-Diversion Points 

 
137 
52 

 
- 

19 

 
137 
71 

 Total: 189 19 208 
ii) Toposheet Studies for 

-  Reservoir Storage Sites 
-  Link Alignments 

 
58 
18 

 
16 
19 

 
74 
37 

 Total: 76 35 111 
iii) PFRs of Links including 

one each Additional and 
Alternative Study  

18 14 32 

 
4.3 Water Transfer Links under Study by NWDA 

  Water transfer Link Projects identified for preparation of FRs by NWDA 
under the Peninsular Rivers Development Component and Himalayan Rivers 
Development Component of the NPP are respectively 16 and 14 numbers and are 
as detailed below: 
Under Peninsular Rivers Development Component of NPP 
1. Mahanadi (Manibhadra) – Godavari (Dowlaiswaram) 
2. Godavari (Polavaram) – Krishna (Vijayawada)  
3. Godavari (Inchampalli) – Krishna (Pulichintala)  
4. Godavari (Inchampalli) – Krishna (Nagarjunasagar)  
5. Krishna (Nagarjunasagar) – Pennar (Somasila)  
6. Krishna (Srisailam) – Pennar 
7. Krishna (Almatti) – Pennar 
8. Pennar (Somasila) – Cauvery (Grand Anicut)  
9. Cauvery (Kattalai) – Vaigai –Gundar  
10. Parbati – Kalisindh – Chambal  
11. Damanganga – Pinjal  
12. Par – Tapi – Narmada  
13. Ken – Betwa  
14. Pamba – Achankovil – Vaippar  
15. Netravati – Hemavati  
16. Bedti – Varada 
Under Himalayan Rivers Development Component of NPP 
1. Manas – Sankosh – Teesta – Ganga (M-S-T-G) 
2. Kosi – Ghaghara  
3. Gandak – Ganga  
4. Ghaghara – Yamuna  
5. Sarda – Yamuna  
6. Yamuna –Rajasthan  
7. Rajasthan – Sabarmati  
8. Chunar – Sone Barrage  
9. Sone Dam – Southern Tributaries of Ganga  
10. Ganga (Farakka) – Damodar – Subernarekha 
11. Subernarekha – Mahanadi 
12. Kosi – Mechi 
13. Farakka – Sunderban 
14. Jogighopa – Teesta – Farakka (Alternative to M-S-T-G) 
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A map showing the proposed IBWT links under study is given below: 

 
 
4.4.1 Present Status of Preparations of Detailed Project Reports    

and Feasibility Reports of IBWT Links under Peninsular 
Component of NPP 

 
 Out of the 16 link projects, which are identified under the Peninsular 
Component of the NPP as shown above, the DPRs of 7 Link Projects viz., Ken-Betwa; 
Damanganga-Pinjal; Par-Tapi-Narmada; Godavari (Inchampalli)-Cauvery(Grand 
Anicut) comprising of three Link Projects, namely Godavari(Inchampalli)-
Krishna(Nagarjunsagar), Krishna(Nagarjunasagar)-Pennar (Somasila) and 
Pennar(Somasila)-Cauvery(Grant Anicut); and Cauvery-Vaigai-Gundar Link Projects 
were completed and circulated. The present status of the priority links viz., Ken-
Betwa, Damanganga-Pinjal, Par-Tapi-Narmada and Godavari (Inchampalli)-Cauvery 
(Grand Anicut) Link Projects comprising of the three link projects as cited above are 
furnished in Chapter-5 separately. In addition to the 7 completed DPRs, the DPR of 
Bedti-Varada Link Project of the Government of Karnataka was in progress, during 
the reporting period starting from 1st April 2020 to 31st

 
 March 2021.  

Out of the 16 Link Projects; FRs of all the link projects, except 2 minor link 
projects viz. Bedti-Varada and Netravati - Hemavati link projects pertain to the State 
Government of Karnataka, had been completed upto 31.03.2021. The FR of the 
alternative study of Mahanadi (Barmul)-Godavari (Dowlaiswaram) link project had 
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also been completed and circulated among party States in October 2020,during the 
reporting period. 

 
4.4.1.1 Cauvery (Kattalai) -Vaigai - Gundar Link Project 
 

Under the Peninsular Component of the NPP, Mahanadi – Godavari – Krishna – 
Pennar – Cauvery – Vaigai – Gundar Link System has been identified as Nine Link 
System. Mahanadi – Godavari is the Mother Link of the Link System. Cauvery 
(Kattalai) – Vaigai – Gundar Link Project is the last leg of this Nine Link System. 
NWDA has prepared the FR of this link project during 2004 and circulated to 
concerned States. The quantum of water meant for diversion through the link canal 
mainly depends on the deliveries of surplus flows of Mahanadi and Godavari basins 
that is to be brought by the preceding upper links including the augmentation from 
integration of Himalayan Component through the Mahanadi-Godavari-Krishna-
Pennar-Cauvery link schemes. The works related with preparation of the DPR of 
Cauvery (Kattalai) – Vaigai – Gundar link project had been completed and the DPR 
was circulated during August 2020 to the Party States. 
 
4.4.1.2 Bedti – Varada Link Project 

 
 The Government of Karnataka conveyed their concurrence for the preparation 
of the FR of the link project, but work was stalled due to opposition of local NGO who 
demanded that Environmental Impact Assessment (EIA) studies for the concerned 
area should be done first by the Government of Karnataka with Terms of Reference 
(ToR) prepared by them. During the 65th

 

 GB meeting of NWDA held on 23.03.2018 
representative of the Government of Karnataka indicated that the Ministry of 
Environment, Forest and Climate Change (MoEF& CC) has raised certain observations 
on the ToRs for the EIA studies of this link and the Government of Karnataka will 
soon submit the necessary clarifications and after the ToRs are got approved, the 
Government of Karnataka could undertake the EIA studies of Bedti – Varada Link 
Project.  

 A meeting of the officers of Karnataka Neeravari Nigam Ltd. (KNNL) and 
NWDA was held on 30.11.2018 at Bengaluru. During the meeting, Officers of KNNL 
felt to address the points raised on the ToR for the EIA study by the MoEF& CC; 
necessary to prepare the DPR and requested NWDA to take up the DPR of the 
project.  Subsequently, Chief Engineer, Malaprabha Zone, KNNL, Government of 
Karnataka vide their letter dated 08.03.2019 had requested NWDA to take up the 
preparation of the DPR of the link project. The Government of Karnataka has also 
suggested two alternates for diversion of waters from Bedti to Varada Rivers. As per 
the minutes of the meeting held between KNNL of Govt of Karnataka and Officers of 
NWDA on 22.07.2019 at Dharwad, it was suggested by the Chief Engineer, KNNL, 
Malaprabha project to consider the transfer of water to Dharma reservoir (instead of 
Varada river) to irrigate severely drought prone areas of Shiggaon, Savanur, 
Kundgol, taluka areas and domestic water needs of Hubli & Dharwad twin cities. The 
preparation of the DPR of the link project along with alternates suggested by the 
Govt of Karnataka is in progress. The Govt of Karnataka has sent their concurrence 
for the proposal of NWDA vide letter dated 21.01.2021. 
 
4.4.1.3 Netravati – Hemavati Link Project 
 

The Government of Karnataka has not conveyed their concurrence for the 
preparation of the FR so far. NWDA has been pursuing the matter regularly with the 
Government of Karnataka for concurrence for taking up the S&I works for the 
preparation of the FR.  During the 62nd GB meeting of NWDA held on 27.01.2016, 
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the representative of the Government of Karnataka informed that the DPR of 
Yettinhole Project envisaging transfer of Netravati water had been submitted to 
NWDA. The report had been examined by NWDA and the comments of NWDA had 
been sent on 11.11.2016.  
 

During the 65th

 

 Meeting of the GB of NWDA held on 23.03.2018, 
representative of the Government of Karnataka indicated that the Government of 
Karnataka has planned Yettinhole project as such they are not in favour of taking up 
the FR of Netravati – Hemavati link. It was clarified that the DPR of Yettinhole Project 
was scrutinized by NWDA and the observations were sent to the Government of 
Karnataka that both the projects i.e. Yettinhole Project as prepared by Karnataka 
and Netravati – Hemavati Link Project as proposed by NWDA under the NPP are 
implementable.  

4.4.1.4 Mahanadi – Godavari Link Project  
 

As per the study carried out by National Institute of Hydrology (NIH), Roorkee 
the overall water availability and water balance at 75% dependability in Mahanadi 
basin at Barmul Dam Site (April, 2018) works out to be 49101 MCM and 6794 MCM 
respectively. The Government of Odisha has not agreed with the water balance study 
carried out by the NIH and made certain observations on the study carried out by the 
NIH, which have been examined and replied by NWDA. The FR of Alternate Mahanadi 
(Barmul)-Godavari (Dowlaiswaram) link project has been completed and circulated 
during October 2020. The system studies for the link project have also been 
assigned to National Institute of Hydrology, Roorkee and the studies are presently in 
progress. 

 
The status of various studies under the Peninsular Component of the NPP as 

on 31.03.2021 is shown below: 
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Present Status of FR Studies of IBWT Links under Peninsular Component of NPP 
SlNo Name of Link Project Present Status of DPR of the Link Project 
1 Ken-Betwa(Phase-I) and 

Ken-Betwa(Phase-II)   
The DPR of the KBLP was further bifurcated into 
Phase-I and Phase-II. The DPR of KBLP (Phase-I) 
comprises of Daudhan Dam and its appurtenant 
works, tunnel, power houses and link canal was 
completed in 2010. The DPR of the KBLP (Phase-
II) had been completed by NWDA during the year 
2013-14. Since then consensus building for the 
implementation of KBLP was taken up. The 
signing of a Tripartite MoA for the implementation 
of KBLP was happened on 22.03.2021 among the 
Hon’ble Chief Ministers of MP and UP and Hon’ble 
Minister for Jal Shakti in the august presence of 
Hon’ble Prime Minister of India. 
 

2 Damanganga-Pinjal Link 
Project 

DPLP had been completed by NWDA during the 
year 2013-14. 
 

3 Par-Tapi-Narmada Link 
Project 

The work of preparation of the DPR of PTNLP was 
completed in 2015-16. 
 

4 Godavari(Inchampalli)-
Krishna(Nagarjunsagar)  

The draft DPR of Alternative Study of Godavari 
(Inchampalli Barrage)-Cauvery (Grand Anicut) 
Link Project comprising of the three Links viz., 
Godavari (Inchampalli)-Krishna(Nagarjunsagar), 
Krishna (Nagarjunasagar)-Pennar (Somasila) and 
Pennar (Somasila)- Cauvery(Grant Anicut) Link 
Projects had been modified and completed based 
on the acceptable comments/views of Party 
States on the draft DPR circulated in March 2019. 

5 Krishna(Nagarjunasagar)-
Pennar (Somasila)  

6 and Pennar(Somasila)-
Cauvery(Grant Anicut) 

7 Cauvery-Vaigai-Gundar 
Link Project 

The DPR of Cauvery (Kattalai) – Vaigai – Gundar 
Link Project had been completed and circulated 
during August 2020 to the Party States. 
 

8 Bedti-Varada Link Project The DPR preparation of Bedti-Varada Link Project 
of the Government of Karnataka is in progress. 
 

 
4.4.2 Present Status of Preparation of Feasibility Reports of IBWT 

Links under Himalayan Component of NPP 
  

Out of 14 identified links under Himalayan Component, NWDA has completed 
feasibility report (FR) studies of 2 links i.e., Sarda-Yamuna & Ghaghara-Yamuna 
(Indian portion) but not circulated as the work in Nepal area is not completed. 
Further, the FRs of Six Link Projects viz., i) Gandak-Ganga link (Indian portion), ii) 
Manas-Sanksoh-Teesta-Ganga(MSTG), (iii) Ganga - Damodar–Subernarekha, iv) 
Subernarekha– Mahanadi, v) Rajasthan – Sabarmati and vi) Farakka - Sunderbans 
had also been completed and circulated. Besides the above, preparation of draft FRs 
pertaining to the 2 Link Projects, namely  (i) Yamuna - Rajasthan and (ii) Chunar -
Sone Barrage had also been completed. The draft FRs of Sarda-Yamuna and 
Yamuna-Rajasthan Link Projects had been forwarded on 1.9.2015 to the Principal 
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Secretaries (WR), Government of Rajasthan, Uttar Pradesh and Haryana as desired 
by them during the 5th

 
  meeting of Special Committee on ILR held on 13.07.2015.  

S & I works for preparation of the FRs of Sone Dam-Southern Tributaries of 
Ganga (STG) using Remote Sensing maps and S&I works for preparation of the FR of 
Kosi-Ghagra link project had also completed and the preparation of FRs of the two 
link projects were in progress during the reporting period of the year 2020-21. The 
FR of Sarda-Yamuna link is under modification/revision based on the DPR of 
Pancheshwar Project in Nepal. The FRs of Yamuna-Rajasthan and Rajasthan-
Sabarmati Link Projects are also under modification/revision based on the 
modification of Sarda-Yamuna Link Project to incorporate the effects of the 
Pancheshwar Project. 

 
The Kosi-Mechi link which entirely lies in Nepal territory and Jogighopa-Teesta-

Farakka being an alternative of the M-S-T-G, are presently not targeted for 
preparation of FRs.  However, the PFR of Forest free alignment of Jogighopa-Teesta-
Farakka link had been completed and circulated to the Members of TAC of NWDA and 
concerned State Governments of Bihar, Assam and West Bengal on 13.06.2011. 
 

 
 
Present Status of FR Studies of IBWT Links under Himalayan Component of NPP 
SlNo Name of Link Project Present Status of FR of the Link Project 
1 Manas-Sankosh-Teesta -

Ganga 
The FR of M-S-T-G Link Project as per the original 
alignment could not be completed, as the original 
link alignment of M-S-T-G was passing through 
Manas and Buxa Tiger Reserves and other forest 
areas. Considering the practical difficulties for the 
S&I works in these reaches, NWDA has carried out 
alternate alignment studies avoiding various 
reserved forests with about 80 m lift. The FR has 
now been completed and circulated among the 
Government of West Bengal, Jharkhand, Assam 
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and Bihar on 17.07.2020 for their suggestions / 
views. 
 

2 Ganga(Farakka)-
Sunderbans 

Completed and circulated in December 2020 
among party States. 
 

3 Subernarekha-Mahanadi Completed and circulated in February 2021 among 
party States. 
 

4 Gandak-Ganga FR covering India Part has been completed and 
circulated in February 2021 among party States.  
 

5 Rajasthan-Sabarmati Completed and circulated in February 2021 among 
party States. 
 

6 Ganga-Damodar-
Subernarekha 

Completed in March 2021 and is presently under 
updation with incorporation of latest data. 
 

7 Sarda-Yamuna The draft FR of Sarda-Yamuna Link Project had 
been forwarded on 1.9.2015 to the Principal 
Secretaries (WR), Governments of Rajasthan, 
Uttar Pradesh and Haryana. 
 

8 Ghaghara-Yamuna 
(Indian portion) 

Draft FR completed but not circulated as the work 
in Nepal area is not completed 
 

9 Yamuna - Rajasthan The draft FR of Yamuna-Rajasthan Link Projects 
had been forwarded on 1.9.2015 to the Principal 
Secretaries (WR), Government of Rajasthan, Uttar 
Pradesh and Haryana. 
 

10 Chunar-Sone Barrage FR completed 
 

11 Sone Dam-Southern 
Tributaries of Ganga 

The S & I works for preparation of the FRs of Sone 
S-T-G using Remote Sensing maps are completed 
and FR is in progress  
 

12 Kosi-Ghagra The S & I works for preparation of the FRs of K-G 
are completed and FR is in progress 
 

 
4.4.3 Integration of Eastern Rajasthan Canal Project with 

Parbati-Kalisindh-Chambal Link Project 
 

Parbati- Kalisindh- Chambal Link Project (PKCLP) is one of the projects 
proposed under the Peninsular Rivers Development Component of the NPP. The FR of 
PKCLP was prepared by NWDA and circulated to the concerned State Governments of 
Rajasthan and Madhya Pradesh during 2004. The PKCLP envisages three proposed 
dams namely: Patanpur across Parbati River, Mohanpura across Newaj River (a 
tributary of Kalisindh) and Kundaliya across Kalisindh River to utilise 1360 MCM of 
water at 75% dependability. The Government of MP constructed Mohanpura and 
Kundaliya Major Projects as stand-alone projects and thereby rendering the PKCLP, 
as proposed in the NPP.  
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The Government of Rajasthan formulated Eastern Rajasthan Canal Project 
(ERCP) to utilize surplus water resources available in some of the sub-basins of 
Chambal basin viz. Kalisindh and Parbati Sub-basins to ensure sustainable water 
resources development and meeting various water demands. Through the proposed 
ERCP scheme, the Rajasthan Government aims to utilise about 3500 MCM of water at 
50% dependability to meet drinking water requirement of 13 districts of Eastern 
Rajasthan as well as providing irrigation to new command area of about 2 lakh ha 
and stabilisation of about 0.80 lakh ha of existing command area. The DPR of ERCP 
has been prepared by WAPCOS on behalf of the Government of Rajasthan and is 
presently under appraisal in CWC. 

 
With a view to optimise the utilisation of water of Chambal River System, the 

Government of Rajasthan suggested to integrate the ERCP with PKCLP. This will 
facilitate the harnessing of unutilised water of MP in original PKCLP combined with 
the proposed ERCP scheme of Rajasthan. 

 
  During the Eleventh meeting of the TF-ILR held on 18.10.2019, the possibility 
of integrating left out portion of PKCLP of the NPP with ERCP of Rajasthan was 
discussed. Accordingly, meetings were held on 28.11.2019 and 16.03.2020 at New 
Delhi by Shri Sriram Vedire, Chairman, TF-ILR and Advisor, MoJS for discussions on 
the possibility of integrating PKCLP of the NPP with ERCP of Rajasthan. As decided in 
the meetings, NWDA has taken up the preparation of the PFR of “Integration of ERCP 
with PKCLP of the NPP”. NWDA and WRD Officials of the Government of MP had also 
discussed on various options to finalize the yield of Parbati basin on 20.03.2020 at 
Bhopal. The matter was again discussed in the 12th

 

 meeting of the TFILR held on 
16.07.2020 and based on the decisions NWDA has further taken up the work 
forward. 

   Subsequently, a PFR viz., Parbati-Kuno-Sind Link Project (PKSLP) has been 
prepared and circulated to the Govts of MP and Rajasthan and CWC. As per the 
decisions taken during the review meeting held under the Chairmanship of Advisor, 
DoWR, RD&GR, MoJS on 11.08.2020, a Working Group under the Chairmanship of 
Member (WP&P), CWC was constituted to suggest water sharing, exchange of water 
between Rajasthan and MP in Kuno, Parbati, Sind and Chambal basins with respect 
to PKC and ERCP Links Project and other related issues. This Working Group had also 
held two meetings on 04.09.2020 and 25.09.2020. Shri Sriram Vedire, Advisor, 
DoWR, RD&GR, MoJS had reviewed the status of the PKSLP on 27.01.2021. 
 
  During the review meeting, it was decided to plan the ERCP in two phases. 
Under Phase-I, planning may be carried out for utilising about 2000 MCM of water 
which could be available at 75% dependability. Thereafter, utilisation of water 
beyond 75% dependability could be planned under Phase-II with consent of both the 
States of MP and Rajasthan. During the 13th

 

 meeting of TF-ILR held on 25.02.2021, 
NWDA was asked to organise meetings with both the States to discuss the matter 
closely and seek their opinion and also try to obtain consensus for Phase-I initially.  
The preparation of phase wise works is presently in progress in NWDA. 
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Chapter – 5 
 

Priority Links Identified under National Perspective Plan  
 

5.1 Efforts Made for Arriving at Consensus on Priority Links 
 
  The Ministry of Jal Shakti and NWDA identified the following four links as 

priority links for initiating the steps way forward to arrive at consensus amongst 
concerned States: 

 
 1. Ken - Betwa Link Project (KBLP),  
 2. Par - Tapi - Narmada Link Project (PTNLP),  
 3. Damanganga - Pinjal Link Project (DPLP), and 
 4. Godavari - Cauvery (Grand Anicut) Link Project (GCGALP). 
 

5.1.1 Ken - Betwa Link Project 
  

The DPRs for the KBLP (Phase-I) and KBLP (Phase-II) had been completed in 
August, 2010 and January, 2014 respectively. The present status of both the link 
projects is as given below: 

 
5.1.1.1  Present Status of Implementation of KBLP (Phase–I) 

 

S. 
No. 

Activity Present status 

(i)  Techno-economic 
Clearance by 
Advisory 
Committee, 
MoWR, RD & GR  

Techno-economic clearance to the project had been 
recommended by the Advisory Committee headed by 
Secretary (WR, RD & GR) in its 129th meeting held on 
08.07.2016.  

(ii)  Statutory Clearances  
(a)  Wildlife Clearance  The Standing Committee of National Board for Wildlife 

(NBWL) in its 39th meeting held on 23.08.2016 
recommended for accord of Wildlife Clearance with 
certain conditions. The MoEF & CC accorded Wildlife 
Clearance with certain conditions on 21.09.2016. This 
clearance is presently under challenge in the Central 
Empowered Committee (CEC) constituted under the 
Hon’ble Supreme Court of India. 

(b)  Environmental 
Clearance  

The MoEF & CC accorded necessary Environmental 
Clearance (EC) vide letter dated 25.08.2017. The EC is 
presently under challenge in the National Green Tribunal 
(NGT). NGT during its hearing dated 12.10.2018 has 
ordered that first CEC should hear i.e. IA No. 
27160/2018 in WPCC 202 of 1995 in the matter of Shri 
Manoj Kumar Mishra forwarded by Hon’ble Supreme 
Court to them. 

(c) Forest Land 
Diversion 
Clearance  

Forest Advisory Committee in its meeting held on 
16.05.2017 recommended Forest Clearance. Stage-I 
clearance issued on 25.05.2017 with certain conditions. 
One of the essential condition is the identification of 
6017 ha of revenue land and its transfer to PTR 
authorities. Out of this 6017 ha of revenue land, 4206 ha 
has been identified by NWDA in consultation with Govt. 
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of MP and the remaining 1811 ha of revenue land is yet 
to be identified. Secretary (WR,RD&GR) vide letter dated 
30.07.2018 has requested MoEF&CC to allow double of 
1811 ha as degraded forest land for transfer to PTR 
authorities for compensatory afforestation for early 
implementation of KBLP.  Secretary, MoEF&CC vide letter 
dated 19.12.2018 indicated that the request would be 
examined for further reconsideration. This issue was 
further discussed in the 17th

 

 Meeting of the SCILR held 
on 26.02.2020. The representative of MoEF&CC present 
during the meeting indicated that the issue of 
afforestation in double the degraded forest land to 
compensate 1811 ha forest land is under consideration 
of MoEF&CC and requested for compliance of their 
observations from WRD, Government of MP. His request 
for complying the remaining conditions stipulated in the 
Stage-I forest clearance had once again been conveyed 
to the Additional Chief Secretary, WRD, Govt of MP by 
NWDA vide letter dated 10.01.2019. The Additional 
Director General, Forest Conservation, MoEF&CC had 
also been requested by NWDA vide letter dated 
17.07.2019 to examine the above request of Secretary, 
DoWR,RD&GR for considering the revenue land of 4206 
ha and 3622 ha degraded forest land as Compensatory 
Afforestation expeditiously. 

 Further, during the meeting taken by Hon’ble 
Minister MoJS regarding the status of ILR Programme 
and other activities of NWDA on 30.07.2020, it was 
decided that as the KBLP has already been declared as 
National Project, MoEF&CC may be requested to consider 
KBLP at par with any other Central Project. Accordingly, 
Secretary, DoWR, RD&GR vide letter dated 04.09.2020 
had requested Secretary MoEF&CC to consider the KBLP 
at par with any other Central Govt. project and consider 
the proposal of 4206 ha of revenue land and double of 
the remaining 1811 ha (3622 ha) degraded forest land 
in lieu of diversion of 6017 ha of forest land and accord 
the Stage-II forest clearance for the expeditious 
implementation of the KBLP. 

 (d)  Clearance from 
Ministry of Tribal 
Affairs (MoTA)  

MoTA accorded the clearance vide letter dated 
04.01.2017. 

  (e)  Central 
Empowered 
Committee (CEC) 
of Hon’ble 
Supreme Court of 
India  

The CEC considered the proposal in its meeting held on 
01.05.2017. The Committee requested for additional 
information to study the proposal, which was submitted 
on 23.05.2017. Recently, an application has been filed 
by Shri Manoj Kumar Mishra before the CEC regarding 
wildlife clearance recommendations of Standing 
Committee of the NBWL. On the directions of the Hon’ble 
Supreme Court, the interlocutory application of Shri 
Manoj Kumar Mishra was heard by the CEC. The 
Members of the CEC visited the project area during the 
period 27.03.2019 to 30.03.2019. The CEC submitted its 
recommendations to the Hon’ble Supreme Court in 
August 2019. Replies to the recommendations of the 
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CEC have been furnished to the Hon’ble Supreme Court 
by NWDA on 27.07.2020. Further, an application for 
intervention of NWDA as respondent in Writ Petition (C) 
No. 202 of 1995, which was pending before the Hon’ble 
Court drafted by Shri B.V. Niren, CGSC had been 
submitted to Senior Joint Commissioner (BM), 
DoWR,RD&GR on 04.01.2021 for consideration and 
approval, so that the same can be filed before the 
Hon’ble Supreme Court. 

(iii)  Investment 
Clearance  

The Investment Clearance Committee of the MoWR, RD 
& GR accorded clearance on 19.06.2017 with cost Rs. 
18,057.08 Crore.  

(iv)  Funding Pattern  Funding mechanism in the pattern of 90:10 (Centre: 
State) share for KBLP has been proposed. NITI Aayog 
supported the proposal. 

(v)  Implementation 
Mechanism 

After obtaining all Statutory   approvals, a 
Draft Cabinet Note for Implementation of KBLP circulated 
to concerned Ministries on 30.05.2017 and a draft PIB 
note also circulated on 09.06.2017. An updated Cabinet 
Note for funding of KBLP at 90(C):10(S) had been 
circulated to various Ministries/Departments on 
29.01.2021. A modified PIB Memo had also been 
prepared and submitted to Ministry of Jal Shakti in 
March 2021. 

 
5.1.1.2   Ken – Betwa Link Project (Phase – II)  

 

The DPR of KBLP (Phase - II) was completed and sent to the concerned States 
of MP and UP in January, 2014. KBLP (Phase - II) benefits entirely in the State of MP.  
The Water Resources Department (WRD), Government of MP had subsequently 
suggested to include additional project components in the DPR. The DPR of KBLP 
(Phase – II) of 2014 has been included with Lower Orr Dam and other barrages as 
proposed by the Government of MP. Subsequently, the Bina Complex Project was 
also added to it and two barrages viz; Neemkheda and Barari had been dropped. The 
DPR of the KBLP (Phase – II), which now include Lower Orr, Bina Complex, Kotha 
Barrage and enhancement of its Command Area. 

  
5.1.1.3   Present Status of KBLP (Phase-II) 

 

1. Lower Orr Project: The DPR of Lower Orr project is under techno-economic 
appraisal with CWC. The project had been recommended by the EAC of the 
MoEF& CC for EC on 02.05.2016. The FAC of the MoEF& CC had also 
considered the project in its meeting held on 30.03.2017 and recommended 
the project for Forest Land Diversion Clearance. Stage – I forest clearance 
had been accorded by the MoEF& CC vide letter dated 12.02.2019. The MoTA 
had also accorded its clearance for the Rehabilitation and Resettlement (R&R) 
Plan of the Project Affected Families (PAFs) with certain conditions on 
03.10.2018. 
 

2. Bina Complex: The DPR of Bina Complex project is under techno-economic 
appraisal with CWC. The project has been considered by the EAC of MoEF&CC 
for EC. Stage-I&II Forest Clearance have been accorded by the MoEF&CC. 
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3. Kotha Barrage: The DPR of Kotha Barrage project is under techno-economic 
appraisal with CWC.  The EIA study of Kotha Barrage has already been 
initiated by the WRD, Government of MP as per the ToR approved by the 
MoEF&CC in December, 2016. EC had been accorded by State Environmental 
Impact Assessment Authority of Govt of MP on 21.08.2020. 
 

4. Enhancement of Command Areas of KBLP:  

The Government of MP has requested for enhancing the Culturable Command 
Area (CCA) in MP from 3.57 lakh ha to 4.47 lakh ha. Comprehensive DPR of 
the KBLP including Phase – I&II and the additional CCA proposed by the 
State of MP has been completed by NWDA and sent to the Governments of 
UP and MP in October, 2018. 

  
         A cabinet note for 90 (Central): 10 (State) funding for KBLP was circulated in 
June, 2020. The replies for the comments of NITI Aayog & DoAC& FW have been 
sent to BM section of MoJS in August, 2020. 
 
         Secretary, DoWR,RD&GR held a review meeting on 03.09.2020  with 
Additional Chief Secretaries of Water Resources/Jal Shakti of MP and UP States on 
issues of  draft MoA for implementation of the project and  issues related to stage-
II forest clearance of the project.  
 
 The Hon'ble Union Minister, Jal Shakti held a meeting on 22.09.2020 with the 
Hon’ble Ministers of Jal Shakti / Water Resources of UP and MP respectively, 
through VC to discuss and finalise the MoA for implementation of KBLP.  
 
         The EAC of MoEF&CC held its meeting on 29.10.2020 regarding EC for  Lower 
Orr Project. NWDA requested the MoEF&CC for relaxing the conditions stipulated in 
Stage-I forest clearance for compensatory afforestation vide letter dated 
22.06.2020. 
 
        Hon’ble Minister for Jal Shakti held a meeting with Hon’ble Chief Minister of 
MP on 09.01.2021 regarding KBLP. DG, NWDA had also held a meeting with 
Additional Chief Secretary, WRD and Principal Chief Conservator of Forests (PCCF) 
of Govt of MP regarding KBLP on 15.01.2021. 
 
        Secretary, DoWR,RD&GR, MoJS held a meeting with ACS of WRD/Jal Shakti, 
Govt of MP and UP on 09.02.2021 and finalized the MoA and sent to the Govts of 
MP and UP on 10.02.2021. 
 
        DG, NWDA accompanied the Hon’ble Minister of Jal Shakti for the meeting 
convened with Hon’ble Chief Minister of UP on 05.03.2021 regarding signing of the 
MoA for implementation of KBLP.  
 
        A draft PIB Memo for implementation of the KBLP had also been prepared and 
sent to MoJS in March 2021. 
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5.1.1.4  Signing of Tripartite Memorandum of Agreement  
 

 
 

The Tripartite Memorandum of Agreement (MoA) for implementation of KBLP 
was signed on 22.03.2021 among the Hon’ble Chief Minister Shri Shivraj Singh 
Chouhan of MP and Shri Yogi Adityanath of UP with Hon’ble Minister for Jal Shakti in 
the virtual presence of Hon’ble Prime Minister of India. A Special Purpose Vehicle 
(SPV) viz., Ken-Betwa Link Project Authority (KBLPA) will be formed for effectively 
implementing the KBLP. The Hon’ble Prime Minister, who witnessed the signing of 
the agreement virtually, called it as a “historical” and “revolutionary step” 
towards changing the future of the drought-prone Bundelkhand region and said, 
“Today, this agreement will realise the dream of Atal ji for the betterment of people 
of Uttar Pradesh and Madhya Pradesh.” 
 
5.2 & 5.3 Par-Tapi-Narmada and Damanganga-Pinjal Link Projects 
 

The DPRs of PTNLP and DPLP had been completed in August, 2015 and 
January, 2014 respectively. The DPLP and PTNLP are twin links concerning 
Maharashtra and Gujarat States. The DPLP benefits Maharashtra while PTNLP 
benefits Gujarat. Efforts are being made for building up consensus between the 
States for signing MoU for water sharing. The techno-economic clearance of DPLP 
has been accorded in July 2016.  

 
The PTNLP had been revised in April, 2017 as per the suggestions of the 

Government of Gujarat. The appraisal of PTNLP is almost completed by CWC except 
some water sharing issues. 
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The MoU is yet to be signed for implementation of these link projects between 
the States of Maharashtra and Gujarat. The main issue is the suitable mechanism for 
compensation of about 400 MCM of surplus water being generated in the catchments 
lying in the state of Maharashtra. Maharashtra is looking for compensation in Tapi 
basin.  

 
Secretary (WR,RD&GR) convened two meetings with officials of the 

Governments of Maharashtra and Gujarat on 20.04.2018 and 07.09.2018 for 
finalization of the MoU for implementation of these two link projects. The proposal of 
diverting 200 MCM additional water to Ukai Reservoir from the spills of Six 
Reservoirs of PTNLP for use by Maharashtra in Tapi basin in lieu of compensation to 
the Govt. of Maharashtra submitted for kind consideration and acceptance of both 
the States.  

 
During the third and fourth meetings of the Sub-committee-IV on “Consensus 

Building through Negotiations for Arriving Agreement between Concerned States”, 
held on 28.07.2020 & 10.12.2020, the issues of compensating water contributed 
from Maharasthra catchment and updation of EIA study, which has been completed 
by WAPCOS had been deliberated. 

 
During the 12th and 13th

 

 meetings of TF-ILR, Chairman, TF-ILR opined that 
diverting about 200 MCM of water in addition to 1330 MCM for PTN link for needs of 
Tapi basin is very rationale and should be acceptable to both the States of 
Maharashtra and Gujarat. All the Members of TF-ILR also opined that the matter 
should be pursued at the highest levels of both the States to achieve consensus and 
thus paving the way for signing of MoU/MoA towards implementation of both the 
links. The related issues are being pursued at the highest levels of both the States. 

5.4 Alternative Proposal of Diversion of Godavari Waters through 
Godavari - Cauvery (Grand Anicut) Link Project 

 
Pending consensus on the proposed Manibhadra dam and Inchampalli dam, 

NWDA has carried out alternative study to divert unutilized waters of Indravati Sub-
basin of Godavari basin to Cauvery basin through Godavari-Cauvery (Grand Anicut) 
Link Project, comprising of three Link Projects, namely 1. Godavari(Inchampalli)-
Krishna(Nagarjunsagar); 2. Krishna(Nagarjunasagar)-Pennar (Somasila); and 3. 
Pennar(Somasila)-Cauvery(Grant Anicut).  

 
NWDA had prepared the draft DPR of this link proposal and circulated to party 

States in March, 2019 for their views / comments. The views/comments of most of 
the Party States, namely Madhya Pradesh, Maharashtra, Chhattisgarh, Andhra 
Pradesh, Karnataka, Tamil Nadu and Kerala on the draft DPR had been received and 
replied by NWDA. The related issues and views had been discussed in detail during 
the Twelfth and Thirteenth meetings of the TF-ILR respectively held on 16.07.2020 
and 25.02.2021 through VC under the Chairmanship of Shri Sriram Vedire, 
Chairman, Task Force and Advisor, DoWR, RD& GR, MoJS.  

 
The DPR has been finalized based on the feasible comments of the Party 

States (as indicated above) to the extent possible and completed the study. 
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Chapter – 6 
           Intra-State Links Proposed by State Governments 

 
6.1 Intra-State Links 
 
 The then Ministry of Water Resources (Now DoWR, RD & GR, MoJS) in June 
2005 conveyed the approval to identify Intra-State Link Projects in States like Bihar 
and to prepare PFRs / FRs of such links by NWDA. This work was added in the 
functions of NWDA after the approval received in the Special General Meeting of 
NWDA Society held on 28.06.2006. Later on, during the year 2011, preparation of 
the DPRs of Intra-State Link Projects has also been added in the functions of NWDA. 
 

NWDA requested all the States / UTs to inform the details of Intra-State Link 
Projects for carrying out further studies by NWDA. Response from the States of 
Bihar, Maharashtra, Gujarat, Odisha, Jharkhand, Meghalaya, Nagaland, Karnataka, 
Tamil Nadu, Chhattisgarh, Kerala, Punjab, Delhi, Rajasthan and Union Territories of 
Puducherry, Andaman & Nicobar Islands and Daman & Diu was received. The 
Governments of Nagaland, Meghalaya, Kerala, Punjab, Delhi and  Union Territories of 
Puducherry, Andaman & Nicobar Islands and Daman & Diu  indicated that there were 
no Intra-State Link Project proposals concerning to their States / UTs. During the 
period 2020-21, the Government of UP has requested NWDA to take up one Intra-
State Link Project of their territory. The State-wise details of the 49 proposals 
forwarded by the above cited State Governments in totality are as detailed: 
 
6.1.1 Maharashtra 

 
S.No. Name of Intra-State Link 

Proposal 
Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Wainganga (Goshikurd) – Nalganga 

(Purna Tapi) 
Wainganga & Nalganga PFR and DPR completed 

2 Wainganga – Manjra Valley Wainganga & Manjra PFR completed  
(Not found feasible) 

3 Upper Krishna – Bhima (system of 
Six links) 

Krishna & Bhima PFR completed 

4 Damanganga (Ekdare)- Godavari 
Valley  

Damanganga & 
Godavari 

PFR completed. DPR is 
under progress. 

5(i) Upper Vaitarna-Godavari valley Vaitarna & Godavari PFR completed. 
5(ii) Damanganga-Vaitarna-Godavari 

(Kadva Dev) Valley  
Damanganga, Vaitarna 
& Godavari 

PFR completed. DPR is 
under progress. 

6 North Konkan – Godavari Valley Patalganga & 
Godavari 

PFR completed 
(Not found feasible) 

7 Koyna – Mumbai city Koyna PFR completed 
8 Sriram SagarProject (Godavari) – 

Purna – Manjira 
Godavari, Purna & 
Manjira 

PFR completed 

9 Wainganga  (Gosikhurd) – Godavari 
(SRSP) 

Wainganga & Godavari Withdrawn by Government 
of Maharashtra 

10 Middle Konkan – Bhima Valley Savitri, Kundalika, 
Amba & Bhima 

PFR completed 
(Not found feasible) 

11 Koyna – Nira Koyna & Nira PFR completed 
12 Mulsi – Bhima Mulsi & Bhima PFR completed 
13 Savithri – Bhima Savithri & Bhima PFR completed 
14 Kolhapur – Sangli – Sangola Krishna & Bhima PFR completed 
15 Riverlinking projects of Tapi basin 

and Jalgaon district 
Tapi PFR completed 

16 Nar – Par - Girna valley Nar, Par & Girna PFR completed 
(Not found feasible) 

17 Narmada – Tapi Narmada & Tapi PFR completed 
18 Khariagutta – NavathaSatpura foot 

hills 
Dropped Ground water recharge 

schemes to be studied by 
CGWB. TAC of NWDA not 
accepted for PFR studies. 

19 Kharia Ghuti Ghat – Tapi Dropped 
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20 Jigaon – Tapi – Godavari Valley Tapi & Godavari PFR completed 
(Not found feasible) 
 

 
6.1.2  Gujarat 
 
S.No. Name of Intra-State Link 

Proposals 
Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Damanganga – Sabarmati – 

Chorwad 
Damanganga, 
Sabarmati & Chorwad 
 

PFR completed 

 
6.1.3 Odisha 
 
S.No. Name of Intra-State Link 

Proposals 
Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Mahanadi – Brahmani Mahanadi & Brahmani PFR completed 

(Not found feasible) 
2 Mahanadi – Rushikulya (Barmul 

Project) 
Mahanadi & Rushikulya PFR completed. 

3 Vamsadhara – Rushikulya (Nandini 
Nalla project) 

Vamsadhara & 
Rushikulya 

PFR completed 

4 Nagavalli-Rushikulia-Vamsdhara Nagavalli, Rushikulia & 
Vamsdhara 
 

PFR isunder progress 

 
6.1.4 Jharkhand 
 
S.No. Name of Intra-State Link 

Proposals 
Rivers Concerned Present Status of 

PFR/FR/DPR 
1 South Koel – Subernarekha South Koel & 

Subernarekha 
PFR completed 

2 Sankh – South Koel Sankh & South Koel PFR completed 
3 Barkar – Damodar – Subernarekha Barkar, Damodar & 

Subernarekha 
 

PFR completed 

 
6.1.5 Bihar 
 
S.No. Name of Intra-State Link 

Proposals 
Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Kosi – Mechi [entirely lie in India] Kosi & Mechi PFR and DPR completed. 

Techno-economic clearance, 
Environment & Investment 
clearance accorded 

2 Barh – Nawada Ganga & Kiul  PFR completed  
(Not found feasible) 

3 Kohra – Chandravat 
(now Kohra-Lalbegi) 

Kohra & Chandravat  PFR completed  
(Not found feasible) 

4 Burhi Gandak – Noon – Baya - 
Ganga 

Burhi Gandak, Noon, 
Baya & Ganga 

PFR and DPR completed. 
CWC opined that the project 
may be considered as Flood 
Moderation project and 
informed to Govt. of Bihar 

5 Bagmati –BurhiGandak 
[Through Belwadhar] 

BurhiGandak & Bagmati  PFR completed  
(Not found feasible) 

6 Kosi – Ganga  Kosi & Ganga PFR completed 
7 Development of Bagmati Irrigation 

& Drainage Project-Phase-II 
(Barrage near Kataunjha in 
Muzaffarpur District) and Adhwara 
Multipurpose Project with Kosi-
Adhwara-Bagmati Link 

Kosi, Adhwara & 
Bagmati 

PFR completed  
(Not found feasible) 

8 Transfer of Ganga water to South 
Bihar through pump Canal Scheme 

Ganga Initially, NWDA consented to 
take up the work but after 
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at Buxer receiving the details from 
Government of Bihar, it was 
found that these are not 
intra-state links therefore 
not taken up. 

9 Development of Badua-Chandan 
Basin  

Badua & Chandan 

10 Sone-Falgu link Sone & Falgu Preliminary Study has been 
taken up. Water balance at 
diversion point is in deficit, so 
PFR not taken. 
 

 
6.1.6 Rajasthan 
 
S.No. Name of Intra-State Link Proposals Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Mahi – Luni link Mahi & Luni PFR completed 

 (Not found feasible) 
2 Wakal – Sabarmati – Sei – West Banas 

– Kameri link 
Wakal, Sabarmati, Sei, 
West Banas & Kameri 

PFR completed  
(Not found feasible) 
 

 
6.1.7 Tamil Nadu 
 
S.No. Name of Intra-State Link Proposals Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Ponnaiyar – Palar link Ponnaiyar & Palar PFR and DPR  

completed  
 

 
6.1.8 Karnataka 
 
S.No. Name of Intra-State Link Proposals Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Almatti (Bagalkot)-Malaprabha Sub-

basin 
Almatti & Malaprabha Prima Facie  

(Not found feasible) 
2 Malaprabha-Tungabhadra Sub-basin Malaprabha & 

Tungabhadra 
Prima Facie  
(Not found feasible) 

3 Bedti - Dharma - Varada link Bedti, Dharma & Varada PFR completed 

4 Bhadra-Vedavathi(Vani Vilasa Sagar) 
link 

Bhadra & Vedavathi Government of 
Karnataka withdrew the 
proposal during 11th 
meeting of Special 
Committee for ILR 

5 Diversion of west flowing rivers 
schemes(Barapole-Upper Cauvery link) 

Barapole & Upper 
Cauvery 

6 Diversion from Bedti&Aghanashini to 
Varada 

Aghanashini & 
Varada 

PFR received from 
State Government. 
 

 
6.1.9 Chhattisgarh 
 
S.No. Name of Intra-State Link Proposals Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Pairy-Mahanadi link Pairy & Mahanadi PFR completed 

 
 
6.1.10 Uttar Pradesh 
 
S.No. Name of Intra-State Link Proposals Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Sharda-Gomti link Sharda & Gomti PFR is under progress. 
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6.2 Present Status of Preparations of PFRs/DPRs of Intra-State Links 
 
 Upto 31.03.2021, out of the total 49 Intra-State links, NWDA has completed 
PFRs of 37 links. The PFR of Nagavalli–Rushikulya-Vamsadhara Link Project of Odisha 
and Sharda-Gomti Link Project of UP are in progress. Out of the 49 Intra-State Link 
Projects, 19 are found not feasible or not accepted by the TAC of NWDA. Three 
proposals have been withdrawn by concerned States.  
 
 The DPRs of Intra-State Link Projects viz. (i) Burhi Gandak – Noon – Baya – 
Ganga and (ii) Kosi – Mechi of Bihar; (iii) Ponnaiyar – Palar of Tamil Nadu; and (iv) 
Wainganga(Gosikhurd) – Nalganga (PurnaTapi) of Maharashtra have been completed 
and sent to the concerned State Governments. The DPRs of two Intra-State Link 
Projects viz. Damanganga (Ekdare) – Godavari and Damanganga – Vaitarna – 
Godavari (Kadva Dev) of Maharashtra are under progress. The present status of 
preparation of various DPRs of Intra-State Link Projects is as given: 
 

S. 
No. 

Name of Link 
Project 

Concerned 
State/Rivers 

Status of DPR 
Upto 31.03.2021 

1.  Burhi Gandak – 
Noon – Baya  – 
Ganga  

Bihar / 
Burhi Gandak, 
Noon, Baya and 
Ganga  

DPR has been completed and 
sent to the Govt. of Bihar. 
Technical appraisal of CWC has 
suggested to consider the Link 
Project as a Flood Scheme and 
the same has been 
communicated by NWDA vide 
letter dated 14.03.2017 to the 
Government of Bihar. 
 

2.  Kosi – Mechi Bihar / 
Kosi and Mechi 

DPR completed and Techno-
economic clearances accorded 
subject to submission of all 
statutory clearances. The EC from 
MoEF&CC was accorded in August 
2019 and the investment 
clearance was accorded by 
Investment Clearance Committee 
of MoJS on 22.10.2020. 
 

3.  Ponnaiyar – 
Palar 

Tamil Nadu / 
Ponnaiyar and Palar 

DPR completed and circulated in 
August, 2018. 
 

4.  Wainganga 
(Gosikhurd) – 
Nalganga 
(PurnaTapi)  

Maharashtra / 
Wainganga and 
Nalganga 

DPR completed and sent to the 
Government of Maharashtra 
during November, 2018. Studies 
on extending the link upto 
Pentakli dam is in progress. 
 

5.  Damanganga 
(Ekdare) – 
Godavari  

Maharashtra / 
Damanganga and 
Godavari 

DPR is under progress. 

6.  Damanganga – 
Vaitarna – 
Godavari 
(Kadva Dev)  

Maharashtra / 
Damanganga, 
Vaitarna and 
Godavari 

DPR is under progress. 
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6.3 Overall Status of Preparations of PFRs/FRs/DPRs of Intra-State Links  
 
 The overall status of Intra-State Link  Proposals as suggested by various State 
Governments and their studies with respect to PFRs/FRs/DPRs is given at 
Appendix–I.   
 
6.4 Providing Funding by State Government for Preparation of DPRs of 

Intra-State River Link Project 
  

 The work for preparation of the DPR of Intra-State river Link Projects was 
added in the functions / mandate of NWDA vide MoWR, RD & GR resolution dated 
19.05.2011 and Gazette notification dated 11.06.2011. The then Ministry of WR, RD 
& GR (now MoJS, DoWR, RD &GR) vide their letter No. 2/12/2015-BM/2217 dated 
01.12.2015  had conveyed the following decision regarding funding of the 
preparation of DPR of intra-State Links Projects: 

 
“NWDA should generally confine itself to inter-State river linkage project DPR.  

They can take up intra-State river linkage projects only as consultancy works, if 
awarded by any State Government.  The Government of India fund should not be 
utilized for DPR preparation of intra-State river linking projects”. 

 
In view of the above decision / direction of the then Ministry of WR, RD & GR 

(Now MoJS, DoWR, RD & GR) the cost of preparation of DPR of Intra-State Link for 
future projects by NWDA will be borne by the concerned State Governments.  
 

Here, it is pertinent to mention that NWDA has already prepared four numbers 
of DPRs of Intra-State Link Projects and works on the DPRs of two Intra-State Link 
Projects of Maharashtra are in progress as cited in the above table on consultancy 
basis as per the decision highlighted. In this regard, MoUs were signed between 
WRD, Government of Maharashtra and NWDA on 19.06.2019 for carrying out the S&I 
works and preparation of the DPRs of the two DPRs, which were in progress, during 
the year 2020-21.   

 
Shri Vijay Kumar Chaudhary, Hon’ble Minister of Water Resources, Govt. of 

Bihar thanked for the Investment Clearance accorded by the MoJS to Kosi – Mechi 
Intra-State Link Project, requested to reconsider Burhi Gandak – Noon – Baya – 
Ganga Link Project on priority and accord National Project Status with funding 
pattern at 90(C):10(S) to the Intra-State Link Project of Bihar. He further requested 
that those Intra-State Links of Bihar which were found not feasible by NWDA should 
be reviewed once again for which the Government of Bihar would extend all help/ 
assistance. 

 
         Secretary, DoWR, RD & GR, MoJS replied that the request of the Government 
of Bihar would be considered positively to the extent possible and informed that the 
funding pattern of 90(C):10(S) is presently applicable to North Eastern Region and 
Hilly States only. 
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Chapter – 7 

 
Activities under Pradhan Mantri Krishi Sinchayee Yojana 

 
7.1 NABARD Funding under PMKSY-AIBP 
  

Pradhan Mantri Krishi Sinchayee Yojana (PMKSY) was launched in 2015-16 
with an aim to enhance physical access of water on farm and expand cultivable area 
under assured irrigation, improve on farm water use efficiency, introduce 
sustainable water conservation practices etc. Major and Medium Irrigation(MMI)/ 
multipurpose irrigation projects are being funded under PMKSY-AIBP and Repair, 
Renovation and Restoration (RRR) of Water Bodies, Surface Minor Irrigation (SMI) 
projects and Command Area Development & Water Management (CADWM) projects 
are being funded under PMKSY – Har Khet Ko Pani (HKKP).  

 
The Union Finance Minister announced in his Budget Speech 2016-17 creation 

of a dedicated Long Term Irrigation Fund (LTIF) in National Bank for Agriculture and 
Rural Development (NABARD) with an initial corpus of about Rs.20,000 Crore to be 
contributed through budgetary resources of GoI, market borrowings to be raised by 
NABARD, etc. In turn, the Union Cabinet has approved the proposal of the then 
Ministry of Water Resources, River Development and Ganga Rejuvenation (MoWR, 
RD & GR) [now MoJS, DoWR, RD & GR] for establishment of a Mission for 
completion of prioritized irrigation projects and funding arrangements. The LTIF 
would be utilized by the Central and State Government to bridge the requirement of 
funds for completion of the identified irrigation projects, including their Command 
Area Development (CAD) works.  

 
NWDA had signed a contract agreement with WAPCOS Limited for 

establishment of Project Monitoring Unit (PMU) for Monitoring and Management of 
PMKSY in October 2017. Accordingly, a PMU has been set up by the WAPCOS 
Limited. A Consultancy Monitoring Committee (CMC) was also constituted vide 
NWDA letter dated 03.05.2018 to monitor the progress of the assignment to the 
PMU under the chairmanship of Chief Engineer (HQ), NWDA, New Delhi. This will 
help NWDA to process and recommend the process for NABARD funding and release 
of Central Assistance (CA) to the State under PMKSY- AIBP. 

 
7.1.1   Processing of Proposal  

 
The PMU is preparing comprehensive note based upon monitoring reports of 

Third Party & CWC regarding eligibility of further release of CA. Further, 
recommendation to NABARD is also being given regarding release of State share. 

 
7.1.2   Release of Funds to States  

 
NWDA is acting as pass through window for the CA to be provided to States 

through NABARD funding. It has been ensured that funds received from NABARD are 
released for projects within 1 day of its receipt from NABARD so as to avoid any 
parking of funds. 

 
7.1.3   Third Party Monitoring  

 

Based on joint proposals received in mission, Third Party monitoring visits 
were planned in such a way that such reports are available before release of next 
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installment. Further, the visits of Third Party were planned keeping in view of the 
visits planned by the CWC.  
 

 NWDA has been identified to act as an agency for borrowing resources from 
LTIF and release the CA to the concerned State Governments towards the prioritized 
PMKSY-AIBP (MMI) Projects and their CADWM works, for their completion in a time 
bound manner. The MoA for borrowing from NABARD to fund Central share in these 
projects was signed on 06.09.2016 by the then Ministry of Water Resources, RD & 
GR (now MoJS, DoWR, RD &GR ), NWDA and NABARD. 

 
7.1.4 Fund Disbursement under PMKSY upto 31st March, 2021 

 

During the Financial year 2020-21 NABARD had released a Loan of                  
Rs 4156.30 Crore to NWDA under LTIF-PMKSY scheme and same had been 
disbursed to 18 States, Polavaram Project Authority and North Koel Reservoir 
Project. NWDA had paid an interest and Principle Repayment of Rs. 2968.53 Crore 
to NABARD during the financial year 2020-21. 

 
For attaining the target as planned, the PMU under NWDA had been worked 

in coordination with CWC for monitoring visit as well as updating of information in 
Management Information System (MIS).  The PMU had been coordinated directly or 
through CWC with Nodal Officer of each project for Project specific 
information/updating of related MIS. 

 

Release of Fund made by NWDA (Rs. in Crores) under PMKSY-AIBP 
 to various States up to 31.03.2021 

S.No 
Names of States 
covered under  
PMKSY-AIBP  

Fund released 
upto 2019-20 

Fund released 
during the 

year 2020-21 

Total fund 
released upto 
31.03.2021 

1 Andhra Pradesh 91.8100 0.00 91.8100 
2 Assam 3.5500 4.00 7.5500 
3 Bihar 131.9433 14.1200 146.0633 
4 Chhattisgarh 56.3400 6.4496 62.7896 
5 Goa 0.00 3.84 3.8400 
6 Gujarat 5457.4987 177.9566 5635.4553 
7 J & K 34.0722 12.1800 46.2522 
8 Jharkhand 756.7300 0.00 756.7300 
9 Karnataka 940.7570 242.5600 1183.3170 
10 Kerala 0.00 2.6900 2.6900 
11 Madhya Pradesh 747.8350 63.2800 811.1150 
12 Maharashtra 1448.7098 348.0768 1796.7866 
13 Manipur 204.8440 23.51 228.3540 
14 Odisha 1229.9677 110.857 1340.8247 
15 Punjab 112.4160 165.5300 277.9460 
16 Rajasthan 385.0750 124.87 509.9450 
17 Telangana 511.0440 162.8200 673.8640 
18 Uttar Pradesh 1156.0720 397.84 1553.9120 

Name of Projects 
19. Polavaram Project 7664.1600 2234.2000 9898.3600 
20. North Koel Project 659.7000 61.5200 721.2200 

Grand Total 21592.5247 4156.3000 
 

25748.8247 
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Chapter – 8 
 

Website of NWDA 
 

NWDA had launched its website http://www.nwda.gov.in on 30th

 

September, 
2005. The website has been made bilingual. The web friendly FRs of 14 Link Projects 
identified and proposed under the Peninsular Component of River Development of 
the NPP were placed on the website. In addition to this, a brief glance of Inter-State 
Link projects coming under Himalayan Component of River Development of the NPP 
and Intra-State Link Proposals as suggested by various State Governments of GOI 
are also projected for Stakeholders informations.   

 
 
To make the NWDA website more interactive, incorporated e-Governance and 

disable friendly modules and thereby enabling the website easily accessible to many 
more stakeholders, the website had undergone redesigning and redevelopment with 
the help of NIC.  The new redesigned and redeveloped website was launched in 
October 2017 and is upgrading and updating on day-to-day basis based on 
requirements and directions received for DoWR, RD,G&R, MoJS.  
 

The main links that can be accessed from the home page of the website are: 
About Us, Location wise details of NWDA Offices; Organisation Chart highlighting 
the details of Work Program and Staff Strength of each Office of NWDA; NWDA 
Studies with sub-links on Peninsular Components, Himalayan Components, Intra-
State Links, and Detailed Project Reports; Right to Information Act, Vacancy, 
Tenders, e-Governance, PMKSY/AIBP, Contact Us, Special Committee for ILR with 
Sub-Links on its Sub-Committees, Groups and Task Force etc; India Water Week, 
Citizens Charter, ILR Related Matters,  Publications, Grievance Redressal, Vigilance 
Matters, Court Cases, Use of Hindi, Water Resources in  Media, ILR in Parliament, 
Meetings/Activity, What’s New, Glossary, Related Links, FAQs, Views on ILR, 
Discussion Forum, Official Forms and Official Circulars etc. The Home page also 
provides linkage to its Bilingual Pages, Twitter and Facebook Accounts of NWDA, 
Screen Reader Accessibility and Disability-Friendly Modules.  

 
In addition to these main links the home page has been developed to provide 

pictorial views on important events happening in NWDA environs under 
banner/Photo Gallery Sections. The NWDA website also projects brief overview on 
NWDA establishment and its objectives and functions. A dedicated e-Governance 
platform is also developed and through which brief profiles of all NWDA Officers and 
Staff have been uploaded and updated on daily basis.      
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Chapter – 9 
 

Other Activities of NWDA 
 

9.1 Training and Human Resource Development Activities 
 

 The training and exchange of knowledge is given special importance in NWDA. 
During 2020-21, as a part of human resource development, Officers of NWDA were 
deputed for various Training Courses / Conferences / Seminars / Workshops 
organised by various agencies/organizations to enhance their knowledge in latest 
technology in the field of Water Resources Engineering, Computer Operations,  
Accounting, Management etc.  
 

Details of Training Programmes/Conferences/Seminars/Workshops etc 
attended by NWDA officials are given in Appendix-II.  
 
9.2 Implementation of Act for Persons with Disabilities  

 
The details of implementation of persons with disabilities (Equal Opportunities, 

Protection of Right and Participation) Act, 1995 in NWDA are as under: 
 
The orders issued by the Government of India from time to time are implemented, 

andReservation for such persons is provided for the posts of Assistant Engineer, 
Junior Engineer, Stenographer Gr-II, Draftsman Gr-III, Hindi Translator, Driver 
Grade-III, UDC, LDC and MTS Posts filled by Direct Recruitment Method. Benefits of 
reservation are being provided to physically handicapped persons in promotion 
wherever applicable from MTS to higher scales in Group ‘C’ within Group ‘C’, as per 
the instructions and guidelines laid down by the Government of India.  

 
9.3 Citizen’s Charter of NWDA 
 
 The Citizen’s Charter (CC) for NWDA includes NWDA’s preamble, set up, 
organisational structure, activities, grievances redressal mechanism, stakeholders 
etc. A Task Force is also constituted as furnished below for addressing various issues 
coming under the CC : 
 
S.No. Name of Officer Position 
1. Chief Engineer (HQ), NWDA Chairman 
2. Director (MDU), NWDA Member 
3. Director (Admn.), NWDA Member 
4. Chief Research Officer, CSMRS Member 
5. Director (Technical Coordination), CWC Member 
6. Director (Tech.), NWDA  Member – Secretary / 

Nodal Officer 
 

 
Chief Engineer (HQ) has been nominated as Public Grievance Officer and 

Director (Technical) as Nodal Officer for Citizen’s Charter.  The details of the Charter 
are uploaded on NWDA’s website.  
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9.4 Committee for Complaints on Sexual Harassment of Women  
Employees 

 
 In accordance with the guidelines laid down by the Hon’ble Supreme 

Court of India to prevent sexual harassment of women employees, a Committee is 
functioning to look into the complaints of the women working in NWDA.   

The composition of the Committee is as follows: 

S.No. Composition of the Committee Position 
1. Smt. Jancy Vijayan, Director (MDU)  Presiding Officer 
2. Shri Rajesh Kumar, Dy. Director (Admn.) Member 
3. Dr. R. Melitha, Representative of Nari 

Raksha Samiti, NGO, 2 Raj Niwas Marg, 
Civil Lines, Delhi-54 

Member 

4. Smt. Jaswinder Kaur, Assistant Engineer Member 
 

The Committee submits it’s finding to the Chief Engineer (HQ), NWDA, for 
necessary action.  During the year 2020-2021, no complaint has been received by 
the Committee from any of the women employees of NWDA. 

  
NWDA Woman employees celebrated International Woman’s Day, 2021 with the 
theme “Choose to Challenge” under the Chairmanship of DG, NWDA along with 
other Officers. Dr. Suman Chahar, Chairperson of International Centre for Woman 
and Child was the Chief Guest of the event  held on 8th March, 2021. 

 

9.5 Communal Harmony Week and Quami Ekta Week 
 

National Water Development Agency observed the Communal Harmony Week  
which coincided with Quami Ekta Week from 19th to 25th

 

 November, 2020 to boost 
the spirit of communal harmony.  During this week all staff of NWDA were 
administered “National Integration Pledge”. Bilingual posters were displayed in the 
office premises. 

9.6 Publication of In-House Bulletin ‘Jal Vikas’ 
   

NWDA is publishing a quarterly in-house bulletin ‘Jal Vikas’ since October, 
1991 with the view to project various activities and achievements of NWDA. The 
bulletin focuses on relevant aspects such as news clippings related to water 
resources issues under the heading, “Water Resources in Media”, Parliamentary 
discussions, which are happening in both Houses of Parliament (Lok Sabha and Rajya 
Sabha) with respect to Interlinking of Rivers in the country under the coverage “ILR 
in Parliament”, “Glimpses of NWDA” for covering main accomplished activities of 
NWDA, Information on Appointments/Promotions/Retirements of NWDA Officials, 
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Trainings/Seminars attended by NWDA Officials and Hindi ke Badhte Kadam as a part 
of Hindi Official Language Implementation in NWDA. In addition to this, Technical 
Articles on multi-disciplinary aspects comprising the topics of Hydrology, 
Groundwater, Irrigated Agriculture, Surface Water Development and Planning and 
other related Programmes, which are coming under the purview of NWDA 
Objectives/Functions are also included in the publications. 
 
 The in-house quarterly issues (January, April, July and October) are being 
distributed amongst water resources engineers and scientists of various 
Central/State Government Departments and other concerned Organizations in the 
country. Every year, the October issue is exclusively being brought out in Hindi as 
‘Rajbhasha Visheshank’. 
 
9.7 Swachh Bharat Abhiyan 
 

The Clean India Mission (Swachh Bharat Abhiyan), India’s largest cleanliness 
drive was officially launched on 2nd

 

October,2014 at Rajghat, New Delhi by the 
Hon’ble Prime Minister, Shri Narendra Modi. Since then, the awareness campaign is 
being continued throughout the year, under the leadership of various Ministries, in 
the form of “Swachhata Pakhwada”, thereby making Swachhata everyone’s business. 
The Ministry of Jal Shakti along with all attached Offices, Subordinate Organizations 
and PSUs have successfully organized different activities related to cleanliness 
awareness drive during the Year 2020-21. In this sequence, some of the activities 
organized in NWDA during the reporting period were as given below. 

1. Plantation in both office Campuses of ID-I & ID-II, NWDA, Nashik were organized 
on 30.03.2021. 

2. Workshops regarding Awareness on Cleanliness were conducted in all NWDA 
offices. 

3. “Swachhta Pakhwada Rally” was organized by subordinate offices of NWDA on 
24.03.2021. 
 

Glimpses of Cleanliness Drive undertaken by NWDA Officials 

 
 

          Celebration of Swachhata Pakhwada in NWDA 

  
     Plantation and Swachhata Sandesh Rally held by NWDA 
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9.8 Azadi Ka Amrit Mahotsav  
 

Azadi Ka Amrit Mahotsav is an initiative of the Government of India to 
celebrate and commemorate 75 years of progressive India and the glorious history of 
its people, culture and achievements. This Mahotsav is dedicated to the people of 
India who have not only been instrumental in bringing India thus far in its 
evolutionary journey but also hold within them the power and potential to enable 
Prime Minister Narendra Modi’s vision of activating India 2.0, fuelled by the spirit 
of Atmanirbhar Bharat. 

 
Azadi ka Amrit Mahotsav is an embodiment of all that is progressive about 

India’s socio-cultural, political and economic identity. The official journey of “Azadi ka 
Amrit Mahotsav” commences on 12thMarch, 2021 which starts with a 75 week 
countdown to our 75th anniversary of Independence and will end on 15th August, 
2023. The following were some of the activities carried out by NWDA Headquarters 
and Field Offices as a part of celebrations with respect to Azadi ka Amrit Mahotsav 
during the reporting period from 1st April, 2020 to 31st

 
 March, 2021. 

  
 

NWDA Officials while taking the Pledge on the occasion of World Water Day Celebrations held on 
22.03.2021 at New Delhi 

 

 
 

 

 
Displayed banners on ILR Programme by the Investigation Divisions, Chennai and Valsad  NWDA as a 

part of awareness creation on Inter Linking of Rivers Programme, GoI. 
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Chapter – 10 
Vigilance Activities in NWDA 

10.1 Introduction 

 Vigilance Wing of NWDA is headed by the Chief Vigilance Officer (CVO) who is 
appointed with the concurrence of Central Vigilance Commission (CVC).   Presently, 
Shri Chirabrata Sarkar, Director (Admn) is appointed as part-time CVO in NWDA. The 
role of CVO in NWDA is not only to detect the cases of corruption and other unlawful 
malpractices in the organization but also to take up preventive measures instead of 
hunting for the guilty in post corruption.  During the year 2020-21, the CVO broadly 
concentrated to: 
1. Examine in detail the existing rules and procedures of the organisation with a 

view to eliminate or minimise the scope for corruption or malpractices. 

2. Identify the sensitive/corruption prone spots in the organisation and keep an eye 
on personnels posted in such area. 

3. Plan and enforce surprise inspections and regular inspection to detect the systems 
failures and existence of corruption or malpractices. 

4. Maintain proper surveillance on officers of doubtful integrity; and 

5. Ensure prompt observance of conduct rules. 
10.2 Vigilance and Disciplinary Cases 
 

During the period from 01.04.2020 to 31.03.2021, one (01) complaint has 
been received and the course of action in matter is processed.  During this period, 
one (01) case warranting disciplinary proceedings was under process in North Zone 
of NWDA. All monthly, quarterly and yearly returns as envisaged in CVC and 
instructed by Department of Personnel & Training from time to time were sent to the 
MoJS,DoWR, RD & GR and CVC within the prescribed time period.  Further, during 
the period One(01) Preventive Vigilance Inspection in the office of the Executive 
Engineer, Investigation Division, NWDA, Bengaluru was conducted during the period 
from 11th  – 12th

 
  March, 2021. 

10.3   Vigilance Awareness Week 
 

A Vigilance Awareness Week was conducted in all the Offices of NWDA during 
the period from 27.10.2020 to 02.11.2020. To begin with, a “Pledge” was 
administered on 27.10.2020.  

Banners and Posters highlighting the evils of corruption were displayed at prime 
locations of Offices as per the instructions of the CVC. The CVO, NWDA shared his 
views with the Staff/Officers on the topic on “lrdZ Hkkjr] le`) Hkkjr (Vigilant India, 
Prosperous India)” and a debate on the the topic was organized through VC on 
02.11.2020. A report on all the events organized during the period was also sent to 
the Ministry of Jal Shakti, D/o Water Resources, RD & GR and CVC, New Delhi. 
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Chapter–11 
Promotion of Use of Rajbhasa (Hindi) 

 
 NWDA has been actively involved in the promotion of use of Rajbhasha (Hindi) 
and is continuously taking steps towards the actual implementation of the provisions 
of Official Language Act, 1963 and its Rules.  
 

The quarterly meetings of the Official Language Implementation Committee 
(OLIC) were organised regularly in the Headquarters, NWDA, New Delhi and in all its 
Field Offices. During these meetings and reviews done in the meetings organised 
under the chairmanship of DG, NWDA and Head of various sections, it was reflected 
that official use and correspondence in Hindi is increasing day by day. Effective steps 
for implementation and observance on the decisions were taken in these meetings. 
All documents were issued bilingually during the 2020-21 as mentioned in the 
Section 3(3) of Official Language Act, 1963. Overall percentage of NWDA 
Headquarters is now 95-99% for the past six months. Assistant Director (OL) 
inspected five field offices through VC and two field offices, namely IC and ID, 
Bhubaneswar were inspected physically for assessing the use of OL (Hindi) during 
the year 2020-21. 
 
 In accordance with the instruction issued by the Department of Official Language 
(DoOL), ‘Hindi Pakhawara’ was organised from 01.09.2020-14.09.2020 at the HQs, New 
Delhi and all the field offices of NWDA. DG, NWDA issued an appeal for progressive use of 
Hindi during the Pakhawara and requested all the officials to be more inclined towards the 
use of OL and work more in Hindi and use of OL should not be made only during the  
Pakhawara, but should be adopted and used as a routine practice. Various activities were 
organised by VC during the Pakhwara in which Officers and Staff of NWDA participated 
actively.  

 
The DG NWDA participated in “ Narakas Meeting”, which  was organised by VC on 

26.11.2020. The Chairman of the Committee appreciated the work of NWDA. Second 
Sub-Committee of Parliament Official Language inspected Investigation Circle, 
Bhubaneswar on 11.01.2021. The DG, NWDA and Chief Engineer (North) participated 
in the meeting. Chairman of the Committee informed that the works done by NWDA 
on Hindi Language Implementation were very satisfactory and complimented the 
officers for their dedication. 

  

 
  

Second Sub-Committee of Parliament Official Language Committee Inspection held at Investigation 
Circle, Bhubaneswar on 11.01.2021 
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Chapter – 12 

 
Finance and Accounts 

 
 
12.1 The Central Assistance to the States – Long Term Irrigation Fund 

(LTIF) under PMKSY-AIBP Scheme. 

During 2015-16, Pradhan Mantri Krishi Sinchayee Yojana (PMKSY) was launched by 
the Central Government with an overarching vision to ensure access to protective 
irrigation for all agricultural farms in the country, and to produce 'per drop more 
crop', thus bringing much desired rural prosperity. 

          Central Government launched the Accelerated Irrigation Benefit 
Programme(AIBP) in the year 1996-97 to provide Central Assistance (CA) to 
Major/Medium Irrigation (MMI) projects in the country, with the objective to 
accelerate implementation of such projects which were in advanced stage of 
completion. After the launch of PMKSY, the AIBP became a part of the PMKSY. 

          Government of India has identified NWDA to act as an agency for borrowing 
resources from out of LTIF, as also to release funds as Central Assistance to the 
State Governments towards the identified Irrigation Projects under PMKSY-AIBP 
scheme for their completion in time bound manner. A MoA for borrowing from 
NABARD for funding the Central Share in these projects was signed by Ministry of Jal 
Shakti, DoWR, RD & GR; NWDA and NABARD on 6th September, 2016. 
 

During the financial year 2020-21 NABARD had released a Loan of Rs 
4156.30 Crore to NWDA under PMKSY-AIBP scheme and same has been disbursed 
to 18 States, Polavaram Project Authority and North Koel Reservoir Project. NWDA 
had paid an interest of Rs. 2968.53 Crore to NABARD during the financial year 
2020-21. 
 
12.2 Grants-in-Aid to NWDA during the Financial Year 2020 – 21 and Actual 

Expenditure 
 

The Ministry of Jal Shakti, DoWR, RD & GR, Government of India released 
Grant-in-Aid amounting to Rs. 65.00 Crore (Grant-in-Aid-General Rs. 18.36 Crore + 
Grant-in-Aid-Salary Rs. 46.64 Crore) during the financial year 2020-21.  The actual 
expenditure incurred during the financial year 2020-21 is Rs.68.79 Crore (Grant-in-
Aid-General Rs. 23.57 Crore + Grant-in-Aid-Salary Rs. 45.22 Crore). 

 

12.3     Audited Account of NWDA for the Financial Year 2020 – 21  
 
           The Audit of Accounts of NWDA Headquarter and Consolidated Annual 
Accounts for the Financial Year 2020-21 was taken place during the period dated 
27.07.2021 to dated 06.08.2021.  
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Appendix – I 
 

Status of Intra–State Link Proposals Received from State Governments 
S.No. Name of Intra-State Link Proposals Rivers Concerned Present Status of 

PFR/FR/DPR 
1 Maharashtra 

 
1 Wainganga (Goshikurd) – Nalganga 

(Purna Tapi) 
Wainganga & Nalganga PFR and DPR completed 

2 Wainganga – Manjra Valley Wainganga & Manjra PFR completed  
(Not found feasible) 

3 Upper Krishna – Bhima (system of Six 
links) 

Krishna & Bhima PFR completed 

4 Damanganga (Ekdare)- Godavari Valley  Damanganga & 
Godavari 

PFR completed.  
DPR is under progress. 

5(i) Upper Vaitarna-Godavari Valley Vaitarna&Godavari PFR completed. 
5(ii) Damanganga-Vaitarna-Godavari (Kadva 

Dev) Valley  
Damanganga, Vaitarna 
& Godavari 

PFR completed.  
DPR is under progress. 

6 North Konkan – Godavari Valley Patalganga & 
Godavari 

PFR completed 
(Not found feasible) 

7 Koyna – Mumbai City Koyna PFR completed 
8 Sriram Sagar Project (Godavari) – Purna 

– Manjira 
Godavari, Purna & 
Manjira 

PFR completed 

9 Wainganga  (Gosikhurd) – Godavari 
(SRSP) 

Wainganga & Godavari Withdrawn by Government 
of Maharashtra 

10 Middle Konkan – Bhima Valley Savitri, Kundalika, 
Amba & Bhima 

PFR completed 
(Not found feasible) 

11 Koyna – Nira Koyna & Nira PFR completed 
12 Mulsi – Bhima Mulsi & Bhima PFR completed 
13 Savithri – Bhima Savithri & Bhima PFR completed 
14 Kolhapur – Sangli – Sangola Krishna & Bhima PFR completed 
15 Riverlinking projects of Tapi basin and 

Jalgaon district 
Tapi PFR completed 

16 Nar – Par - Girna Valley Nar, Par & Girna PFR completed 
(Not found feasible) 

17 Narmada – Tapi Narmada &Tapi PFR completed 
18 Khariagutta – NavathaSatpura foot hills Dropped Ground water recharge 

schemes to be studied by 
CGWB. Consequently not 
accepted by TAC of NWDA 
for PFR studies. 

19 Kharia Ghuti Ghat – Tapi Dropped 

20 Jigaon – Tapi – Godavari Valley Tapi & Godavari PFR completed 
(Not found feasible) 

2 Gujarat 
 

21 Damanganga – Sabarmati – Chorwad Damanganga, 
Sabarmati & Chorwad 

PFR completed 

3 Odisha 
 

22 Mahanadi – Brahmani Mahanadi & Brahmani PFR completed 
(Not found feasible) 

23 Mahanadi – Rushikulya (Barmul Project) Mahanadi &R ushikulya PFR completed. 

24 Vamsadhara – Rushikulya (Nandini 
Nalla project) 

Vamsadhara & 
Rushikulya 

PFR completed 

25 Nagavalli-Rushikulia-Vamsdhara Nagavalli,Rushikulia & 
Vamsdhara 

PFR is under progress 

4 Jharkhand 
 

26 South Koel – Subernarekha South Koel & 
Subernarekha 

PFR completed 

27 Sankh – South Koel Sankh & South Koel PFR completed 
28 Barkar – Damodar – Subernarekha Barkar, Damodar & 

Subernarekha 
 

PFR completed 
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5 Bihar 
 

29 Kosi – Mechi [entirely lie in India] Kosi & Mechi PFR and DPR completed. 
Techno-economic 
clearance, Environment & 
Investment clearance 
accorded 

30 Barh – Nawada Ganga & Kiul  PFR completed  
(Not found feasible) 

31 Kohra – Chandravat 
(now Kohra-Lalbegi) 

Kohra & Chandravat  PFR completed  
(Not found feasible) 

32 Burhi Gandak – Noon – Baya - Ganga Burhi Gandak, Noon, 
Baya & Ganga 

PFR and DPR completed, 
CWC opined that the 
project may be considered 
as Flood Moderation 
project and informed to 
Govt. of Bihar 

33 Bagmati –Burhi Gandak 
[Through Belwadhar] 

Burhi Gandak & 
Bagmati 

 PFR completed  
(Not found feasible) 

34 Kosi – Ganga  Kosi & Ganga PFR completed 
35 Development of Bagmati Irrigation & 

Drainage Project-Phase-II (Barrage near 
Kataunjha in Muzaffarpur District) and 
Adhwara Multipurpose Project with Kosi-
Adhwara-Bagmati Link 

Kosi, Adhwara & 
Bagmati 

PFR completed  
(Not found feasible) 

36 Transfer of Ganga water to South Bihar 
through pump Canal Scheme at Buxer 

Ganga Initially, NWDA consented 
to take up the work but 
after receiving the details 
from Government of Bihar, 
it was found that these are 
not intra-state links 
therefore not taken up. 

37 Development of Badua-Chandan Basin  Badua & Chandan 

38 Sone-Falgu link Sone & Falgu Preliminary Study has been 
taken up. Water balance at 
diversion point is in deficit, 
so PFR not taken. 

6 Rajasthan 
 

  

39 Mahi – Luni link Mahi &Luni PFR completed 
 (Not found feasible) 

40 Wakal – Sabarmati – Sei – West Banas 
– Kameri link 

Wakal, Sabarmati, Sei, 
West Banas & Kameri 

PFR completed  
(Not found feasible) 

7 Tamil Nadu 
 

  

41 Ponnaiyar – Palar link Ponnaiyar & Palar PFR and DPR  completed  

8 Karnataka 
 

  

42 Almatti (Bagalkot)-Malaprabha Sub-
basin 

Almatti & Malaprabha Prima Facie  
(Not found feasible) 

43 Malaprabha-Tungabhadra Sub-basin Malaprabha & 
Tungabhadra 

Prima Facie  
(Not found feasible) 

44 Bedti - Dharma - Varada link Bedti, Dharma & Varada PFR completed 

45 Bhadra-Vedavathi(Vani Vilasa Sagar) 
link 

Bhadra & Vedavathi Government of Karnataka 
withdrew the proposal 
during 11th meeting of 
SCILR 

46 Diversion of west flowing rivers 
schemes(Barapole-Upper Cauvery link) 

Barapole & Upper 
Cauvery 

47 Diversion from Bedti & Aghanashini to 
Varada 

Aghanashini & 
Varada 

PFR received from State 
Government. 

9 Chhattisgarh 
 

  

48 Pairy-Mahanadi link Pairy & Mahanadi PFR completed 
10 Uttar Pradesh 

 
  

49 Sharda-Gomti link Sharda & Gomti PFR is under progress. 
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Appendix-II 
 

Training Programmes, Seminars, Conferences and Workshops attended by 
NWDA Officials during 1st April 2020 - 31st March 2021 

Sl. 
No. 

Trainings/ 
Workshops/ 
Conferences/ 
Seminars 

Period Venue Organised by Officer/(s) who 
Participated 

1. 21st 15.1.21  Water Talk Online National Water 
Mission, MoJS 

Technical Officials of 
NWDA 

2. Online Training 
Programme on “Role 
of Technology in 
Community Level 
Disaster Mitigation”  
 

1.2.21 
to 

5.2.21 

Online Centre for Disaster 
Management, Lal 
Bahadur Shastri 
National Academy 
of Administration 
(LBSNAA), 
Mussoorie 

1. Shri D. Rama Mohana 
Rao, Junior Engineer, 
Nashik 
 
2. Shri Nikunj Malik, 
Junior Engineer, Delhi 
 

3. 22nd

With theme as 
“Rejuvenation of 
Malguzai Tanks in 
Vidarbha” 

 Water Talk 19.2.21  Online National Water 
Mission, MoJS 

 Technical Officials of NWDA 

4. Training Workshop on 
“Biodiversity 
Conservation”  
 

 

22.2.21 
to 

26.2.21 

Online Wildlife Institute of 
India, Dehradun 

1. Shri  N.P.Sahu, 
Executive Engineer,  
Gwalior 
 
2. Shri Raghvendra Gupta, 
Executive Engineer, Jhansi 

  

5. ICOLD Symposium on 
“Sustainable 
Development of Dams 
and River Basins” and 
APG Symposium on 
“Water and Dams” 

24.2.21 
to 

27.2.21 

Online INCOLD, DRIP and 
CWC 

    Muzaffar Ahmad,  
Director ( Tech.)  

 
        * Shri  Bhopal Singh, DG, 

NWDA attended the 
Inauguration ceremony and 
Plenary Session on 24th 
February, 2021 

6. 23rd

With theme as “ Water 
Security through 
SpringshedManageme
nt in Indian Himalayan 
Region(IHR)” 

  Water Talk 5.3.21  
Online 

National Water 
Mission, MoJS 

Technical Officials of 
NWDA 

7. 24th

with theme as “ River 
Rejuvenation at Art of 
Living” 

  Water Talk 19.3.21 Online National Water 
Mission, MoJS 

Technical Officials of 
NWDA 

8. 4th Indian National 
Groundwater 
Conference (INGWC-
2021) 

22.3.21 
to 

24.3.21 

Online Centre For Water 
Resources, JNTU, 
Hyderabad and 
Global Groundwater 
Scientists 

Shri Bhopal Singh, DG, 
Member of National 
Advisory Committee of 4
INGWC-2021 

th 
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Separate Audit Report on the Accounts of the National Water Development 

Agency (NWDA), New Delhi for the year ended 31st March 2021. 

A. Balance sheet 
A.1 Liabilities  

    Current liabilities and provisions 
(Schedule 7) – ₹ 11.48 Crore 

1. The unspent grant of ₹ 4.37 crore

depicted in R&P was not shown as liability 
by the NWDA in their accounts. This had 
resulted in understatement of Liability and 

overstatement of Income/Capital Fund by 
₹ 4.37 crore. 

1. From the Financial Year 2021-22 the

unspent Grant will be shown as liability. 

2. Unspent balance of India Water Week
(IWW) (one time grant) amounting to ₹ 
0.74 crore was not shown as liability in the 

separate accounts of IWW. This has 
resulted in understatement of liability and 

overstatement of Capital Fund by ₹ 0.74 
crore. 

2. The amount of ₹ 0.74 crore is not
unspent Grant it is the amount collected 
by NWDA towards sponsorship fees, 

Exhibition Fees, delegation fees etc. The 
Grant-in-Aid of ₹ 1.00 crore given by 

Ministry was already spent by NWDA in 
organising India Water Week. 

3. The NWDA did not make provision for
payment towards various Other 
Administrative Expenses viz. Car & Bike 

parking charges, other contractual 
services and Minor works, rent, telephone 

charges, AMC on Generator, etc. 
amounting to ₹ 25.28 lakh which 
pertained to March 2020 but payment 

made in April 2021. This has resulted in 
understatement of liability and 

overstatement of Income/Capital Fund by 
₹ 25.28 lakh. 

3. From the Financial Year 2021-22
NWDA will make the provision for payment 
towards various Other Administrative 

Expenses as advised by audit. 

4. The above does not include an amount

of ₹ 2.69 lakh being the expenditure 
incurred on visit of the Parliamentary 

Rajbhasha Committee during January 
2021 and an amount of ₹ 1.35 lakh being 
the expenditure on utility bills and supply 

of Manpower services for the month of 
March 2021.  

Non accounting of the above has resulted 
in understatement of expenses and 
liability to the extent of ₹ 4.04 lakh. Thus, 

there is overstatement of Income by the 
same amount. 

4. Noted for future compliance.

5. As per schedule-17 (interest earned)
of income and Expenditure account as on 

5. This amount is included in the closing
bank balance of NWDA. At the end of the 
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31.03.2021, it was mentioned that NWDA 
Gwalior circle had earned interest of ₹ 

115008 and ₹ 238685, respectively , on 
savings bank account and loans & 

advances. 
As the interest income earned on the 

grant funds during the year 2020-21 was 

to be remitted to the Consolidated Fund of 
India, a liability of ₹ 3.54 lakh should have 

been provided in the accounts towards 
remittance of interest earned on the Grant 
Fund. Non provision of liability has 

resulted in understatement of liabilities 
and overstatement of incomes by ₹ 3.54 

lakh. 

Financial Year for which NWDA obtained 
permission from the Ministry to incur the 

expenditure for the first 15 days of month 
of April as NWDA gets its grant in aid at 

the end of month of April. Therefore it was 
not surrendered to consolidated fund of 
India. 

Therefore, it is shown in income side 

of Income and Expenditure account. 

In future the interest earned on the 

Grant Funds will be remitted to 
Consolidated Fund of India. 

6. The above does not include ₹ 3.32
lakh towards arrears and medical 

reimbursement claim of staff at ID 
Hyderabad and provision for the month of 

March 2021 relating to Professional 
services amounting to ₹ 2.00 lakh and 

contractual services amounting to ₹ 5.39 
lakh. Non accounting of the same has 
resulted in understatement of Current 

liabilities and expenses by ₹ 10.71 lakh. 

6. From the Financial Year 2021-22
onwards this type of expenditure will be 

shown as liabilities in the balance sheet. 

A.2  Assets 

A.2.1 Investment from Earmarked/ 

Endowment (Schedule 9) - ₹ 14.10 
crore 
The NWDA has shown an investment of ₹ 

14.10 crore in fixed deposits instead of ₹ 
14.91 crore. This has resulted in 

understatement of investment as well as 
capital fund under the 
Earmarked/Endowment by ₹ 0.81 crore. 

Under reconciliation with Bank and 

will be shown to next audit. 

A.2.2 Transfer of assets to/from 
Circles (Schedule 7 and 11)  

As on 31.03.2021, NWDA, Hyderabad 

received assets amounting to ₹ 38.54 lakh 
from other circles and transferred assets 
amounting to ₹ 42.47 lakh to other circles. 

On receipt, the value of assets was added 
to ‘fixed assets’. However, addition to 

‘capital fund’ was not made for the same. 
Similarly, the value of assets on transfer 
was deducted from ‘fixed assets’. 

    This shows the inter departmental 

transfer of Asset. The circle receiving the 
asset is shown as “Receipt of Asset” and 
added to the Fixed Asset. It was not 

added to “Capital Fund” as the amount 
was already added to the “Capital Fund” of 

the circle who has transfer the asset. 
Therefore the circle transfer the asset is 
shown under “Transfer of Asset” account. 
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Nevertheless, the corresponding value was 

not reduced from head capital fund. The 
above omissions have resulted in 
overstatement of capital fund by ₹ 3.93 

lakh. As assets were received and 
transferred on permanent basis and 

NWDA. Hyderabad had not obligation to 
return those assets, the separate depiction 
of transfer of assets and receipt of assets 

are not as per the Uniform Format of 
Accounts for Central Autonomous Bodies. 

This comment was also raised SAR for the 
year 2019-20, however, no corrective 

action has been taken by the 
Management. 

These entries are made to balance the 

account. So as in the time of consolidation 
there is no change in total Capital Fund 
and total Fixed Asset. The “Receipt of 

Asset” and the “Transfer of Asset” shows 
that the total asset transfer and total 

asset received. 

In future addition to “Capital Fund” will be 

made by the recipient circle and 
corresponding value will reduce from head 

capital fund by transferee circle.  

B.    Income and Expenditure 
Expenditure 

B.1 Other Administrative Expenses ₹ 
6.30 crore 

1. An amount of ₹ 24.64 lakh pertaining

to Works (India Water Week) was depicted 
in Schedule-21-Other Administrative 
Expenses, although India Water Week 

have own special grant for their 
expenditures. This had resulted 

overstatement of expenditure and current 
liabilities by said amount in NWDA HQ 
amount. 

1. An amount of ₹ 24.64 lakh depicted in

schedule-21- Other Administrative 
Expenses of NWDA Account against India 
Water Week has been received back from 

the Account of India Water Week on dt. 
06/09/2021. 

2. The work allotted to images GIS
Engineering Solutions Pvt. Ltd. for the 

Pipelines survey of the proposed Godavari 
(Janampet)-Cauvery (Grand Anicut) link 

project was booked under minor works 
(Expenditure on Works) in 2017-18. The 
tender amount of the project was ₹ 1.04 

crore out of which NWDA, Hyderabad had 
paid ₹ 69.95 lakh upto 31.03.2021. The 

amount, however, related to the 
Preliminary Expenses of the project. This 
should have been booked under Capital 

Work-in-progress. This has resulted in the 
understatement of Capital fund by ₹ 69.95 

lakh and understatement of Capital Work-
in-Progress to the same extent. 

2. Some “Consultancy Work” for the
pipelines survey of the Godavari 

(Janampet)-Cauvery (Grand Anicut) link 
project was awarded to “GIS Engineering 

Solutions Pvt. Ltd.”.  
The payment has been made based on 
progress of the “Consultancy Work” as per 

agreement. It is not related to the 
preliminary expenses of the project. 

Further it is to state that, no separate 
Head of Account for “Work in progress”. 
However, the work completed and the 

final payment of ₹ 24,99,980/- also paid 
on 25-10-2021. This expenditure is 

related to Consultancy Work of 
interlinking of river which is the work of 
NWDA. Therefore it is booked under 
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The same comment was issued in SAR for 
the year 2019-20 but no corrective action 

has been taken by the Agency. 

“Minor Work” head. 

3. The above includes ₹ 4.02 lakh being

amount paid during 2020-21 to imaGIS 
Engineering Solutions Pvt. Ltd. for 
topographical survey (River Survey) 

comprising River survey, bank portion at 
the proposed Janampet barrage site on 

river Godavari, alignment surveys of 
Godavari (Janampet)-Krishna 
(Nagarjunasagar) link canal, including 

preparation of report of drawings for 
incorporation in DPR of Godavari 

(Janampet)-Cauvery (Grand Anicut) link 
project and was booked under minor 
works (Expenditure on Works). The tender 

amount of the project was ₹ 23.79 lakh, 
out of which NWDA, Hyderabad had paid ₹ 

23.00 lakh upto 31-03-2021. The amount, 
however, related to the Preliminary 

Expenses of the project. This should have 
been booked under Capital Work-in-
progress. This has resulted in the 

overstatement of expenditure for the year 
by ₹ 4.02 lakh understatement of Capital 

fund by ₹ 18.98 lakh and understatement 
of Capital Work-in-progress by ₹ 23.00 
lakh. 

The same comment was issued in SAR for 

the year 2019-20 but no corrective action 
has been taken by the Agency. 

3. The payment has been made based

on progress of the work as per 
agreement. It is not related to the 
preliminary expenses of the project. 

Further, it is to state that there is no 
separate Head of Account for “Work in 

Progress” in NWDA. The work is 
completed and the final payment of ₹ 
78,720/- was also paid on 25-10-2021. 

This expenditure is related survey work of 
interlinking of river, which is the work of 

NWDA. Therefore it is booked under 
“Minor Work” head. 

4. The above includes various 

expenditures such as other contractual 
services, part time sweeper charges, 

Repairs & Maintenance, TTA, TA and 
Medical expenses, Fuel charges, telephone 
expenses, security charges etc. amounting 

to ₹ 15.29 lakh, which related to previous 
year, but paid during the current year 

(2020-21). As these expenditures are 
related to previous year, these should 
have been accounted as Prior Period 

expenditure instead of expenditure of 
current year, as per the Accounting 

Performa provided by the CGA. 

4. As per the Accounting policy of NWDA,

except Salary & Rent, all other payments 
have been accounted for as & when 

incurred.  

From the Current Financial Year i.e. 

2021-22 it will be on accrued basis as per 
prescribed Accounting Performa. 
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Non-accounting of the above has 
resulted in overstatement of Other 

Administrative Expenses and 
Establishment Expenses by ₹ 13.44 lakh 

and ₹ 1.85 lakh respectively, with 
corresponding understatement of Prior 
Period Expenses by ₹ 15.29 lakh. 

C. Receipt and Expenditure 

 NWDA received total grant of ₹ 
65.00 crore as per sanctioned orders but 

as per R&P account, it is shown as ₹ 65.01 
crore. This has resulted in overstatement 
of receipts and overstatement of 

expenditure by ₹ 0.01 crore (i.e. ₹ 
1,03,284). 

    The matter is under re-conciliation and 
will be shown to next Audit. 

D. Significant Accounting Policies 
1. (Schedule 24) 

2.
1. NWDA has neither disclosed any
accounting policy for provisioning towards 

superannuation and gratuity fund nor 
made any provision for Retirement 

benefits on actuarial basis as per AS 15.  

1. Actuarial valuation for Retirement
Benefits like EL Encashment and 

Retirement Gratuity will be disclosed in 
the Annual Account 2021-22 onwards 

through actuary as per AS 15. 

2. The Accounting policy in respect of

Grant in Aid has not been disclosed in the 
Accounts. 

2. Noted for compliance and will be

disclosed from Financial Year 2021-22. 

E. General 

Current Assets, Loans & Advances 
includes ₹ 4.19 lakh being the claims 
receivable on account of Leave salary & 

pension contribution from various offices, 
₹ 3.85 lakh being the amount receivable 

towards pay advances and other advances 
against ex-employees and ₹ 10.02 lakh 

being the claims towards leave salary 
recoverable from those employees who 
came on deputation to NWDA. As these 

claims are more than 10 years old, 
provision for the same should have been 

made. 

NWDA is continuously issuing 
reminders for the said recoveries of the 
dues. D.O. reminders are being issued. 

F. Grants-in-Aid 

NWDA received a total grant-in-aid of 
₹ 65.00 crore during 2020-21. It had an 

opening balance of previous year of ₹ 8.16 

 This is a statement of fact. 
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crore as unspent grant. Out of total ₹ 

73.16 crore, NWDA utilized ₹ 68.79 crore 
leaving unutilized grants of ₹ 4.37 crores. 
Further, NWDA did not receive grants-in-

aid for India Water Week during the year. 
However, it had opening balance of ₹ 0.65 

crore and other income ₹ 0.20 crore. Out 
of total fund of ₹ 0.85 crore, it utilized ₹ 
0.11 crore leaving unutilized grants of ₹ 

0.74 crore. 

G. Management Letter 

Deficiencies which have not been 

included in the Audit Report have been 
brought to the notice of the National 
Water Development Agency through a 

management letter issued separately for 
remedial/corrective action. 

v) Subject to our observations in the
preceding paragraphs, we report that the 
Balance Sheet, Income and Expenditure 

Account and Receipt and Payment Account 
dealt with by this report are in agreement 

with the books of accounts. 

This is a statement given by the Audit, 
nothing to reply. 

vi) In our opinion and to the best of our
information and according to the 

explanations given to us, the said financial 
statements read together with the 

Accounting Policies and notes on Accounts 
and subject to the significant matter 
stated above and other matters mentioned 

in Annexure to this Audit Report, give a 
true and fair view in conformity with 

accounting principles generally accepted in 
India. 

This is a statement given by the Audit, 
nothing to reply. 

a. In so far as it relates to the Balance
Sheet, of the state of affairs of the 
National Water Development Agency as at 

31st March 2021. 

This is a statement given by the Audit, 
nothing to reply. 

b. In so far as it relates to Income and

Expenditure Account of the surplus for the 
year ended on that date.    

This is a statement given by the Audit, 

nothing to reply. 

Annexure to Separate Audit Report on accounts of NWDA 
1. Adequacy of Internal Audit 

System:

    There is no separate internal audit 

department but internal Audit of HQ is 

    The Internal Audit of the 

Headquarter of NWDA is conducted by 
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conducted by the Pr. A.O. of the Ministry 
with the existing employees of Finance 

Wing. Due to Covid, no internal audit was 
conducted during this financial year. Only 

internal audit of Gwalior Circle has been 
done up to 2020-21 and internal audit for 
rest of field/circles were not conducted. 

Principal A.O. of the Ministry. 
The Internal Audit of the field offices 

of NWDA are conducted by the Finance 
Wing of NWDA Headquarter. During 

financial year 2021-22 NWDA Headquarter 
has completed internal audit of Bangalore, 
Gwalior and Jhansi and already to conduct 

the internal audit of the rest of field offices 
a calendar has been prepared with the 

approval of DG, NWDA.  

2. Adequacy of the Internal control

system:
The Internal Control System needs to

strengthened as: 

i) Broadsheets for long term advances

were not maintained at Hqrs of NWDA. 

i) The broadsheet for long term 

advances will be prepared and shown to 
the next Audit. 

ii) Provision for staff and others 

mentioned under the head “Other Loans 
and Advances” (Schedule 11) was not 

made in case of Head Office of NWDA 
which was pending for recovery since 
long at NWDA HQ. 

ii) It is an advance given to different

Agency for supply and completion of work. 
The balance amount will be recovered 

from them. It is shown in the Asset side of 
Balance Sheet. Reminder will be issued for 
the recovery of the amount from the 

concerned party. 
iii) The asset Register was not maintained

as per GFR-22 at NWDA HQ, Division 
offices, Gwalior & Jhansi. 

iii) It is under progress and will be shown

to the next audit. 

iv) Cash Book was not maintained in
prescribed form GAR 3 at NWDA, 
Hyderabad Circle. 

iv) Since commercial system of 
accounting is followed in NWDA, the cash 
book could not be maintained in GAR-3. 

v) The Expenditure Control Register in
GAR 9/TR-28 A was not maintained to 

watch the expenditure under various 
heads at NWDA, Hyderabad Circle.  

v) Shall be maintained from 2021-22
onwards and will be ensured shown to the 

next audit. 

3. Physical Verification of Assets.

(i) Physical verification of assets like 

Building, Furniture & Fixture, Plant & 
Machinery, vehicle and Computer and 

accessories of NWDA (HQ), New Delhi, 
was conducted up to 31.03.2021. 

This is a statement of fact. 

4. Physical Verification of 
Inventory:   
(i) Physical verification of stationery, 

books & publications and consumable 
items has been conducted up to 2020-21 

at NWDA HQ.  

i) This is a statement of fact.
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ii) Physical verification of inventory has
been conducted up to 2020-21 of NWDA, 

ID Hyderabad. 

ii) This is a statement of fact.

5. Regularity in payment of 

statutory dues.   
As per accounts, no payments over six 

months in respect of statutory dues were 
outstanding as on 31.03.2021 in any of 
the units. 

This is a statement of fact. 

Management Letter 

1. Bank  Reconciliation Statement was
deficient due to a Cheques issued but
not presented to bank (2 cases),

Credit on bank statement but not
debited in cashbook (2 cases),

Cheques deposited but not yet
collected (1 case) and Debit on bank
statement but not credited in Cash

Book (2 cases). This needs to be
reconciled.

This will be reconciled and shown to the 
next audit. 

2. Physical Verification of assets for
NWDA, IC Hyderabad, had been
conducted up to 2020-21. However,

the unserviceable items identified in ID
Hyderabad, ID Nasik, ID Bangalore

and ID Chennai could not be quantified
due to absence of data.

The observation of audit is noted for 
compliance. 

3. Work Control register was not

maintained in ID Nasik, ID Bangalore
& ID Chennai, EMD register was not

maintained in ID Bangalore. Register
of contracts was not maintained in ID
Hyderabad, ID Bangalore and ID

Chennai.

It will be ensured that the necessary 

register is maintained by the concerned 
offices. 

4. Payment towards Insurance of five

vehicles of the NWDA, Bhubaneswar
amounting to ₹ 1.26 lakh have been

accounted as expenditure (Current
Year ₹ 54576 & Previous year ₹
71404) which also included insurance

charges of ₹ 0.47 lakh incurred for
period following 2020-21. As insurance

of ₹ 0.47 lakh is related to the period
after 2020-21 and are paid in advance,
the same should have been accounted

as Pre-paid expenses.

As per practice NWDA is booking the 

expenditure when the actual payment is 
made. As the payment of Insurance for 

the vehicle is a very small amount. 
However, the observation of audit will be 
followed from the Financial Year 2021-22 

and shown to the next audit. 

5. As per Accounting Standard (AS 10-

Property, Plant and Equipment), the

Noted for future compliance. 
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Financial Statement should be 
disclosed the amount of Assets retired 

from active use and held for disposal. 
As per the Physical verification report, 

143 items of Fixed Assets with value 
(net block) of ₹ 1.30 lakh were found 
unserviceable and are retired from 

active use. Hence, this should be 
separately disclosed on the face of 

Financial Statement as per 
requirement of AS 10. 

6. Other income includes an amount of ₹

4742 (by netting-off from other
income) towards loss on disposal of

assets during the year 2020-21
instead of booking under loss on sale
of assets under the Expenditure head

in NWDA, Gwalior Circle.

The Profit/Loss on disposal of assets is 

exhibited under Schedule 18 along with 
other receipts. The Profit/loss on sale of 

assets are adjusted against the other 
income. Since nothing can be shown In 
the final accounts with out proper 

schedule this procedure is followed by 
NWDA. However, from the current year 

this will be shown as per audit 
observation.  

7. As per Department of Economic
Affairs, Ministry of Finance,
Government of vide notification no F.

No. 03/17/10-cy dated 26th August
2010 has mandated the Usage of

symbol in Place of Rs./Re. In the
Financial Statement of NWDA, Circle
Office, Gwalior for the period 2020-21,

The Agency used ‘Rs.’ in place of ‘.

This will be followed from the current 
financial year 2021-22 and will be shown 
to the next audit. 

8. Current Assets, Loans advances

includes ₹ 3.26 lakh being amount
paid as advance to the following
agencies by the Investigation Division,

Lucknow, against which the final bills
has already been submitted and

adjusted with the said agencies. As the
work has been completed and bills
have been submitted/adjusted, the

above amounts should have been
booked under expenditure instead of

showing the same as Advances.

Noted for compliance from the Financial 

Year 2021-22. 

9. Interest Earned included an amount of
₹ 0.34 lakh being interest received

from Banks on Salary account and
General Accounts, which are pertains

to previous year, accounted in current
year income. As the interest accrued

As per practice NWDA shows the bank 
interest as an income in the year in which 

it is received. Observation of the audit is 
noted for future compliance. 
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on the saving accounts was known to 
the management during April 2020 

(before finalisation of Accounts of FY 
2019-20), the same should have been 

accounted for during 2019-20 itself. 
Hence, the amount should have been 
accounted for as prior period item in 

the current year. 
10. In NWDA Patna, instance of the

booking of expenditure without
authentic vouchers were noticed. In
the following instance the supporting

bills furnished by the service
provider/seller of goods was not

having GST Number and the same was
passed for payment.

Clarification from concerned office has 

been sought. Further adequate measures 
are being taken to avoid such kind of 
lapses. 

11. In NWDA Patna, Non-maintenance of

important registers: The Investigation
Division, Lucknow was not maintaining

registers related to Grant in Aid,
Temporary Advance and Imprest

Advance.

It will be ensured that all registers are 

maintained from 2021-22 onwards. 

12. Interest earned for ₹ 2.04 lakh on the
amount was not added as income in

the consolidated accounts resulting in
understatement of income and liability

by an amount of ₹ 2.04 lakh.

The interest earned of ₹ 2.04 lakh is 
credited in India Water Week bank 

account and the same was shown in the 
income and expenditure account of India 

Water Week. The exact amount is ₹ 
203982. 

13. The NWDA did not make provision for

payment towards various Other
Administrative Expenses viz. Car &

Bike parking charges, other
contractual services and Minor works,
rent, telephone charges, AMC on

Generator, etc. amounting to ₹ 25.28
lakh which pertained to March 2020

but payment made in April 2021. This
has resulted in understatement if
liability and overstatement of

Income/Capital Fund by ₹ 25.28 lakh.

From the Financial Year 2021-22 NWDA 

will make the provision for payment 
towards various Other Administrative 

Expenses as advised by audit. 

14. Current liabilities and provisions does

not include an amount of ₹ 2.69 lakh
being the expenditure incurred on visit
of the Parliamentary Rajbhasha

Committee during the January 2021.
Non accounting of the above has

resulted in understatement of both
Current Liabilities and Provision and

Noted for future compliance. 
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Other Administrative Expenses by ₹ 
2.69 lakh. This has also resulted in 

understatement of Deficit by ₹ 2.69 
lakh.   

15. Current liabilities and provisions does
not include an amount of ₹ 1.35 lakh
being the expenditure on utility bills

and supply of Manpower services for
the month of March 2021. This has

resulted in understatement of
expenses and liability to the extent of
₹ 1.35 lakh.

Noted for future compliance. 

16. Current liabilities and provisions does
not include ₹ 3.32 lakh towards

arrears and medical reimbursement
claim of staff at ID Hyderabad and
provision for the month of March 2021

relating to Professional services
amounting to ₹ 2.00 lakh and

contractual services amounting to ₹
5.39 lakh. This should have been

included.

From the Financial Year 2021-22 this type 
of expenditure will be shown as liabilities 

in the balance sheet. 

17. The above does not include ₹ 9.78
lakh and ₹ 7.47 lakh being advance

amount paid to CSMRS, New Delhi and
M/s Power Matrix, Bhopal,

respectively, in FY 2018-19 for
consultancy work by ID Nasik. It was
noticed that the above said amounts

were booked under Administrative
expenditure in their respective

Financial Year. Since, these amounts
were paid as advances and final
payments has not been made, these

should have been shown under
Advances.

Noted for future compliance. 

18. In the balance sheet, it was shown
that the fixed assets of ₹ 11.20 lakh
(referred in Annexure 1) have been

received from various offices since
long. Though, the said assets are

depreciated from year to year,
liabilities of the same value are shown
in the Balance Sheet (Annexure 1). As

the Assets depreciated every year, this
should be adjusted against the asset

received from the other office.

Noted for future compliance. 

19. A negative amount of ₹ 54534 towards The Profit/Loss on disposal of assets is 
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loss on sale of Assets was shown as 
deduction in the Income side, instead 

of Expenditure. 

exhibited under Schedule 18 along with 
other receipts. The Profit/loss on sale of 

assets are adjusted against the other 
income. Since nothing can be shown In 

the final accounts with out proper 
schedule this procedure is followed by 
NWDA. However, from the current year 

this will be shown as per audit 
observation. 

20. Schedule No. 13 of grants/subsidies
was not maintained as per Uniform
Format of Accounts, Ministry of

Finance, Similarly, assets purchased
costing ₹ 2.47 lakh by Gwalior, were

not shown as capital expenditure
under schedule 13 Grant/subsidy.
This point was raised on accounts

audit for the year 2019-20 and
dropped on assurance basis and

included in Management Letter. The
necessary correction has not been

carried out.

The grant received by NWDA is divided 
into two parts the amount by which asset 
is purchase is capitalised and the balance 

is charged in income and expenditure 
account. 

In Gwalior also asset purchase for ₹ 2.47 
lakh was capitalised and will be shown to 
the next audit.  

21. A separate bank account (SBI A/c no.
37808532231) is opened in favour of

Executive Engineer of NWDA out of
NWDA accounts and the balances of

this account are not included in the
annual account.

Temporary Adv. issued to Ex. Eng. was 
fully adjusted during the Financial Year 

2020-21 therefore, the Bank Balance is nil 
and nothing is shown in the Consolidated 

Accounts of NWDA. The said bank account 
is closed. 

22. The above includes ₹ 0.48 being the

amount paid for purchase of software
(Global Map per Desktop based

Geographic Information System) and ₹
0.13 lakh (Quick Heal 10 Users for 3
years) i.e. total ₹ 0.61 lakh by NWDA,

ID Nasik in the month of July 2020
and February 2021, respectively. As

per the Uniform Format of Accounts
for Central Autonomous Bodies,
expenditure for purchase of software

should be capitalised under sub head
Computer and Peripherals.

This has resulted in understatement of
Fixed Assets and overstatement of
Other Administrative Expenditure to

the extent of ₹ 0.61 lakh (Depreciation
on software could not be quantified

due to non availability of useful life).

As the software was purchased for 

preparation of report it was booked under 
the head Minor Work. 

From the financial year 2021-22 as per 
the observation of the audit the said 
expenditure will be capitalised under sub-

head “Computer & Peripheral”. 

23. Depiction of ‘Works’ in the Income and The accounts are prepared as per the 
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Expenditure account is not in line with 
the Uniform Format of Accounts for 

Central Autonomous Bodies. 

prescribed format of accounts for Central 
Autonomous Bodies. 

24. The Physical Verification of Fixed

Assets for NWDA Bhubaneswar was
conducted up to 31.03.2021. Physical
verification of the Sub-division Office

at Rajahmundry, Andhra Pradesh was
conducted by only one official of that

sub-division.

This is a statement of fact. However, in 

future the observation of the audit will be 
carried out. 

25. Current Assets, Loans and Advances
includes ₹ 11.40 lakh (₹ 5.70 lakh as

advance payment and ₹ 5.70 lakh as
final payment) paid to CWPRS, Pune

for consultancy works of Site-Specific
Seismic Design Parameters for 
Damanganga-Vaitarna-Godavari link 

project. The amounts were paid in
September 2018 and March 2019 by

NWDA (ID Nasik) and the same were
booked as Advance payment made to

CWPRS, Pune in FY 2018-19. Since the
payments were made for the 
Consultancy work which is of 

preliminary expenses in nature and
the adjustments against the advances

were made, it should have been
accounted under Capital Work in
progress.

The amount was paid to CWPRS Pune for 
consultancy work of site specific Seismic 

Design Parameters for Damanganga-
Vaitarna-Godavari link project. This is a 

consultancy work done by NWDA on 
behalf of Maharashtra Government. The 
report will be submitted to Maharashtra 

Government, irrigation department. So 
this not a preliminary expenses and will 

not come under Capital Work. 

26. NWDA awarded (06 March 2020) the
consultancy work for ‘Studies of

various possible scenarios for
simulation studies for understanding
the long-term effect of irrigation

enroute in the long term for the
proposed Mahanadi-Godavari Link’ to

the National Institute of Hydrology,
Roorkee at a cost of ₹ 85 lakh. The
payment schedule of the consultancy

works stipulated for payment of 20%
plus tax at the time of signing

agreement; 20% plus tax after
submission of the inception report;
40% plus tax after submission of the

draft report and 20% plus tax after
submission of the final report.

Accordingly, ₹ 17.00 lakh towards the
first instalment was paid by NWDA,

The observation of audit noted for future 
compliance. The necessary corrective 

measures will be adopted in future. 
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Head Office on 31.03.2020 and booked 
as expenditure in the books of account 

of NWDA, Bhubaneswar. The 2nd 
instalment was paid on 10th September 

2020 after submission of inception 
report on 15.07.2020. As the first 
instalment was paid only on signing of 

agreement and without any progress 
of work, this should have been booked 

as Advances instead of Expenditure. 
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       NATIONAL WATER DEVELOPMENT AGENCY 
      (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CONSOLIDATED BALANCE SHEET AS ON 31st MARCH, 2021 

PARTICULARS Schedule Current Year Previous Year 
CAPITAL FUND LIABILITIES 
CORPUS/CAPITAL FUND 1 192605314.00 155505164.00 
RESERVE AND SURPLUS 2 0.00 
EARMARKED/ENDOWMENT FUND 3 180745457.00 242069284.00 
SECURED LOANS AND BORROWINGS 4 0.00 
UNSECURED LOAN AND BORROWINGS 5 0.00 
DEFERRED CREDIT LIABILITIES 6 0.00 
CURRENT LIABILITIES AND PROVISIONS 7 114790396.00 145191315.00 
RECEIPT OF ASSETS FROM OTHER CIRCLES 7 22585579.00 21767847.00 

TOTAL 510726746.00 564533610.00 
ASSETS 
FIXED ASSETS 8 34825141.00 35032849.00 
INVESTMENTS-FROM EARMARKED/ENDOWMENT 9 140962568.00 168074864.00 
INVESTMENTS-OTHERS 10 0.00 0.00 
CURRENT ASSETS, LOAN,ADVANCES ETC. 11 312319981.00 339624573.00 
MISCELLANEOUS EXPENDITURE 
(to the extent not written off or adjusted) 
TRANSFER OF ASSETS TO OTHER CIRCLES 11 22619056.00 21801324.00 

TOTAL 510726746.00 564533610.00 
SIGNIFICANT ACCOUNTING POLICIES 
CONTINGENT LIABLITIES AND NOTES ON ACCOUNTS 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 
ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY 
      (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CONSOLIDATED INCOME & EXPENDITURE ACCOUNT FOR THE YEAR 2020-21 

  (Amount in 
 INCOME Schedule Current Year Previous Year 

Income from Sales/Services 
Grants/Subsidies 
(Irrevocable Grant & Subsidies 
received) Fees/Subscriptions 

Income from Investments(income on 
invest,from earmarked/endow. Funds 
Transferred to Funds) Income from Royalty, 
Publication etc. 
Interest 
earned 
Other 
Income 

12 92582000
 

0.00 
13 643372286

00 
723812341
00 

14 0.00 0.00 

15 0.00 0.00 

16 0.00 0.00 

17 6505559
 

3559405
 18 104533

 
713119

 19 0.00 0.00 

TOTAL(A) 

20 

742564378
 

728084865
 EXPENDITURE 

447707176
 

473794026
 

Establishment Expenses 
Other Administrative Expenses 21 62977258

 
76815747

 Works 21 194594076
 

148011112
 Task Force/Special Cell-ILR 21 0.00 0.00 

Expenditure on Grant, Subsidies etc. 22 0.00 0.00 

Interest 23 0.00 0.00 
Depreciation 8 6716716

.00 
7401477
.00 

TOTAL(B) 711995226
 

706022362
 

Balance being excess of Income over Expenditure (A-B) 30569152.00 22062503
00 Transfer to Special Reserve (Specify each) 

Transfer to/from General Reserve 30569152.00 22062503.
00 

BALANCE BEING SURPLUS (DEFICIT) CARRIED TO CORPUS/CAPITAL FUND 

  SIGNIFICANT ACCOUNTING POLICIES 

         CONTIGENT LIABLITIES AND NOTES ON ACCOUNTS 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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     NATIONAL WATER DEVELOPMENT AGENCY 
      (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

CONSOLIDATED RECEIPTS AND PAYMENTS ACCOUNT FOR THE YEAR  2020-2021 
(Amount in Rupees) 

RECEIPT Current Year Previous Year PAYMENTS Current Year Previous Year 
1.Opening Balance a) Establishment Expenses
a). Cash In Hand 631.00 16821.00 (Corresponding to Schedule 20-A) 450130581.00 468768330.00 
b) Bank Balance b) Administrative Expenses
1. In Current Accounts 651897.00 0.00 (Corresponding to Schedule 21A) 63123542.00 76248161.00 
2. Saving Accounts 44016446.00 72248740.00 
(i)NWDA Grant in Aid General 28256216.00 II. Payments made against fund for various projects.
(ii)NWDA Main Account SBI 131270827.00 Link Canel Project 174118877.00 146392212.00 
(iii)NWDA Consultancy Fee SBI 0.00 Advance made for consultancy charges 0.00 0.00 
c).Postage In Hand 21858.00 23067.00 
d) Superannuation & Gratuity Fund 73994420.00 318236277.00 III. Investments and deposits made 
2.Grant Received a) Out of Earmarked/Endowment fund 0.00 0.00 
a) From Govt. of India 650103283.00 733190154.00 b) Out of own Funds (Investments-Other) 140962568.00 168074864.00 
b) Vibrant ,Gujrat Globe Trade Show 0.00 0.00 Superannuation & Gratuity Fund FDR 
c) From State Government 0.00 0.00 
d) Grants (IORA) 0.00 0.00 IV. Exp. On Fixed Assets & Capital Work-in-Progress 
3. Income From Investment a)Purchased Of Fixed Assets 6730998.00 8471739.00 
a) Earmarked/Endow Funds 0.00 0.00 b) Expenditure on Capital Work-in Progress 0.00 0.00 
b) Own Fund (On Investment) 0.00 0.00 c) Jal Manthan 0.00 0.00 
c) FDR Maturity 0.00 0.00 V. Refund Of Interest and Long Term Advance 
4. Interest received 7th Vibrant ,Gujrat Trade Show 2015-MOWR 0.00 0.00 
a) On Bank Deposits 5906632.00 2896663.00 VI. Finance Charges(Interest) 0.00 0.00 
b) Superannuation & Gratuity Fund 2632499.00 0.00 
c) Loans, Advances etc. 1415722.00 651762.00 VII. Other Payments (Specify) 
d) Interest on Advances 7205.00 10980.00 Superannuation & Gratuity Fund 76870967.00 76166993.00 
e) CPF Reimburse in transit 200000.00 Security Deposit/EMD 259463.00 550044.00 
f.)  Interest on FDR 10589505.00 Advance to Staff 918993.00 1834277.00 
5.Other Income (Specify) Advance to Other 78903.00 0.00 
NPS 0.00 0.00 Stale Cheque 0.00 906672.00 
CPF 0.00 0.00 Other Advance / Excess Refunds 36200.00 20877341.00 
Receipt on Sale of Assets 143928.00 513810.00 Advance to Consultancy Services 1141876.00 0.00 
Misc. Receipts 44393.00 222834.00 Remittance/Earnest Money Deposit 40000.00 142000.00 
Recovery of notice period salary 0.00 62718.00 TDS 581.00 0.00 
Sale of unserviccable Assets 38100.00 170868.00 CPF 7738650.00 0.00 

0.00 6. Amount Borrwed 0.00 GSLIS 1680.00 0.00 
5. Any other receipts(give details) NPS 0.00 0.00 
LS&PC Received 4103.00 0.00 Performance Guarantee 0.00 0.00 
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Claim Recoverable 3396505.00 0.00 Leave salary receiavable A/c 0.00 101393.00 
Recovery of Loan & Advances 330000.00 93014.00 VIII.Closing Balance 
From Staff 1103191.00 290900.00 
From Other 16275.00 423788.00  Superannuation & Gratuity Fund : Saving A/C 39782889.00 73994420.00 
Remittance 0.00 87000.00 FDR 0.00 0.00 
Immediate financial relief to employee 0.00 0.00 a) Cash In Hand 1.00 631.00 
SGST 0.00 11250.00 b) Bank Balance 
CGST 0.00 11250.00 i) In Saving Accounts/Current Accounts{Salary A/C} 104944871.00 166537570.00 
NPS 141311.00 278708.00 ii) In Saving Accounts/Current Accounts{General A/C} 6393506.00 37657816.00 
Leave Salary Received 22814.00 21080.00 ii) In Cash in Transit 5731504.00 0 
Earnest Money Deposit 216803.00 127205.00 (iii)NWDA Consultancy Fee SBI 118819585.00 0 
Telephone Receivable 0.00 0.00 c) Postage in Hand 15771.00 21858.00 
Performance Guarantee Deposit 18089.00 0.00 d) Draft In Transit 0.00 0.00 
FDR Maturity 170400000.00 0.00 
TTA Advance Refundable 10945.00 125353.00 
 Superannuation & Gratuity Fund  A/C 0.00 0.00 
india water week 0.00 0.00 
TTA Advance Refundable 0.00 0.00 
Sale of scrap/Tender Paper 10670.00 3990.00 
C.P.F Payable 0.00 24324120.00 
G.S.L.I.S. Payable 1769413.00 84440.00 
Notice Period Salary 51030.00 22193.00 
Project Report Work 70967200.00 92582000.00 
TDS 0.00 15336.00 
Liquidity Damages 73095.00 0.00 
Festival Advance 17000.00 0.00 
TOTAL 1197842006.00 1246746321.00 TOTAL 1197842006.00 1246746321.00 

 NATIONAL WATER DEVELOPMENT AGENCY 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 
       CIRCLE WISE BALANCE SHEET AS ON 31st MARCH, 2021 

(Amount in 
Particular Sched

 
Head Gwalior Bhubanesw

 
Valsad Hyderabad Patna Total Previous year 

CAPITAL FUND AND LIABLITIES 

CORPUS/CAPITAL FUND 1 141293883
 

9581455
 

4937034
 

5352059
 

22546260
 

8894623
 

192605314
 

155505164.00 

RESERVE AND SURPLUS 2 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 

EARMARKED/ENDOWMENT FUND 3 180745457
 

0.00 0.00 0.00 0.00 0 180745457
 

242069284.00 

SECURED LOAN AND BORROWINGS 4 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 

UNSECURED LOAN AND BORROWINGS 5 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 

DEFERRED CREDIT LIABLITIES 6 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 

CURRENT LIABILITES AND PRIVISIONS 7 89314924
 

3822987
 

3995526
 

3303104
 

10651681
 

3702174
 

114790396
 

145191315.00 

RECEIPT OF ASSETS FROM OTHER CIRCLES 7 2851857
 

9673653
 

1120247
 

1385968
 

3853775
 

3700079
 

22585579
 

21767847.00 

TOTAL 414206121
 

23078095
 

10052807
 

10041131
 

37051716
 

16296876
 

510726746
 

564533610.00 
ASSETS 

FIXED ASSETS 8 11627096
 

4650696
 

3362741
 

3228126
 

6861737
 

5094745
 

34825141
 

35032849.00 

INVESTMENT-FROM EARMARKED/ENDOWMENT 9 140962568
 

0.00 0.00 0.00 0.00 0 140962568
 

168074864.00 

INVESTMENT-OTHER 10 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 

CURRENT ASSETS. LOAN, ADVANCE ETC. 11 257822952
 

8695224
 

4563321
 

4851341
 

25942976
 

10444167
 

312319981
 

339624573.00 

MISCELLANEOUS EXPENDITURE 0.00 
(To the extent not written off or adjusted) 

TRANSFER OF ASSETS TO OTHER CIRCLES 11 3793505
 

9732175
 

2126745
 

1961664
 

4247003
 

757964
 

22619056
 

21801324.00 

TOTAL 414206121
 

23078095
 

10052807
 

10041131
 

37051716
 

16296876
 

510726746
 

564533610.00 

SIGNIFICANT ACCOUNTING POLICIES 24 
0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 

CONTINENT LIABLITIES AND NOTES ON ACCOUNTS 25 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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     NATIONAL WATER DEVELOPMENT AGENCY 
      (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLEWISE INCOME & EXPENDITURE ACCOUNT FOR THE YEAR 2020-21 (INCOME) 

 (Amount in 
R )   Particulars Schedul

 
Head Gwalior Bhubaneswa

 
Valsad Hyderabad Patna Total Previous year 

Income From Sales/Services 12 92582000.
 

0. 0.00 0.00 0.00 0.00 92582000.
 

0.00 
Grant/Subsidies 13 260505196.

 
86023963.

 
53770965.

 
45715562.

 
148701311.

 
48655289.

 
643372286.

 
723812341.

 Fees/Subscriptions 14 0.00 0. 0.00 0.00 0.00 0.00 0.00 0.00 
Income from Investment(Income on Invest. 15 0.00 0. 0.00 0.00 0.00 0.00 0.00 0.00 
From Earmarked/ endow. Funds 0.00 
transferred to Fund 0.00 
Income From Royalty, Publication etc 16 0.00 0. 0.00 0.00 0.00 0.00 0.00 0.00 
Interest Earned 17 5791155.

 
353693.

 
77737.

 
68650.

 
103026.

 
111298.

 
6505559.

 
3559405.

 Other Income 18 - 8289.
 

- 75472.
 

106507.
 

9714.
 

104533.
 

713119.
 Increase(Decrease) in Stock of Finished 19 0.00 0. 0.00 0.00 0.00 0.00 0.00 0.00 

Goods and Works-in-Progress. 

TOTAL(A) 358837436.
 

86385945.
 

53794168.
 

45859684.
 

148910844.
 

48776301.
 

742564378.
 

728084865.
 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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             NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER  RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLEWISE INCOME & EXPENDITURE ACCOUNT FOR THE YEAR 2020-21 (EXPENDITURE) 

Particulars Schedu
 

Head Gwalior Bhubaneswa
 

Valsad Hyderabad Patna Total Previous 
 

Establishment Expenses 20 152954547.
 

48288949.
 

48726435.
 

37864536.
 

117316979.
 

42555730.
 

447707176.
 

473794026.
 Other Administrative Expenses etc. 21 21888230.

 
5418102.

 
3706650.

 
4256308.

 
21729510.

 
5978458.

 
62977258.

 
76815747.

 Works 21 114221812.
 

53389148.
 

6336637.
 

6034594.
 

9385738.
 

5226147.
 

194594076.
 

148011112.
 Task Force/Special Cell-ILR 21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

0.00 
Expenditure on Grants, Subsidies etc. 22 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Interest 23 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Depriciation 8 2356987.

 
863392.

 
617294.

 
540180.

 
1357656.

 
981207.

 
6716716.

 
7401477.

 
TOTAL(B) 291421576.

 
107959591.

 
59387016.

 
48695618.

 
149789883.

 
54741542.

 
711995226.

 
706022362.

 Balance Being Excess of Income over 
Expenditure(A-B) 67415860.

 
- - - - - 30569152.

 
22062503.

 Transfer to Special Reserve (Epecify each) 0.00 

Transfer to/From General Reserve 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

BALANCE BEING SURPLUS (DEFICIT) 
CARRIED TO CORPUS/CAPITAL FUND 67415860.

 
- - - - - 30569152.

 
22062503.

 
SIGNIFICANT ACCOUNTING POLICIES 

CONTINENT LIABLITIES AND NOTES ON ACCOUNTS 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLEWISE RECEIPTS & PAYMENTS ACCOUNT FOR THE YEAR 2020-21 (RECEIPTS) 

  (Amount in 
Particular Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 

1.Opening Balance 
a). Cash In Hand 1.00 0.00 0.00 630.00 0.00 0.00 631.00 16821.00 
b) Bank Balance 
1. In Current Accounts 0.00 651897.00 0.00 0.00 0.00 0.00 651897.00 0.00 
2. Saving Accounts 0.00 7899022.00 8201263.00 5235186.00 12951625.00 9729350.00 44016446.00 72248740.00 
(i)NWDA Grant in Aid General 28256216.00 0.00 0.00 0.00 0.00 0.00 28256216.00 0.00 
(ii)NWDA Main Account SBI 131270827.00 0.00 0.00 0.00 0.00 0.00 131270827.00 0.00 
(iii)NWDA Consultancy Fee SBI 0.00 
c).Postage In Hand 267.00 4788.00 2116.00 3489.00 7957.00 3241.00 21858.00 23067.00 
d) Superannuation & Gratuity Fund 73994420.00 0.00 0.00 0.00 0.00 0.00 73994420.00 318236277.00 
2.Grant Received 
a) From Govt. of India 262178013.00 86270581.0

 
54273356.00 47255544.00 151118435.00 49007354.0

 
650103283.00 733190154.00 

b) Vibrant ,Gujrat Globe Trade Show 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
c) From State Government 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
d) Grants (IORA) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
3. Income From Investment 
a) Earmarked/Endow Funds 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
b) Own Fund (On Investment) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
c) FDR Maturity 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
4. Interest received 
a) On Bank Deposits 5485386.00 115008.00 67499.00 58609.00 69361.00 110769.00 5906632.00 2896663.00 
b) Superannuation & Gratuity Fund 2632499.00 0.00 0.00 0.00 0.00 0.00 2632499.00 0.00 
c) Loans, Advances etc. 305769.00 238685.00 10238.00 2836.00 857665.00 529.00 1415722.00 651762.00 
d) Interest on Advances 0.00 0.00 0.00 7205.00 0.00 0.00 7205.00 10980.00 
e) CPF Reimburse in transit 0.00 0.00 0.00 0.00 200000.00 0.00 200000.00 0.00 
f.) Interest on FDR 10589505.00 0.00 0.00 0.00 0.00 0.00 10589505.00 0.00 
5.Other Income (Specify) 
Receipt on Sale of Assets 49639.00 21015.00 19699.00 37985.00 8550.00 7040.00 143928.00 513810.00 
Misc. Receipts 1336.00 8831.00 0.00 860.00 30870.00 2496.00 44393.00 222834.00 
Recovery of notice period salary 0.00 0.00 0.00 0.00 0.00 0.00 0.00 62718.00 
Sale of unserviccable Assets 0.00 0.00 0.00 0.00 38100.00 0.00 38100.00 170868.00 
6. Amount Borrwed 
5. Any other receipts(give details) 
LS&PC Received 0.00 0.00 0.00 0.00 4103.00 0.00 4103.00 0.00 
Claim Recoverable 3396505.00 0.00 0.00 0.00 0.00 0.00 3396505.00 0.00 
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Recovery of Loan & Advances 0.00 0.00 0.00 330000.00 0.00 0.00 330000.00 93014.00 
From Staff 0.00 59400.00 788500.00 0.00 0.00 255291.00 1103191.00 290900.00 
From Other 0.00 0.00 16275.00 0.00 0.00 0.00 16275.00 423788.00 
Remittance 0.00 0.00 0.00 0.00 0.00 0.00 0.00 87000.00 
Immediate financial relief to employee 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
SGST 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11250.00 
CGST 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11250.00 
NPS 141311.00 0.00 0.00 0.00 0.00 0.00 141311.00 278708.00 
Leave Salary Received 0.00 0.00 22814.00 0.00 0.00 0.00 22814.00 21080.00 
Earnest Money Deposit & Security Deposit 0.00 146144.00 0.00 70659.00 0.00 0.00 216803.00 127205.00 
Telephone  Receivable 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Performance Guarantee Deposit 18089.00 0.00 0.00 0.00 0.00 0.00 18089.00 0.00 
FDR Maturity 170400000.00 0.00 0.00 0.00 0.00 0.00 170400000.00 0.00 
TTA Advance Refundable 0.00 0.00 0.00 0.00 10945.00 0.00 10945.00 125353.00 
Superannuation & Gratuity Fund A/C 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
india water week 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
TTA Advance Refundable 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Sale of scrap/Tender Paper 0.00 4200.00 970.00 950.00 0.00 4550.00 10670.00 3990.00 
C.P.F Payable 0.00 0.00 0.00 0.00 0.00 0.00 0.00 24324120.00 
G.S.L.I.S. Payable 1769413.00 0.00 0.00 0.00 0.00 0.00 1769413.00 84440.00 
Notice Period Salary 0.00 0.00 0.00 0.00 51030.00 0.00 51030.00 22193.00 
Project Report Work 70967200.00 0.00 0.00 0.00 0.00 0.00 70967200.00 92582000.00 
TDS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15336.00 
Liquidity Damages 0.00 0.00 0.00 73095.00 0.00 0.00 73095.00 0.00 
Festival Advance 0.00 0.00 0.00 0.00 17000.00 0.00 17000.00 0.00 

TOTAL 761456396.00 95419571.0
0 

63402730.00 53077048.00 165365641.00 59120620.0
0 

1197842006.00 1246746321.0
0 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE RECEIPTS & PAYMENTS ACCOUNT FOR THE YEAR 2020-21 (PAYMENTS) 

  Particular Head Quarter Gwalior Bhubanes
 

Valsad Hyderab
 

Patn
 

Total Previous 
 I.PAYMENTS 

a) Establishment Expenses 153656536.0 487765 48916982 38237 118236 4230 45013058 46876
(Corresponding to Schedule 20-A) 
b) Administrative Expenses 21888230.00 526868 3722616. 42517 217081 6284 6312354 76248
(Corresponding to Schedule 21A) 

II. Payments made against fund for various
 Link Canel Project 114221812.0 333861 6336637. 55624 93857 5226 17411887 14639

Advance made for consultancy charges 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 

III. Investments and deposits made
a) Out of Earmarked/Endowment fund 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 
b) Out of own Funds (Investments-Other) 140962568.0 0.00 0.00 0.00 0.00 0 14096256 16807
Superannuation & Gratuity Fund FDR 

IV. Exp. On Fixed Assets & Capital Work-
 

        
a)Purchased Of Fixed Assets 1672817.00 24661

8.00 
502391.

00 
15399
82.00 

24171
25.00 

352
065

00 

6730998
.00 

8471
739.0

0b) Expenditure on Capital Work-in Progress 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 
c) Jal Manthan 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 
V. Refund Of Interest and Long Term 

 7th Vibrant ,Gujrat Trade Show 2015-
 

0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 
VI. Finance Charges(Interest) 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 
VII. Other Payments (Specify)
Superannuation & Gratuity Fund 76870967.00 0.00 0.00 0.00 0.00 0 7687096 76166
Security Deposit/EMD 163431.00 35000

.00
0.00 0.00 6103

2.00
0
.

259463
.00

5500
44.0
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Advance to Staff 158911.00 21008
2.00

0.00 3400
00.00

21000
0.00

0
.

918993
.00

1834
277.0

Advance to Other 78903.00 0.00 0.00 0.00 0.00 0 78903. 0.00 
Stale Cheque 0.00 0.00 0.00 0.00 0.00 0 0.00 9066
Other Advance / Excess Refunds 0.00 0.00 0.00 0.00 3620 0 36200. 20877
Advance to Consultancy Services 0.00 0.00 0.00 0.00 11418 0 1141876 0.00 
Remittance/Earnest Money Deposit 0.00 0.00 40000. 0.00 0.00 0 40000. 1420
TDS 581.00 0.00 0.00 0.00 0.00 0 581.0 0.00 
CPF 7683632.00 0.00 0.00 0.00 0.00 55 7738650 0.00 
GSLIS 0.00 0.00 0.00 0.00 0.00 16 1680. 0.00 
NPS 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 
Performance Guarantee 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 
Leave salary receiavable A/c 0.00 0.00 0.00 0.00 0.00 0 0.00 1013
VIII.Closing Balance 

Superannuation & Gratuity Fund : Saving 
/

39782889.00 0.00 0.00 0.00 0.00 0 3978288 73994
FDR 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 
a) Cash In Hand 1.00 0.00 0.00 0.00 0.00 0 1.00 63
b) Bank Balance
i) In Saving Accounts/Current

 /  
77337093.00 610015 3846229. 31423 101826 4336 10494487 16653

ii) In Saving Accounts/Current
 /

3874454.00 0.00 36063. 0.00 19822 500 6393506 37657
ii) In Cash in Transit 4283298.00 139352 0.00 0.00 0.00 54 5731504 0.00 
(iii)NWDA Consultancy Fee SBI 118819585.0 0.00 0.00 0.00 0.00 0 11881958 0.00 

c) Postage in Hand 688.00 2849. 1812.0 277 451 31 15771. 218
d) Draft In Transit 0.00 0.00 0.00 0.00 0.00 0 0.00 0.00 

TOTAL 761456396.0 954195 63402730 53077 165365 5912 11978420 124674
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 Circle Wise Schedule Forming Part of Balance Sheet as on 31st March 2021

    (Amount in 
 SCHEDULE-1-CORPUS/CAPITAL FUND Head Quarter Gwalior Bhubaneswa

 
Valsad Hyderabad Patna Total Previous year 

Balance as at Beginning of the year 722052
 

31108483.
 

10027491.
 

6648011.
 

21008174.
 

14507799.
 

155505164.
 

124970922.
 Add Assets purchased during the year 1672817.

 
246618.

 
502391.

 
1539982.

 
2417125.

 
352065.

 
6730998.

 
8471739.

 Less CPF Adv. 0.00 200000.
 

0.00 0.00 0.00 0.00 200000.
 

0.00 
Sub-Total (A) 73878023.

 
31155101.

 
10529882.

 
8187993.

 
23425299.

 
14859864.

 
162036162.

 
133442661.

 
Assets transferred to MOWR(Vehicles) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Capital Investment Written Off 0.00 
Add Deduct Balance of Net Income(Expenditure) 67415860.

 
- - - - - 30569151.

 
22062503.

 Transferred From the Income and Expenditure A/c 

Sub Total (B) 67415860.
 

- - - - - 30569151.
 

22062503.
 

BALANCE AS AT THE YEAR-END 141293883.
 

9581455.
 

4937034.
 

5352059.
 

22546260.
 

8894623.
 

192605314.
 

155505164.
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

 EARMARKED/ENDWMENT FUNDS (Superannuation & Gratuity Funds)        (Amount in 
                                                                                                                                                                                                         SCHEDULE-3- Head Quarter Gwalio

 
Bhubaneswa
 

Valsad Hyderabad Patna Total Previous 
 

a) Opening Balance of the fund 242069284.
 

0. 0.00 0. 0.00 0. 242069284.
 

318236277.
 (Superannuation and Gratuity Fund) 

Saving Bank 0.00 0. 0.00 0. 0.00 0. 0.00 0.00 
FDR's 0. 0.00 0. 0.00 0. 0.00 0.00 

b)Addition to the Funds 
Bank interest received 13222004.

 
0. 0.00 0. 0.00 0. 13222004.

 
3587388.

 Received During the Last year 2325136.
 

0. 0.00 0. 0.00 0. 2325136.
 

0.00 
Received During the year 0.00 0. 0.00 0. 0.00 0. 0.00 13014.

 C)Less Utilisation/Expenditure 
d) Less Payment released during the year 76870920.

 
0. 0.00 0. 0.00 0. 76870920.

 
79767218.

 Less-Bank 
 

47.
 

0. 0.00 0. 0.00 0. 47.
 

177.
 Total (A+B-C) 180745457.

 
0. 0.00 0. 0.00 0. 180745457.

 
242069284.
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE 7 CURRENT LIABILITIES AND PROVISIONS    (Amount in
                                                                                                                                                                                          Particulars Head Quarter Gwalior Bhubaneswa

 
Valsad Hyderabad Patna Total Previous year 

A.CURRENT LIABILITIES 
Other Current Liablities 
Outstanding Expenses: 
Salary & Allowance 9467856.0

 
3481223.00 3697667.

 
2897976

 
9054400.

 
3349967.0

 
31949089.0

 
34521494.00 

Rent ,Rates & Taxes 0.00 126320.00 77809.
 

218622
 

1188942.
 

326207.0
 

1937900.0
 

2255462.00 
Remittance 20429.0

 
0.00 12167.

 
0 0.00 0.0

 
32596.0

 
68796.00 

CPF 6004044.0
 

0.00 0.00 0 0.00 0.0
 

6004044.0
 

13742693.00 
GSLIS 1801716.0

 
0.00 0.00 0 0.00 0.0

 
1801716.0

 
33983.00 

NPS 480402.0
 

0.00 0.00 0 0.00 0.0
 

480402.0
 

339091.00 
Others(LSPC RECEIVED) 60809.0

 
0.00 0.00 0 0.00 0.0

 
60809.0

 
60809.00 

Earnest Money/Security Deposit 57000.0
 

205444.00 207883.
 

157006
 

0.00 26000.0
 

653333.0
 

974028.00 
Outstanding Audit fees 62615.0

 
0.00 0.00 0 0.00 0.0

 
62615.0

 
62615.00 

Performance gurantee 34534.0
 

10000.00 0.00 0 0.00 0.0
 

44534.0
 

189876.00 
Advance to EE 0.00 0.00 0.00 0 6873.

 
0.0

 
6873.0

 
6873.00 

TTA Advance refundable 1146.0
 

0.00 0.00 0 0.00 0.0
 

1146.0
 

1033.00 
TDS 14579.0

 
0.00 0.00 0 0.00 0.0

 
14579.0

 
15160.00 

Superannuation & Gratuity Fund 0.00 0.00 0.00 0 0.00 0.0
 

0.00 0.00 
Project Report Work A/c 70967200.0

 
0.00 0.00 0 0.00 0.0

 
70967200.0

 
92582000.00 

Sale Procedd of Ambassador Car 0.00 0.00 0.00 29500
 

0.00 0.0
 

29500.0
 

0.00 
Receipt of Assets (Outside Circle) 0.00 0.00 0.00 0 401466.

 
0.0

 
401466.0

 
0.00 

Sub Total (A) 88972330.0
 

3822987.00 3995526.
 

3303104
 

10651681.
 

3702174.0
 

114447802.0
 

144853913.00 
B.PROVISIONS 
SGST 21297.0

 
0.00 0.00 0 0.00 0.0

 
21297.0

 
18701.00 

CGST 21297.0
 

0.00 0.00 0 0.00 0.0
 

21297.0
 

18701.00 
AUDIT FEES PAYABLE 300000.0

 
0.00 0.00 0 0.00 0.0

 
300000.0

 
300000.00 

Superannuation & Gratuity Fund 0.00 0.00 0.00 0 0.00 0.0
 

0.00 0.00 

Sub Total(B) 342594.0
 

0.00 0.00 0 0.00 0.0
 

342594.0
 

337402.00 
Total(A+B) 89314924.0

 
3822987.00 3995526.

 
3303104

 
10651681.

 
3702174.0

 
114790396.0

 
145191315.00 

Receipt of Assets from other Circle 2851857.00  9673653.00 1120247.
 

1385968
 

3853775.0
 

3700079.0
 

22585579.00 21767847.00 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CONSOLIDATED SCHEDULES FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

  (Amount in 
 SCHEDULE-8-FIXED  ASSETS  DESCRIPTION 

GROSS BLOCK DEPRECIATION NET BLOCK 
DESCRIPTION Cost/Valuation 

as at beginning 
of the year 

Additions 
during the 
year 

Deductio
ns during

th

Cost/Valuatio
n at the

y
d

As at the 
beginnin
g of the 

On 
additions 
during

On 
deductions 
during the 

up to 
the 
year 

As at the 
current 
year- end 

As at the 
previous 
year- end 

2 3 4 5(2+3-4) 6 7 8 9(6+7-8) 10(5-9) 11(2-6) 
A.FIXED ASSETS 
BUILDING 5825436

 
0.00 0. 5825436

 
5685952

 
13948

 
0.00 5699900

 
125536

 
139484

 TOOLS & PLANT 19111588
 

20670.
 

239451
 

18892807
 

17814235
 

195090
 

232338.
 

17776987
 

1115820
 

1297353
 VEHICLES 22477351

 
1859765

 
766836

 
23570280

 
14282231

 
1396836

 
749107.

 
14929960

 
8640320

 
8586422

 FURNITURE,  FIXTURES 28177762
 

1147629
 

1054907
 

28270484
 

13536694
 

1523859
 

920243.
 

14140310
 

14130174
 

14641068
 OFFICE EQUIPMENT 14961948

 
801645

 
950785

 
14812808

 
9673471

 
842732

 
878600.

 
9637603

 
5175205

 
5288477

 COMPUTER/  PERIPHERALS 33913597
 

3306264
 

1246571
 

35973290
 

28835327
 

2743548
 

1242600
 

30336275
 

5637014
 

5078269
 TECHNICAL BOOKS 358016

 
0.00 1128.

 
356888

 
356257

 
701.

 
1127.

 
355831

 
1057.

 
1759.

 CAMP EQUIPMENT 4392.
 

0.00 0. 4392.
 

4375.
 

2.00 0.00 4377.
 

15.
 

17.
 Sub-Total 124830090.

 
7135973

 
4259678

 
127706385.

 
90188542

 
6716716

 
4024015

 
92881243

 
34825141

 
35032849

 B. CAPITAL WORKS-IN-PROGRESS 0 0 0 0 0 0 0 0 0 0 

Sub Total 
Grand Total 124830

 
7135

 
4259

 
127706

 
90188

 
6716

 
4024

 
92881

 
34825

 
35032
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col 2-Cost/Valuation as at Beginning of the year)    (Amount in 
 Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 

A.FIXED ASSETS 
BUILDING 5825436.

 
0.00 0.00 0.00 0.00 0.00 5825436.

 TOOLS & PLANT 4708778.
 

6267910.
 

1181384.
 

2595372.
 

3305864.
 

1052280.
 

19111588.
 VEHICLES 4719079.

 
4388860.

 
3265334.

 
2316693.

 
4626892.

 
3160493.

 
22477351.

 FURNITURE, FIXTURES 10180925.
 

3644761.
 

2877747.
 

2027596.
 

4668421.
 

4778312.
 

28177762.
 OFFICE EQUIPMENT 4447343.

 
2742815.

 
714940.

 
1658867.

 
3256189.

 
2141794.

 
14961948.

 COMPUTER/ PERIPHERALS 12764164.
 

3906093.
 

2187557.
 

4347262.
 

7400374.
 

3308147.
 

33913597.
 TECHNICAL BOOKS 305650.

 
14923.

 
14852.

 
3619.

 
6371.

 
12601.

 
358016.

 CAMP EQUIPMENT 0.00 4392.
 

0.00 0.00 0.00 0.00 4392.
 Sub-Total 42951375.

 
20969754.

 
10241814.

 
12949409.

 
23264111.

 
14453627.

 
124830090.

 B. CAPITAL WORKS-IN-PROGRESS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 
Grand Total 42951375.

 
20969754.

 
10241814.

 
12949409.

 
23264111.

 
14453627.

 
124830090.
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col 3-Addition during the year)  
(Amount in Rupees) 
Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 

A.FIXED ASSETS 
BUILDING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
TOOLS & PLANT 0.00 0.00 0.00 0.00 20670.00 0.00 20670.00 
VEHICLES 0.00 0.00 4940.00 746231.00 1108594.00 0.00 1859765.00 
FURNITURE, FIXTURES 187664.00 29250.00 275082.00 165730.00 287726.00 202177.00 1147629.00 
OFFICE EQUIPMENT 262988.00 114885.00 74809.00 225265.00 123698.00 0.00 801645.00 
COMPUTER/ PERIPHERALS 1222165.00 102483.00 147560.00 402756.00 1281412.00 149888.00 3306264.00 
TECHNICAL BOOKS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
CAMP EQUIPMENT 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub-Total 1672817.00 246618.00 502391.00 1539982.00 2822100.00 352065.00 7135973.00 
B. CAPITAL WORKS-IN-PROGRESS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 
Grand Total 1672817.00 246618.00 502391.00 1539982.00 2822100.00 352065.00 7135973.00 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col-4 : Deduction during the yea
(Amount in Rupees) 
Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 
A.FIXED ASSETS 
BUILDING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
TOOLS & PLANT 0.00 89266.00 126435.00 8800.00 14950.00 0.00 239451.00 
VEHICLES 0.00 0.00 10140.00 404975.00 351721.00 0.00 766836.00 
FURNITURE, FIXTURES 710584.00 96044.00 203748.00 11211.00 10970.00 22350.00 1054907.00 
OFFICE EQUIPMENT 268389.00 122103.00 163543.00 100053.00 283107.00 13590.00 950785.00 
COMPUTER/ PERIPHERALS 0.00 431984.00 213069.00 118487.00 322107.00 160924.00 1246571.00 
TECHNICAL BOOKS 0.00 0.00 1128.00 0.00 0.00 0.00 1128.00 
CAMP EQUIPMENT 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub-Total 978973.00 739397.00 718063.00 643526.00 982855.00 196864.00 4259678.00 
B. CAPITAL WORKS-IN-PROGRESS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 
Grand Total 978973.00 739397.00 718063.00 643526.00 982855.00 196864.00 4259678.00 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col-5: Cost/Valuation as at year end)                    
(Amount in Rupees) 

Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 
A.FIXED ASSETS 
BUILDING 5825436.00 0.00 0.00 0.00 0.00 0.00 5825436.00 
TOOLS & PLANT 4708778.00 6178644.00 1054949.00 2586572.00 3311584.00 1052280.00 18892807.00 
VEHICLES 4719079.00 4388860.00 3260134.00 2657949.00 5383765.00 3160493.00 23570280.00 
FURNITURE, FIXTURES 9658005.00 3577967.00 2949081.00 2182115.00 4945177.00 4958139.00 28270484.00 
OFFICE EQUIPMENT 4441942.00 2735597.00 626206.00 1784079.00 3096780.00 2128204.00 14812808.00 
COMPUTER/ PERIPHERALS 13986329.00 3576592.00 2122048.00 4631531.00 8359679.00 3297111.00 35973290.00 
TECHNICAL BOOKS 305650.00 14923.00 13724.00 3619.00 6371.00 12601.00 356888.00 
CAMP EQUIPMENT 0.00 4392.00 0.00 0.00 0.00 0.00 4392.00 

Sub-Total 43645219.00 20476975.00 10026142.00 13845865.00 25103356.00 14608828.00 127706385.00 
B. CAPITAL WORKS-IN-PROGRESS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 
Grand Total 43645219.00 20476975.00 10026142.00 13845865.00 25103356.00 14608828.00 127706385.00 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col-6: As at the Beginning of the year)    
   Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 

A.FIXED ASSETS 
BUILDING 5685952.

 
0.00 0.00 0.00 0.00 0.00 5685952.

 TOOLS & PLANT 4609548.
 

5977720.
 

1033644.
 

2320370.
 

2934684.
 

938269.
 

17814235.
 VEHICLES 2469193.

 
2664565.

 
1890846.

 
1905281.

 
3701699.

 
1650647.

 
14282231.

 FURNITURE, FIXTURES 4020756.
 

1805917.
 

1670120.
 

1085678.
 

2584361.
 

2369862.
 

13536694.
 OFFICE EQUIPMENT 2883473.

 
1833125.

 
293157.

 
1403075.

 
2064404.

 
1196237.

 
9673471.

 COMPUTER/ PERIPHERALS 10580372.
 

3375927.
 

1786378.
 

3981481.
 

6553273.
 

2557896.
 

28835327.
 TECHNICAL BOOKS 304117.

 
14898.

 
14822.

 
3609.

 
6354.

 
12457.

 
356257.

 CAMP EQUIPMENT 0.00 4375.
 

0.00 0.00 0.00 0.00 4375.
 Sub-Total 30553411.

 
15676527.

 
6688967.

 
10699494.

 
17844775.

 
8725368.

 
90188542.

 B. CAPITAL WORKS-IN-PROGRESS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Sub Total 

Grand Total 30553411.
 

15676527.
 

6688967.
 

10699494.
 

17844775.
 

8725368.
 

90188542.
 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col-7: On Addition during the year)                 
   Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 

A.FIXED ASSETS 
BUILDING 13948.

 
0.00 0.00 0.00 0.00 0.00 13948.

 TOOLS & PLANT 14885.
 

43249.
 

21831.
 

41162.
 

56861.
 

17102.
 

195090.
 VEHICLES 337483.

 
258645.

 
206896.

 
115628.

 
251707.

 
226477.

 
1396836.

 FURNITURE, FIXTURES 620833.
 

185321.
 

134382.
 

102361.
 

229076.
 

251886.
 

1523859.
 OFFICE EQUIPMENT 251275.

 
143791.

 
64693.

 
54450.

 
186795.

 
141728.

 
842732.

 COMPUTER/ PERIPHERALS 1117950.
 

232374.
 

189481.
 

226575.
 

633211.
 

343957.
 

2743548.
 TECHNICAL BOOKS 613.

 
10.

 
11.

 
4.00 6.00 57.00 701.

 CAMP EQUIPMENT 0.00 2.00 0.00 0.00 0.00 0.00 2.00 
Sub-Total 2356987.

 
863392.

 
617294.

 
540180.

 
1357656.

 
981207.

 
6716716.

 B. CAPITAL WORKS-IN-PROGRESS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Sub Total 

Grand Total 2356987.
 

863392.
 

617294.
 

540180.
 

1357656.
 

981207.
 

6716716.
 

 Sd/-  Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col-8: On Deduction during the ye
   Particulars Head Gwalior Bhubaneswar Valsad Hyderabad Patna Total 

A.FIXED ASSETS 
BUILDING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
TOOLS & PLANT 0.00 87400.

 
124232.

 
8204.

 
12502.

 
0.00 232338.

 VEHICLES 0.00 0.00 10013.
 

391302.
 

347792.
 

0.00 749107.
 FURNITURE, FIXTURES 641872.

 
81163.

 
160041.

 
10029.

 
7528.

 
19610.

 
920243.

 OFFICE EQUIPMENT 250404.
 

113567.
 

135635.
 

94632.
 

271477.
 

12885.
 

878600.
 COMPUTER/ PERIPHERALS 0.00 431510.

 
211812.

 
117768.

 
321513.

 
159997.

 
1242600.

 TECHNICAL BOOKS 0.00 0.00 1127.
 

0.00 0.00 0.00 1127.
 CAMP EQUIPMENT 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub-Total 892276.
 

713640.
 

642860.
 

621935.
 

960812.
 

192492.
 

4024015.
 B. CAPITAL WORKS-IN-PROGRESS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 
Grand Total 892276.

 
713640.

 
642860.

 
621935.

 
960812.

 
192492.

 
4024015.

 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col-9: Total Upto the year)   
   Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 

A.FIXED ASSETS 
BUILDING 5699900.

 
0.00 0.00 0.00 0.00 0.00 5699900.

 TOOLS & PLANT 4624433.
 

5933569.
 

931243.
 

2353328.
 

2979043.
 

955371.
 

17776987.
 VEHICLES 2806676.

 
2923210.

 
2087729.

 
1629607.

 
3605614.

 
1877124.

 
14929960.

 FURNITURE, FIXTURES 3999717.
 

1910075.
 

1644461.
 

1178010.
 

2805909.
 

2602138.
 

14140310.
 OFFICE EQUIPMENT 2884344.

 
1863349.

 
222215.

 
1362893.

 
1979722.

 
1325080.

 
9637603.

 COMPUTER/ PERIPHERALS 11698322.
 

3176791.
 

1764047.
 

4090288.
 

6864971.
 

2741856.
 

30336275.
 TECHNICAL BOOKS 304730.

 
14908.

 
13706.

 
3613.

 
6360.

 
12514.

 
355831.

 CAMP EQUIPMENT 0.00 4377.
 

0.00 0.00 0.00 0.00 4377.
 Sub-Total 32018122.

 
15826279.

 
6663401.

 
10617739.

 
18241619.

 
9514083.

 
92881243.

 B. CAPITAL WORKS-IN-PROGRESS 0.00 0.00 0.00 0.00 0.00 
Sub Total 

Grand Total 32018122.
 

15826279.
 

6663401.
 

10617739.
 

18241619.
 

9514083.
 

92881243.
 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col-10: As at the Current Year end)   
   Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 

A.FIXED ASSETS 
BUILDING 125536.

 
0.00 0.00 0.00 0. 0. 125536.

 TOOLS & PLANT 84345.
 

245075.
 

123706.
 

233244.
 

332541.
 

96909.
 

1115820.
 VEHICLES 1912403.

 
1465650.

 
1172405.

 
1028342.

 
1778151.

 
1283369.

 
8640320.

 FURNITURE, FIXTURES 5658288.
 

1667892.
 

1304620.
 

1004105.
 

2139268.
 

2356001.
 

14130174.
 OFFICE EQUIPMENT 1557598.

 
872248.

 
403991.

 
421186.

 
1117058.

 
803124.

 
5175205.

 COMPUTER/ PERIPHERALS 2288006.
 

399801.
 

358001.
 

541243.
 

1494708.
 

555255.
 

5637014.
 TECHNICAL BOOKS 920.

 
15.

 
18.

 
6.00 11.

 
87.

 
1057.

 CAMP EQUIPMENT 0.00 15.
 

0.00 0.00 0. 0. 15.
 Sub-Total 11627096.

 
4650696.

 
3362741.

 
3228126.

 
6861737.

 
5094745.

 
34825141.

 B. CAPITAL WORKS-IN-PROGRESS 
Sub Total 

Grand Total 11627096.
 

4650696.
 

3362741.
 

3228126.
 

6861737.
 

5094745.
 

34825141.
 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-8-FIXED ASSETS DESCRIPTION (Col-11: As at the previous year end)                        
(Amount in Rupees) 

Particulars 
Head 
Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total 

A.FIXED ASSETS 
BUILDING 139484.00 0.00 0.00 0.00 0.00 0.00 139484.00 
TOOLS & PLANT 99230.00 290190.00 147740.00 275002.00 371180.00 114011.00 1297353.00 
VEHICLES 2249886.00 1724295.00 1374488.00 411412.00 1316495.00 1509846.00 8586422.00 
FURNITURE, FIXTURES 6160169.00 1838844.00 1207627.00 941918.00 2084060.00 2408450.00 14641068.00 
OFFICE EQUIPMENT 1563870.00 909690.00 421783.00 255792.00 1191785.00 945557.00 5288477.00 
COMPUTER/ PERIPHERALS 2183791.00 530166.00 401179.00 365781.00 847101.00 750251.00 5078269.00 
TECHNICAL BOOKS 1533.00 25.00 30.00 10.00 17.00 144.00 1759.00 
CAMP EQUIPMENT 0.00 17.00 0.00 0.00 0.00 0.00 17.00 

Sub-Total 12397963.00 5293227.00 3552847.00 2249915.00 5810638.00 5728259.00 35032849.00 
B. CAPITAL WORKS-IN-
PROGRESS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Sub Total 
Grand Total 12397963.00 5293227.00 3552847.00 2249915.00 5810638.00 5728259.00 35032849.00 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-9- INVESTMENTS FROM EARMARKED/ENDOWMENT FUNDS (Superannuation & Gratuity Fund)       (Amount in 
    Particulars Head Quarter Gwalior Bhubaneswa

 
Valsad Hyderaba

 
Patna Total Previous 

 (Superannuation and Gratuity Fund) 
In Government Securities 0.00 0. 0.00 0. 0. 0. 0.00 0.00 
Other approved Securities 0.00 0. 0.00 0. 0. 0. 0.00 0.00 
Nationalized Bank i.e Savings Account 0.00 0. 0.00 0. 0. 0. 0.00 0.00 

Fixed Deposits 140962568.
 

0. 0.00 0. 0. 0. 140962568.
 

168074864.
 Accrued interest on investments of superannuation(FDR) 0.00 0. 0.00 0. 0. 0. 0.00 0.00 

TOTAL 140962568.
 

0. 0.00 0. 0. 0. 140962568.
 

168074864.
 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31ST MARCH 2021 

SCHEDULE-11: CURRENT ASSETS, LOANS, ADVANCES etc.         (Amount in Rupees
Particulars Head Gwalior Bhubaneswa

 
Valsad Hyderaba

 
Patna Total Previous 

 A) Current Assets 
Cash Balance in Hand 1.00 0.00 0.00 0 0.00 0.00 1.00 630

 Bank Balance in Saving Bank Account{Salary A/C} 77337093
 

6100150
 

3846229
 

3142348
 

10182639
 

4336412
 

104944871
 

166537570
 Bank Balance in Saving Bank Account{General A/C} 3874454

 
0.00 36063

 
0 1982227

 
500762

 
6393506

 
37657816

 CASH AT SBI CONSULTANCY ACCOUNT 118819585
 

0.00 0.00 0 0.00 0.00 118819585
 

0.00 
Cash AT NWDA GRATUITY ACCOUNT 39782889

 
0.00 0.00 0 0.00 0.00 39782889

 
73994

 Bank Balance in Cash in Transit 0.00 1393526
 

0.00 0 0.00 54680
 

1448206
 

0.00 
Postage in Hand 688

 
2849

 
1812

 
2779

 
4512

 
3131

 
15771

 
21858

 Cash in Transit 4283298
 

0.00 0.00 0 1.00 0.00 4283299
 

0.00 
TDS 0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 
NWDA Retirement Benefit Account 0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 

Sub Total (A) 244098008
 

7496525
 

3884104
 

3145127
 

12169379
 

4894985
 

275688128
 

278212294
 

B) LOANS, ADVANCES AND OTHER ASSETS 

Loan and advances: 
to staff 864572

 
555474

 
198870

 
201400

 
320871

 
268841

 
2410028

 
4399372

 to others 12113686
 

525507
 

200000
 

792992
 

1161894
 

4558808
 

19352887
 

50512082
 to Consultancy Services 0.00 0.00 0.00 0 11763036

 
0.00 11763036

 
0.00 

Sub Total (B) 12978258
 

1080981
 

398870
 

994392
 

13245801
 

4827649
 

33525951
 

54911454
 

C) CLAIMS RECOVERABLE 
LEAVE SALARY RECOVERABLE 746687

 
89218

 
280347

 
711822

 
527796

 
721533

 
3077403

 
3104320

 Security Deposit 0.00 28500
 

0.00 0 0.00 0.00 28500
 

0.00 
New Pension Scheme (N.P.S) 0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 
Remittance 0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 
CPF 0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 
Jalmanthan 0.00 0.00 0.00 0 0.00 0.00 0.00 3396505

 GSLIS 0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 
AMOUNT RECEVIABLE ON ACCOUNT OF SALE OF ASSETS 0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 
Accured Interest 0.00 0.00 0.00 0 0.00 0.00 0.00 0.00 

Sub Total (C) 746687
 

117718
 

280347
 

711822
 

527796
 

721533
 

3105903
 

6500825
 TOTAL(A+B+C) 257822952

 
8695224

 
4563321

 
4851341

 
25942976

 
10444167

 
312319981

 
339624573

 Transfer of Assets to other Circles 3793505
 

9732175.00 2126745.00   1961664.00    4247003.00 757964.00   21801324
 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF INCOME & EXPENDITURE FOR THE PERIOD/ YEAR ENDED ON 31ST MARCH 2021 

SCHEDULE 12- INCOME FROM SALES/ SERVICES      (Amount in Rupees) 
Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 

1-  INCOME FROM SALES 
a) Sales of Finished Goods 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
b) Sales of Raw Material 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
c) Sales of Scraps 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2- INCOME FROM SERVICES 
a) Labour and Processing Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
b) Professional / Consultancy Services 92582000.00 0.00 0.00 0.00 0.00 0.00 92582000.00 0.00 
c) Agency Commission and Brokerage 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
d) Maintenance Services ( Equipment /
Property) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
e) Others (Specify) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 92582000.00 0.00 0.00 0.00 0.00 0.00 92582000.00 0.00 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF INCOME & EXPENDITURE FOR THE PERIOD/ YEAR ENDED ON 31ST MARCH 2021 

SCHEDULE-13: GRANTS/SUBSIDIES (Irrevocable Grants & subsidies received)   (Amount in Rupees
Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 

1. Grand-in Aid (Central. Govt.) 262178013.
 

86270581.
 

54273356.
 

47255544.
 

151118436.
 

49007354.
 

650103284.
 

722944023.
 C.P.F 0.00 0.00 0.00 0.00 0.00 0.00 8980500.

 G.S.L.I.S 0.00 0.00 0.00 0.00 0.00 0.00 112880.
 New Pension Scheme 0.00 0.00 0.00 0.00 0.00 0.00 246677.
 Less:- Assets Purchased during the Year 1672817.

 
246618.

 
502391.

 
1539982.

 
2417125.

 
352065.

 
6730998.

 
8471739.

 2. Grand for 7th Vibrant Gujrat 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Global Trade show 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Returned to MOWR, RD&GR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 260505196.
 

86023963.
 

53770965.
 

45715562.
 

148701311.
 

48655289.
 

643372286.
 

723812341.
 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF INCOME & EXPENDITURE FOR THE PERIOD/ YEAR ENDED ON 31ST MARCH 2021 

SCHEDULE-17- INTEREST EARNED  (Amount in 
 Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 

(a) On savings Account 2142001.
 

115008.
 

67499.
 

58609.
 

69361.
 

110769.
 

2563247.
 

2896663.
 (b) Loans and Advances 305769.

 
238685.

 
10238.

 
10041.

 
31694.

 
529.

 
596956.

 
624340.

 (c) Others 3343385.
 

0. 0.00 0.00 1971.
 

0.00 3345356.
 

38402.
 Total 5791155.

 
353693.

 
77737.

 
68650.

 
103026.

 
111298.

 
6505559.

 
3559405.

 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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NATIONAL WATER DEVELOPMENT AGENCY
(MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF INCOME & EXPENDITURE FOR THE PERIOD/ YEAR ENDED ON 31ST MARCH 2021 

SCHEDULE-18- OTHER INCOME      (Amount in 
 Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 

Disposal of Assets 
Profit/Loss on Disposal of Assets - - - 567.

 
24607.

 
2668.

 
- 336577.

 Miscellaneous Receipt 1336.
 

0.00 0.00 0.00 0.00 2496.
 

3832.
 

302949.
 Refund of Expenses of Hindi Parl. Committee 0.00 0.00 0.00 0.00 0.00 0.00 0. 0.00 

Notice period Salary 0.00 0.00 0.00 0.00 51030.
 

0.00 51030.
 

62718.
 Sale of tender Forms etc. 0.00 13031.

 
0.00 0.00 0.00 0.00 13031.

 
3000.

 Miscellaneous Income + Panel Interest 0.00 0.00 0.00 73955.
 

21560.
 

0.00 95515.
 

1600.
 Sale of Old Newspaper 0.00 0.00 970.00 950.

 
9310.

 
4550.

 
15780.

 
6275.

 Total - 8289.
 

- 75472.
 

106507.
 

9714.
 

104533.
 

713119.
 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF INCOME & EXPENDITURE FOR THE PERIOD/ YEAR ENDED ON 31ST MARCH 2021 

 

SCHEDULE-20-ESTABLISHMENT EXPENSES         (Amount in 
Rupees) 

Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 

(a) Salaries & Wages (Pay) 74409705.
00 

33119996.00 33249499.00 27554085.00 75639837.00 28560371.00 272533493.0
0 

290875411.0
0 

(b) Allowances & Bonus 41313711.
00 

15168953.00 15476936.00 10310451.00 41040105.00 13995359.00 137305515.0
0 

146153458.0
0 

(c) Contribution to Provident Fund(CPF) and 31568579.
00

0.00 0.00 0.00 0.00 0.00 31568579.
00

32458331.
00

Interest on CPF 

(d) Payments towards GSLIS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

(e) CPF/GSLIS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

(f) Expenses on Employees' Retirement & Terminal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Benefit (Superannuation & Gratuity Fund) 

(g) Leave Salary & Pension Contribution 1869077.
00

0.00 0.00 0.00 0.00 0.00 1869077.
00

1316190.
00

(h) NPS Govt. Contribution 3793475.
00 

0.00 0.00 0.00 0.00 0.00 3793475.0
0 

2405243.0
0 

(i) Others (Specify) LS &PC Charges 0.00 0.00 0.00 0.00 637037.00 0.00 637037.0
0 

585393.0
0 

Total 152954547.
00 

48288949.00 48726435.00 37864536.00 117316979.00 42555730.00 447707176.0
0 

473794026.0
0 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF RECEIPTS & PAYMENTS ACCOUNT FOR THE YEAR ENDED ON 31ST MARCH 2021 

SCHEDULE-20A-ESTABLISHMENT EXPENSES                                                                                                                                                                           (Amount in Rupees) 

Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 
(a) Salaries & Wages (Pay) 74879705.00 33580596.00 33396335.00 27831091.00 77448015.00 28380297.00 275516039.00 291710086.00 

(b) Allowances & Bonus 41545700.00 15195959.00 15520647.00 10406644.00 40151060.00 13926364.00 136746374.00 145050026.00 
(c) Contribution to 
Provident Fund(CPF) and 

31568579.00 0.00 0.00 0.00 0.00 0.00 31568579.00 27701392.00 

 Interest on CPF 
(d) Payments towards 
GSLIS 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

(e) Expenses on 
Employees' Retirement & 
Terminal 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Benefit (Superannuation & 
Gratuity Fund) 
(f) NPS Govt. Contribution 3793475.00 0.00 0.00 0.00 0.00 0.00 3793475.00 0.00 

(g) Leave Salary & Pension 
Contribution 

1869077.00 0.00 0.00 0.00 0.00 0.00 1869077.00 1316190.00 

(h) NPS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2405243.00 

(i) Others (Specify) LS &PC 
Charges 

0.00 0.00 0.00 0.00 637037.00 0.00 637037.00 585393.00 

Total 153656536.00 48776555.00 48916982.00 38237735.00 118236112.00 42306661.00 450130581.00 468768330.00 

                          Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF INCOME & EXPENDITURE FOR THE PERIOD/ YEAR ENDED ON 31ST MARCH 2021 

  SCHEDULE-21-Other Administrative Expenses               (Amount in Rupees) 

Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 

(a) Travelling Expenses 1427358.00 990764.00 1174080.00 421635.00 2736233.00 1675308.00 8425378.00 20880885.00 

(b) Office Expenses 

Electricity Expenses 1607555 406541.00 211291.00 188598.00 963968.00 394092.00 3772045.00 4597280.00 

Telephone Expenses 543211 147559.00 121862.00 43012.00 110095.00 162307.00 1128046.00 1058760.00 
Publication, Periodical & Books 170978 111280.00 70464.00 94789.00 229075.00 95256.00 771842.00 903477.00 
Water Charges 100672 64477.00 37793.00 4138.00 73870.00 70150.00 351100.00 374494.00 
Stationery & Printing 2707.00 51133.00 52342.00 47773.00 56721.00 49886.00 260562.00 210091.00 
Conveyance 0.00 1183.00 868.00 1952.00 4218.00 2150.00 10371.00 32285.00 
Liveries 65000 5000.00 0.00 0.00 0.00 0.00 70000.00 70000.00 
Telegram, Telex & Fax 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10277.00 
Postages 83520 47622.00 29225.00 36273.00 67218.00 23100.00 286958.00 462105.00 
Rubber Stamp 2730 1741.00 1750.00 2205.00 3570.00 2240.00 14236.00 12745.00 
Repairs of Office Cycle 0.00 0.00 0.00 0.00 0.00 0.00 0.00 60.00 
Bank Charges 5719 1387.00 1706.00 3427.00 2999.00 2690.00 17928.00 13926.00 
Misc. Expenses 125774 318530.00 153756.00 210840.00 350950.00 89845.00 1249695.00 1183093.00 
Lawyer Fee/ Legal Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00 74680.00 
Hospitality 601485.00 114377.00 180385.00 111151.00 302149.00 112394.00 1421941.00 954266.00 
Advertisement 78694 13553.00 0.00 0.00 0.00 0.00 92247.00 273046.00 
Audit Fees 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Internet Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
fee for filing E TDS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Other Administative Expenses 141997 0.00 0.00 0.00 0.00 0.00 141997.00 183491.00 
Other fees 0.00 0.00 0.00 0.00 0.00 0.00 0.00 270811.00 

Exhibition Exp. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1100000.00 

Contingent non recurring 0.00 18250.00 0.00 0.00 0.00 0.00 18250.00 0.00 

(c) Rent, Rates & Taxes 13169031 2113186.00 945208.00 2598401.00 15303983.00 2614231.00 36744040.00 35339704.00 
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(d) Repairs & 
Maintenance 3761799.00 1011519.00 725920.00 492114.00 1524461.00 684809.00 8200622.00 8810271.00 

Sub-Total 21888230.00 5418102.00 3706650.00 4256308.00 21729510.00 5978458.00 62977258.00 76815747.00 
(e) Works 39276684.00 53389148.00 6336637.00 6034594.00 9385738.00 5226147.00 119648948.00 92936502.00 
(f) Works(IWW- 2021) 2464219.00 0.00 0.00 0.00 0.00 0.00 2464219.00 0.00 

Sub-Total 41740903.00 53389148.00 6336637.00 6034594.00 9385738.00 5226147.00 122113167.00 92936502.00 
(g) PMKSY 57322527.00 0.00 0.00 0.00 0.00 0.00 57322527.00 39984031.00 
(H) Special 
Committee/Cell-ILR 15158382.00 0.00 0.00 0.00 0.00 0.00 15158382.00 15090579.00 

Sub-Total 114221812.00 53389148.00 6336637.00 6034594.00 9385738.00 5226147.00 194594076.00 148011112.00 
TOTAL 136110042.00 58807250.00 10043287.00 10290902.00 31115248.00 11204605.00 257571334.00 224826859.00 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY 
 (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 CIRCLE WISE SCHEDULE FORMING PART OF RECEIPTS & PAYMENTS ACCOUNT FOR THE YEAR ENDED ON 31ST MARCH 2021 

SCHEDULE-21 A-Other Administrative Expenses     (Amount in Rupees) 
Particulars Head Quarter Gwalior Bhubaneswar Valsad Hyderabad Patna Total Previous year 

(a) Travling Expenses 1427358.00 848199.00 1174080.00 421635.00 2736233.00 1675308.00 8282813.00 20880885.00 
(b) Office Expenses 
Electricity Expenses 1607555.00 405591.00 211291.00 188598.00 963968.00 394092.00 3771095.00 4597280.00 
Telephone Expenses 543211.00 147559.00 121862.00 43012.00 110095.00 162307.00 1128046.00 1058760.00 
Publication, Periodical & Books 170978.00 111280.00 70464.00 94789.00 229075.00 95256.00 771842.00 903477.00 
Water Charges 100672.00 64477.00 37793.00 4138.00 73870.00 70150.00 351100.00 367865.00 
Stationery & Printing 2707.00 51133.00 52342.00 47773.00 56721.00 49886.00 260562.00 208690.00 
Conveyance 0.00 1183.00 868.00 1952.00 4218.00 2150.00 10371.00 39576.00 
Liveries 65000.00 5000.00 0.00 0.00 0.00 0.00 70000.00 70739.00 
Telegram, Telex & Fax 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6867.00 
Postages 83520.00 47622.00 29225.00 36273.00 67218.00 23100.00 286958.00 462105.00 
Rubber Stamp 2730.00 1741.00 1750.00 2205.00 3570.00 2240.00 14236.00 16155.00 
Repairs of Office Cycle 0.00 0.00 0.00 0.00 0.00 0.00 60.00 
Bank Charges 5719.00 1387.00 1706.00 3427.00 2999.00 2690.00 17928.00 13926.00 
Misc. Expenses 125774.00 311163.00 153756.00 210840.00 350950.00 89845.00 1242328.00 1183093.00 
Lawyer Fee/Legal Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00 74680.00 
Hospitality 601485.00 108377.00 180385.00 111151.00 302149.00 112394.00 1415941.00 954266.00 
Advertisement 78694.00 13553.00 0.00 0.00 0.00 0.00 92247.00 273046.00 
Audit Fees 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Internet Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Fee for filing E TDS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Other Administative Expenses 141997.00 0.00 0.00 0.00 0.00 0.00 141997.00 183491.00 
Other fees 0.00 0.00 0.00 0.00 0.00 0.00 0.00 270811.00 
Exhibition Exp. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1100000.00 
Contingent non recurring 0.00 11500.00 0.00 0.00 0.00 0.00 11500.00 0.00 
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(c) Rent, Rates & Taxes 13169031.00 2135042.00 961174.00 2593865.00 15282653.00 2919837.00 37061602.00 34772118.00 

(d) Repairs & Maintenance 3761799.00 1003873.00 725920.00 492114.00 1524461.00 684809.00 8192976.00 8810271.00 

Sub-Total 21888230.00 5268680.00 3722616.00 4251772.00 21708180.00 6284064.00 63123542.00 76248161.00 

(e) Special Committee/Cell-
ILR 15158382.00 0.00 0.00 0.00 0.00 0.00 15158382.00 15090579.00 
(f) Works 39276684.00 33386111.0 6336637.00 5562432.00 9385738.00 5226147.00 99173749.00 91317602.00 
(g) PMKSY 57322527.00 0.00 0.00 0.00 0.00 0.00 57322527.00 39984031.00 
(f) Works (IWW-2021) 2464219.00 0.00 0.00 0.00 0.00 0.00 2464219.00 0.00 

Sub-Total 114221812.00 33386111.0 6336637.00 5562432.00 9385738.00 5226147.00 174118877.0 146392212.0 

TOTAL 136110042.00 38654791.0 10059253.00 9814204.00 31093918.00 11510211.00 237242419.0 222640373.0 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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  NATIONAL WATER DEVELOPMENT AGENCY NEW DELHI 
  CONTRIBUTORY PROVIDENT FUND 

       TRIAL BALANCE 
 1-Apr-2020 to 31-Mar-2021 

NWDA CPF 

PARTICULARS 
  1-Apr-2020 to 31-Mar-2021 

CLOSING BALANCE 
DEBIT CREDIT 

Bank Charges 0 
CPF Advance 4762520 
CPF Final Payment A/c 159620311 
CPF Withdrawal A/c 28738448 
Employees Contribution 610179274 
Employee Unclaimed Subscription 122694 
Employer's Contribution 411853633 
Fixed Deposit 215000000 
Interest on Employees Contribution A/c 34318149 
Interest on Employer's Contribution A/c 24419944 
NWDA A/c 6004043 
Nwda cpf pnb A/c 13141375 
Nwda cpf sbi A/c 53365388 
Promissory Notes (Govt Securities) 559950000 
Special Deposit Scheme 40311609 

Grand Total 1080893694 1080893694 

 
      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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   NATIONAL WATER DEVELOPMENT AGENCY NEW DELHI 
       CONTRIBUTORY PROVIDENT FUND 

 INCOME AND EXPENDITURE ACCOUNT FOR THE YEAR ENDED ON 31.03.2021 

(Amount in Rupees) 
EXPENDITURE Current Year Previous Year INCOME Current Year Previous Year 
Govt. Contribution 22999118 25622322 Interest on FDR 3506139 15476043 
Interest on Govt. Contribution 24419944 27687055 Interest on Govt. Securities 47935640 34939637.5 
Interest on Employees Contribution 34318149 36967990 Interest on SB A/c 2519849 2700370 

Bank Charge 1068 3492.8 Interest on SDS A/c 2950368 3204607 

Excess Amount Paid On Purchase Of 
Govt. Securities 6742296 0 

Net Discount Received on 
Purchase of Govt. Securities 0 1501871.25 
Deficit 31568579 32458331.05 

TOTAL 88480575 90280859.8 TOTAL 88480575 90280859.8 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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 NATIONAL WATER DEVELOPMENT AGENCY NEW DELHI 
      CONTRIBUTORY PROVIDENT FUND 

 RECEIPTS AND PAYMENTS FOR THE YEAR ENDED ON 31.03.2021 

 

 (Amount in Rupees) 
RECEIPT  Current Year Previous Year PAYMENTS Current Year Previous Year 

Opening Balance CPF Advance 47,62,520.00 61,37,830.00 

State Bank Of India 5,87,74,125.00  24,14,99,207.10  Full And Final Payment 15,96,20,311.00 12,50,15,832.00 

Punjab National Bank 8,74,98,303.00 5,67,58,785.84  Final Withdrawals 2,87,38,448.00 3,78,42,920.00 

NWDA 14,03,86,981.00 -   

Maturity of Govt. Security -   10,20,00,000.00 
Investment in Govt. 
Securities 6,39,42,296.00 6,04,75,000.00 

Matruity of FDR 3,40,00,000.00 -   Investment in Fdr 54000000 19,50,00,000.00 

Interest on SB A/c 25,19,849.00 27,00,370.00  Bank Charge 1,068.00 3,492.80 

Interest on SDS A/c 29,50,368.00 32,04,607.00 
NWDA Con. A/c Refund of 
Pension Year Balance 

Interest on Govt. 
Securities 4,79,35,640.00 3,49,39,637.50  NWDA -   8,53,43,205.70 

Interest on FDR 35,06,139.00 1,54,76,043.00  State Bank Of India 5,33,65,388.00 5,87,74,125.40 
Employee Subscription & 
Interest on Eployees &  
Employer's Contribution 
and govt. cont.  -   19,95,12,058.00  PNB 1,31,41,374.00 8,74,98,302.54 

TOTAL 37,75,71,405.00 65,60,90,708.00 TOTAL 37,75,71,405.00 65,60,90,708.00 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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   NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
      CONTRIBUTORY PROVIDENT FUND 

   BALANCE SHEET AS ON 31ST

        (Amount in Rupees) 

 MARCH 2021 

PARTICULARS Schedule Current Year Previous Year 
CAPITAL FUND LIABILITIES 
Corpus/Capital Fund 1 
Reserve an Surplus 2 0 0 
EARMARKED/ENDOWMENT FUND 3 
SECURED LOANS AND BORROWINGS 4 
UNSECURED LOAN AND BORROWINGS 5 
DEFERRED CREDIT LIABILITIES 6 21324995 0 
CURRENT LIABILITIES AND PROVISIONS 7 887772415 898021712 

  TOTAL 909097410 898021712 
ASSETS 
FIXED ASSETS 8 
INVESTMENTS-FROM EARMARKED/ENDOWMENT 9 
INVESTMENTS-OTHERS 10 836586604 738061609 
CURRENT ASSETS, LOAN,ADVANCES ETC. 11 72510806 159960103 
Miscllaneous Expenditure To The Extent Not Written  
Off or Adjusted 

TOTAL 909097410 898021712 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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 NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  CONTRIBUTORY PROVIDENT FUND 

  (31.03.2021) 

(Amount in Rupees) 

SCHEDULE-6 DEFERRED CREDIT LIABLITIES 

PARTICULARS CURRENT YEAR PREVIOUS YEAR 

Interest Accrued  on Investment 21324995 0 

TOTAL 21324995 0 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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 NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
 CONTRIBUTORY PROVIDENT FUND 

 (31.03.2021) 
Schedule- 7-CURRENT LIABILITIES & PROVISIONS          (Amount in Rupees) 
PARTICULARS CURRENT YEAR PREVIOUS YEAR 
EMPLOYEES CONTRIBUTION 509044503 484481528 
Opening Balance 
Addition during the year 
Employee Contribution 94314369 100931361 
Refund of Advance 6820402 8303330 
Interest Credit to Member Account 34318149 135452920 36967990 146202681 

644497423 630684209 
Less:-Deduction during the year 
final payment 102036679 77658956 
Final withdrawal 28738448 37842920 
Loan/Advance to Member 4762520 6137830 
Transfer to NPS Subscribers Fund 0 0 
Employee Unclaimed Subscription 0 135537647 0 121639706 
Add:- Transfer to Unclaimed Subscription 122694 122694 

Sub Total 509082470 509167197 
Employer's Contribution 
Opening Balance 388854515 382902014 
Addition during the year 0 
Employer's Contribution 22999118 25622322 
Interest Credit to Member Account 24419944 47419062 27687055 53309377 

436273577 436211391 
Less:-Deduction during the year 
Final Payment 57583632 47356876 
Transfer to NPS Subscribers Fund 0 0 

Sub Total 378689945 388854515 
NWDA Account 0 

Total 887772415 898021712 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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  NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
 CONTRIBUTORY PROVIDENT FUND 

    (31.03.2021) 

SCHEDULE-10- INVESTMENT OTHERS   (Amount in Rupees) 

PARTICULARS CURRENT YEAR PREVIOUS YEAR 
Fixed Deposit 215000000 195000000 
Add-Accrued Interest 12879041 227879041 0 195000000 

Promissory Notes (Govt. 
Securities) 559950000 502750000 
Add-Accrued Interest 7977128 567927128 502750000 

Special Deposit Scheme 40311609 40311609 
Add-Accrued Interest 468826 40780435 0 40311609 

TOTAL 836586604 738061609 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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  NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
 CONTRIBUTORY PROVIDENT FUND 

   (31.03.2021) 

SCHEDULE-11- CURRENT ASSETS, LOANS, ADVANCES ETC.      (Amount in Rupees) 
PARTICULARS Current Year Previous Year 

Receivable from NWDA 6004044 13687675 
NWDA 
Bank Balance 
state bank of India 53365388 58774125.4 
Punjab National Bank , Sansad Marg , New Delhi 13141374 87498302.54 

TOTAL 72510806 159960103 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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 NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
 CONTRIBUTORY PROVIDENT FUND 

       Statement Showing the Month Wise Details of CPF Subscription 
  (Employee Contribution) and Refund of Advance for the Year 2020-2021 

  (Amount in Rupees) 

Month  Subscription (Employee Contribution) Refund of Advance TOTAL 

Apr-20 8409453 636417 9045870 

May-20 8217259 647467 8864726 

Jun-20 8014840 619467 8634307 

Jul-20 7805959 588859 8394818 

Aug-20 7821965 580859 8402824 

Sep-20 7776399 557359 8333758 

Oct-20 8096199 554379 8650578 

Nov-20 7804934 538079 8343013 

Dec-20 7638984 509904 8148888 

Jan-21 7550899 536304 8087203 

Feb-21 7545399 527004 8072403 

Mar-21 7512079 524304 8036383 

Mar-21 120000 0 120000 

Total 94314369 6820402 101134771 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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 NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  CONTRIBUTORY PROVIDENT FUND 
 DETAILS OF CPF FINAL PAYMENTS   

 

 (Amount in Rupees) 
NAME Employee Employer Contribution Final Payment 
N. JAYANTHI 2526461 1176272 3702733 
B.K. PATRA 881745 1180877 2062622 
ASHA OBEROI 5810530 1484437 7294967 
M. PRATAP 115978 794772 910750 
VALSALA KUMARI 1754199 758918 2513117 
S. MOHAN RAO 139953 797862 937815 
AKHIL DAS 3194694 756115 3950809 
G.C JARAI 1623855 940595 2564450 
RAMESH C KAMATAGI 2690437 1350934 4041371 
JAGMEET SINGH 9961546 1790514 11752060 
K. RAMLINGSWAR ROI 77605 920400 998005 
D. RAMANJEYULU 3595797 1098481 4694278 
MERAJ KOSHI 465167 1107826 1572993 
NAND KISHORE 394144 1108620 1502764 
K. VALSARANJAN 806847 747291 1554138 
P.A MALGE 238281 1002171 1240452 
VIRENDER KUMAR MISHRA 2814621 932021 3746642 
B.K. BANSAL 3348740 1083218 4431958 
CHAMAN LAL 3122343 662385 3784728 
KS UPADHAYAY 1095655 718512 1814167 
PARMOD KUMAR 99469 96650 196119 
D. VENKATEISH 1004732 837805 1842537 
NANJUDAPPA 675962 980767 1656729 
Y. LAXMAN RAO 1139981 0 1139981 
RAKESH RANJAN 268444 1300955 1569399 
ARJUN KUMAR RAY 1787410 935426 2722836 
R.K. ZALA 267438 1278249 1545687 
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D. SHYAMALA 818658 1072030 1890688 
J. BARIK SETHI 919854 807151 1727005 
SURATA KUMAR DASH 1466406 856880 2323286 
KK DHOKIA 1400820 1382934 2783754 
A. RAMUDU 2709159 1082680 3791839 
P. ANJANEYULU 162019 1872737 2034756 
SURESH KUMAR 4621142 1065974 5687116 
J. SURYA KANT REDDY 228145 1092520 1320665 
G. MOHANAN 217524 660900 878424 
S.M.BASHA 459691 1887715 2347406 
K. GIRDHAR 6252415 1150679 7403094 
AFROZ ALAM 10952183 2872051 13824234 
ANIL KUMAR 5396923 2208387 7605310 
PRAFULL KUMAR SAMAL 1625048 784328 2409376 
S.V. AYACHIT 2243756 1145291 3389047 
V.S.A. MOHAMMAD IYUV 230440 1046561 1277001 
R. GOMATHI 513890 1024589 1538479 
A.K. VERMA 1435218 1039136 2474354 
N. PAPANNA 1275471 1180307 2455778 
K.P. GUPTA 7291557 3112144 10403701 
S. NARAYAN MURTI 1058120 1405099 2463219 
BADRI PRASAD 739136 847370 1586506 
K. HARIHAR PRASAD 117070 2144096 2261166 
Total 102036679 57583632 159620311 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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  NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
       CONTRIBUTORY PROVIDENT FUND 

   Statement Showing the Details of Fixed Deposit Schedule as on 31st March 2021 
 (Amount in Rupees) 

S. NO. FDR NO. Amount Rate of Interest (%) 
Date of 
Maturity 

Maturity 
Value FDRS Purchased from 

State Bank of Bikaner  & 
Jaipur, Saket, New Delhi 

1 KF 38391475114 17000000 6.80 12.04.2021 19454342 SBI 
2 KF 38395500499 17000000 6.80 15.04.2021 19454342 SBI 
3 KF 38397290047 17000000 6.80 16.04.2021 19454342 SBI 
4 KF 3840669168 17000000 6.80 18.04.2021 19454342 SBI 
5 KF 38408606155 17000000 6.80 22.04.2021 19454342 SBI 
6 KF 38410780742 17000000 6.80 23.04.2021 19454342 SBI 
7 KF 38413101034 17000000 6.80 24.04.2021 19454342 SBI 
8 KF 39067038756 14000000 6.10 13.01.2022 15801999 SBI 
9 KF 39072284478 14000000 6.10 15.01.2022 15801999 SBI 

10 KF 39073754444 14000000 6.10 16.01.2022 15801999 SBI 
11 KF 39576334938 10000000 5.10 14.08.2021 10519837 SBI 
12 KF 39576335954 10000000 5.10 14.08.2021 10519837 SBI 
13 KF 39646740534 10000000 5.10 09.09.2021 10519837 SBI 
14 KF 39649727917 10000000 4.9 10.09.2021 10499078 SBI 
15 KF 39655944752 10000000 4.9 14.09.2021 10499078 SBI 
16 KF 39655945042 4000000 4.9 14.09.2021 4199631 SBI 

215000000 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
CONTRIBUTORY PROVIDENT FUND 

Statement Showing the Details of Promissory Notes/Govt. Securities as on 31st March 2021 

         (Amount in Rupees) 
S. NO. Promissory Notes No. Date of Purchase Face Value Date of Maturity 

1 8.20% GS 2024 12.08.2010 6200000 15.09.2024 

2 8.20% GS 2024 23.12.2010 13950000 15.09.2024 

3 8.20% GS 2023 25.05.2011 7200000 10.11.2023 

4 8.08% GS 2022 02.08.2011 5500000 02.08.2022 

5 8.79% GS 2021 08.12.2011 6900000 08.11.2021 

6 8.28% GS 2027 07.03.2012 14800000 21.09.2027 

7 8.28% GS 2027 19.06.2012 15800000 21.09.2027 

8 8.33% GS 2026 31.10.2012 15200000 09.07.2026 

9 8.35% GS 2024 07.06.2013 25600000 27.03.2024 

10 8.20% GS 2025 25.11.2013 9100000 25.09.2025 

11 8.28% GS 2027 13.02.2014 12300000 21.09.2027 

12 7.16% GS 2023 27.03.2014 7600000 20.05.2023 

13 6.90% GS 2026 17.07.2014 11000000 04.02.2026 

14 8.20% GS 2025 15.09.2014 6700000 24.09.2025 

15 8.35% GS 2024 03.02.2015 20600000 27.03.2024 

16 8.35% GS 2024 16.04.2015 29000000 27.03.2024 

17 7.16% GS 2023 04.08.2015 12400000 25.05.2023 

18 7.68% GS 2023 21.01.2016 27700000 15.12.2023 

19 8.40% GOI 2026 26.04.2016 11000000 24.07.2024 

20 7.95% GOI 2026 03.08.2016 14800000 18.02.2026 

21 7.73% GOI 2034 24.03.2017 9000000 19.12.2034 

22 7.32% GOI 2032 24.03.2017 7500000 02.08.2032 

23 6.79% GOI 2027 07.03.2018 58000000 15.05.2027 

24 7.59% GOI 2026 29.06.2018 51400000 11.01.2026 

25 6.79% GOI 2027 23.04.2019 103500000 27.05.2027 

26 6.97% GOI 2026 30.07.2020 50000000 06.09.2026 

27 8.26% GOI 2027 30.07.2020 7200000 02.08.2027 
Total 559950000 
      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 
ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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        NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

   INDIA WATER WEEK - 2020 & 2021 BALANCE SHEET AS ON 31st March, 2021 

   (Amount in Rupees) 
PARTICULARS Schedule Current Year 
CAPITAL FUND LIABILITIES 
Corpus/Capital Fund 1 9086787 
Reserve an Surplus 2 0 
EARMARKED/ENDOWMENT FUND 3 0 
SECURED LOANS AND BORROWINGS 4 0 
UNSECURED LOAN AND BORROWINGS 5 0 
DEFERRED CREDIT LIABILITIES 6 0 
CURRENT LIABILITIES AND PROVISIONS 7 862707 

TOTAL 9949494 

ASSETS 

FIXED ASSETS 8 0 
INVESTMENTS-FROM EARMARKED/ENDOWMENT 9 0 
INVESTMENTS-OTHERS 10 0 
CURRENT ASSETS, LOAN,ADVANCES ETC. 11 9949494 

Miscellaneous Expenditure To The Extent Not Written  Off or Adjusted 
TOTAL 9949494 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 
  INDIA WATER WEEK -2020 & 2021 SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31st March, 2021 

SCHEDULE-1-CAPITAL FUND       (Amount in Rupees) 
PARTICULARS IWW-2020-21 

Balance  at the beginning during the year 9256806 

Sub-Total(A) 9256806 

 Capital Investment Written off 

Add/Deduct balance of net income -170019 
expenditure transferred from the income 
& expenditure account 

Sub-Total(B) 

BALANCE AS ON THE YEAR-END 9086787 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

 INDIA WATER WEEK -2020 & 2021 INCOME AND EXPENDITURE ACCOUNT AS ON 31.03.2021 

 (Amount in Rupees) 
EXPENDITURE SCHEDULE IWW-2020 & 2021 INCOME SCHEDULE IWW-2020 & 2021 
Establishment Expenses Income from Sales/Services 0 
Other Administrative Expenses etc. 21 1094001 Grants/Subsidies 13 0 
Expenditure on Grants/Subsidies etc. (Irrevocable Grants/Subsidies Received) 
Interest Fees/Subscriptions 14 720000 
Payment To NWDA Income from Investments(income on invest,from 0 

earmarked/endow. Funds Transferred to Funds) 
Income from Royalty, Publication etc. 0 
Interest earned 17 203982 
Other Income 0 
Increase(Decrease) in stock of Finished goods and Work-
in-progress 0 

TOTAL (B) 1094001 TOTAL (A) 923982 

 Balance Being Excess of Income over 
Exp 
Transfer to Balance Sheet(Shedule 1) -170019 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

   INDIA WATER WEEK -2020 & 2021 RECEIPTS AND PAYMENTS ACCOUNT AS ON 31.03.2021 

  (Amount in Rupees) 
RECEIPT IWW-2020 & 2021 PAYMENTS IWW-2020 & 2021 
Opening Balance 1.Expenses
a). Cash in Hand a) Establishment Expenses
b) Bank Balance (Corresponding to Schedule 20) 0 
Saving Accounts b) Administrative Expenses
1. SBI 5075907 (Corresponding to Schedule 21A)   1094001 
2. HDFC 1389961 
Amount Transferred From IWW-16 Fees/ Subscription 0 

2.Grant Received 2. Payments made against fund for various projects.
a) From Govt. of India 0 Link Canel Project 0 
b)From State Govt. 0 3. Investments and deposits made 

a) Out of Earmarked/Endowment fund 0 
3.Income on Investment From b) Out of own Funds (Investments-Other) 0 
a) Earmarked/Endow Funds 0 
b) Own Fund (On Investment) 0 

4. Exp. On Fixed Assets & Capital Work-in-Progress
4. Interest received Advance (Staff) 0 
a) On Bank Deposit 203982 Advance(Other) 0 
c) Loans, Advances etc. 0 
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5. Refund Of Interest and Long Term Advance
5.Other Income (Specify) b) Expenditure on Capital Work-in Progress
Tender Fee 0 
Sponsorship fee 588000 6. Finance Charges(Interest) 
Exhibition fee 0 7. Other Payments (Specify) 
ITPO Booking Amount Refund 0 NWDA 
Delegate Fee IWW 132000 EMD/Performance guarantee 50000 

Earnest Money 
Security Deposit 0 

6. Amount Borrowed-NWDA 0 TDS 
7. Any other receipts(given details) Closing Balance 
Country Partner Indian European a). Cash in Hand 
Union 0 b) Bank Balance 
Advance (Staff) 0 Saving Accounts 
Advance(Other) 958732 1. SBI 5980525 
Security Deposit 165905 2. HDFC 1389961 
TOTAL 8514487 TOTAL   8514487 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

      INDIA WATER WEEK -2020 & 2021 SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31st March, 2021 

  (Amount in Rupees) 
Schedule- 7- CURRENT LIABILITIES & PROVISIONS 
PARTICULARS IWW-2020 & 2021 
A. CURRENT LIABILITIES 
OTHER CURRENT LIABILITIES 
Outstanding Expenses 0 
Salary & Allowances 0 
Rent, Rates & Taxes 0 
Remittance 0 
Stale Cheque 0 
CPF 0 
IWW-2016 Account 860207 
Earnest Money/Security Deposit 2500 
Performance gurantee Deposit 0 
Superannuation & Gratuity Fund 
TDS 0 
Sub Total (A): 862707 
PROVISIONS 0 
Audit Fee 0 
Superannuation & Gratuity Fund 0 
Sub Total (B): 0 
Total 862707 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 

     INDIA WATER WEEK -2020 & 2021 SCHEDULE FORMING PART OF BALANCE SHEET AS ON 31st March, 2021 

SCHEDULE-11- CURRENT ASSETS, LOANS, ADVANCES ETC.    (Amount in Rupees) 
PARTICULARS AMOUNT 
A. CURRENT ASSETS 
Cash Balance in Hand 0 
Saving Bank Account- SBI 1389961 

    HDFC 5980525 
 Postage in Hand 0 
Draft in Transit 0 

Sub Total (A) 7370486 

B) LOANS, ADVANCES AND OTHER ASSETS
Loan and Advances 
 To Staff 
Others 2565513 

Sub Total (B) 2565513 

C) CLAIMS RECEIVABLE 0 
Security Deposit A/c 13495 

Sub Total (C) 13495 
TOTAL 9949494 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 
  INDIA WATER WEEK - 2020 & 2021 Schedule Forming Part of Income & Expenditure for the year 2020-21 

 SCHEDULE -13- GRANTS/SUBSIDIES (Irrecoverable Grants & Subsidies received)  (Amount in Rupees) 
Particulars IWW- 2020 & 2021 

Fund received from MoJS, DoWR, RD & GR for India Water Week 2020 & 2021 0 

TOTAL 0 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 
  INDIA WATER WEEK - 2020 & 2021 Schedule Forming Part of Income & Expenditure for the year 2020-21 

SCHEDULE -14- FEE / SUBSCRIPTION     (Amount in Rupees) 
Particulars IWW- 2020 & 2021 
India Water Week 
1 . Registration / Deligation Fee 132000 

2. Annual Fees / Subscription 0 
3. Seminar / Program Fees 0 
4. Sponsership Fee 588000 
5. Exhibition Fee 0 
6. Country Partner Indian European Union 0 
7. Tender Fee 0 
TOTAL 720000 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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       NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 
  INDIA WATER WEEK - 2020 & 2021 Schedule Forming Part of Income & Expenditure for the year 2020-21 

SCHEDULE -17- INTEREST EARNED   (Amount in Rupees) 
Particulars IWW- 2020 & 2021 
a.) On Savings Bank Account 203982 

b.) Loans and Advances 0 

c.) Others 0 
Total 203982 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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        NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 
   INDIA WATER WEEK - 2020 & 2021 Schedule Forming Part of Income & Expenditure for the year 2020-21 

SCHEDULE -18- OTHER INCOME       (Amount in Rupees) 
Particulars IWW- 2020 & 2021 

0 
0 

Total 0 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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      NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
  (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 
   INDIA WATER WEEK - 2020 & 2021 Schedule Forming Part of Income & Expenditure for the year 2020-21 

SCHEDULE -21- OTHER ADMINISTRATIVE EXPENSES   (Amount in Rupees) 
Particulars IWW- 2020 & 2021 
Web Site Exp. 162840 
Bouquet and Flower Decoration Exp. A/c 415380 
Momentous Exp. 77044 
Exhibition Exp. 84200 
Postage Exp. 4537 
Cultural Programme 350000 
Total 1094001 

      Sd/-       Sd/-  Sd/- 

(JYOTI RAJVEDI) (SUBRATA HALDER) (BHOPAL SINGH) 

ACCOUNTS OFFICER DIRECTOR (FIN.) DIRECTOR GENERAL 
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 NATIONAL WATER DEVELOPMENT AGENCY, NEW DELHI 
    (MINISTRY OF JAL SHAKTI, DEPARTMENT OF WATER RESOURCES, RIVER  DEVELOPMENT & GANGA REJUVENTION, GOVT OF INDIA) 
  LONG TERM IRRIGATION FUND UNDER PMKSY SCHEME-RECEIPTS & PAYMENTS ACCOUNT FOR THE YEAR 2020-21 

 (Amount in Rupees) 
RECEIPTS CURRENT YEAR PREVIOUS YEAR PAYMENTS CURRENT YEAR  PREVIOUS YEAR 

I. Opening Balance I Expenses 
a.) Cash in Hand 0 0 a.) Establishment 

Expenses (Corresponding 
to Schedule 20A) 0 0 b.) Bank Balance 

i. In Current Accounts 0 0 

b.) Administrative 
Expenses (Corresponding 
to Schedule 21A) 0 0 

ii. Cheque/Draft in Transit 0 0 

II. Grant Received
II 

Payment made 
against Funds for 
Various Projects. 

a.) From Government of 
India 2983,31,05,087 1989,80,15,932 

Central Assistance (CA) 
Released under LTIF of 
PMKSY scheme to the 
State of :- b.) From State Government 0 0 

III. 
Income on Investment 
From Andhra Pradesh 0.00 0.00 
a.) Earmarked/Endow Funds 0 0 Bihar 14,12,00,000 11,98,00,000.00 
b.) Own Fund (On 
Investment) 0 0 Chhattisgarh 6,44,96,000 4,09,00,000.00 

Gujarat 177,95,66,000 485,35,00,000.00 
IV. Interest Received Jharkhand 0.00 0.00 

a.) On Bank Deposite 0 0 Karnataka 242,56,00,000 167,21,00,000.00 
Madhya Pradesh 63,28,00,000 26,45,00,000.00 

V. 0 Other Income (Specify) 0 Manipur 23,51,00,000 30,50,00,000.00 
Maharashtra 348,07,68,000 291,68,00,000.00 
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      Sd/-             Sd/-      Sd/- 
 (JYOTI RAJVEDI)       (SUBRATA HALDER)   (BHOPAL SINGH)     
 ACCOUNTS OFFICER  DIRECTOR (FIN.)  DIRECTOR GENERAL 

VI. Amount Borrowed Odisha 110,85,70,000 90,65,00,000.00 
Loan from NABARD under 
LTIF of PMKSY scheme 4156,30,00,000 3813,30,00,000 Punjab 165,53,00,000 60,00,00,000.00 

Goa 3,84,00,000 0.00 

VII. 
Any other Receipts (give 
details) Rajasthan 124,87,00,000 17,26,00,000.00 

Telangana 162,82,00,000 214,04,00,000.00 
Kerala 2,69,00,000 
Uttar Pradesh 397,84,00,000 557,68,00,000.00 
Polavaram Project Authority 2234,20,00,000 1850,00,00,000.00 
Assam 4,00,00,000 0.00 
Jammu & Kashmir 11,37,00,000 5,88,00,000.00 
Union territory- Ladakh 81,00,000 
North Koil Reservoir 61,52,00,000 53,00,000.00 

III. 0 
Investment and Deposit 
Made 0 

IV. 0 
Expenditure  on Fixed & 
Capital 0 

0 Work-in Progress 0 

V. 0 Refund of Interest and 
Long Term Advance 0 

VI. Finance Charges (Interest 
) 
Interest paid to National Bank 
for Agricultural and Rural 
Development (NABARD) on 
Loan  

867,82,73,288 860,79,93,714.00 

on EBR 1179,83,30,170 865,98,89,512.00 

 Interest Subvention 464,49,63,294 231,76,32,706.00 
VII. Principal Repayment 471,15,38,335 31,25,00,000.00 
VIII. Other Payment (Specify)
IX. Closing Balance

a.) Cash in hand 
b.) Bank Balance 
i.) In Current Accounts 

Total 7139,61,05,087 5803,10,15,932.00 7139,61,05,087 5803,10,15,932.00 
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National Water Development Agency
Ministry of Jal Shakti

(Department of Water Resources, River Development and Ganga Rejuvenation)

Government of India
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